
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 07/30/2015

to 10/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14858-14-000-0

Estimate Summary By Project

Estimate Number: 0002

10/27/2015

Contract Location: Time Allowed:

I-75/SR 401 AT I-20/SR 402 EB RAMP

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

11/21/2014

12/05/2014

01/12/2015

01/15/2015

07/10/2015

08/23/2015

00/00/0000

198 Days

07/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 111.62

221 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$255,324.77

$255,324.77

$10,964.15

96.46%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004587      $255,324.77 $255,324.77 $10,964.15 95.71% $138,747.86

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 07/30/2015

to 10/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14858-14-000-0

Estimate Summary By Project

Estimate Number: 0002

10/27/2015

Project Number: M004587      I-75/SR 401 - BRIDGE DECK REHAB

 

M004587                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $221,663.36 $95,051.49 $126,611.87

Non-Participating $24,629.26 $10,561.27 $14,067.99

Total Earnings $246,292.62 $105,612.76 $140,679.86

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $246,292.62 $105,612.76 $140,679.86

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,932.00)

Total: $244,360.62 $105,612.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $138,747.86

($1,932.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 07/30/2015

to 10/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14858-14-000-0

Estimate Summary By Project

Estimate Number: 0002

10/27/2015

Project Number M004587      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 28485.810 .750

M004587

 

1.000 $21,364.36 $28,485.81

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  168.000 .000

 74.020 168.000

 

 

168.000 $12,435.36 $12,435.36

0015 519-0515     SURFACE PREPARATION SY  3,234.000 1,638.889

 3.700 1,389.780

 

 

3,028.669 $5,142.19 $11,206.08

0020 519-0530     POLYMER OVERLAY SY  3,234.000 1,638.800

 28.980 1,389.780

 

 

3,028.580 $40,275.82 $87,768.25

Category Amount: $79,217.73 $139,895.50

Category Number: 0020 BRIDGE

0025 519-0515     SURFACE PREPARATION SY  2,725.000 1,375.000

 3.700 1,331.680

 

 

2,706.680 $4,927.22 $10,014.72

0030 519-0530     POLYMER OVERLAY SY  2,725.000 1,375.000

 28.980 1,331.680

 

 

2,706.680 $38,592.09 $78,439.59

Category Amount: $43,519.31 $88,454.31

Category Number: 0030 SIGNING AND MARKING

0040 658-1200     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, WHITELF  1,277.000 .000

 7.180 1,270.000

 

 

1,270.000 $9,118.60 $9,118.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 07/30/2015

to 10/26/2015

Rpt-ID: RCPESPRJ

Contract ID: B14858-14-000-0

Estimate Summary By Project

Estimate Number: 0002

10/27/2015

Project Number M004587      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0045 658-1201     SOLID POLYUREA TRAFFIC STRIPE, 5 IN, YELLOWLF  1,277.000 .000

 7.180 1,229.000

 

 

1,229.000 $8,824.22 $8,824.22

Category Amount: $17,942.82 $17,942.82

Project Total Amount: $140,679.86 $246,292.62


