
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/03/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0011

06/03/2016

Contract Location: Time Allowed:

 SR 362 (WILLIAMSON RD) AT ROVER-ZETELLA RD/MORELAND RD (CR 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/20/2015

04/03/2015

04/30/2015

05/06/2015

06/03/2015

00/00/0000

00/00/0000

575 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 68.17

392 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,609,664.60

$2,471,404.20

$1,731,405.63

33.65%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000410      $2,609,664.60 $2,471,404.20 $1,731,405.63 33.65% $169,431.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/03/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0011

06/03/2016

Project Number: 0000410      SR 362 - INTERSECTION IMPROVEMENTS

 

STP00-0000-00(410)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $790,433.11 $637,944.90 $152,488.21

Non-Participating $87,825.86 $70,882.74 $16,943.12

Total Earnings $878,258.97 $708,827.64 $169,431.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $878,258.97 $708,827.64 $169,431.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $878,258.97 $708,827.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $169,431.33

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/03/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0011

06/03/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .484

 153948.000 .038

STP00-0000-00(410)

 

.522 $5,850.02 $80,360.86

0020 210-0100     GRADING COMPLETE - LS  1.000 .640

 651910.000 .065

STP00-0000-00(410)

 

.705 $42,374.15 $459,596.55

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  9,980.000 3,584.190

 17.000 3,087.360

 

 

6,671.550 $52,485.12 $113,416.35

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  300.000 .000

 31.000 32.667

 

 

32.667 $1,012.68 $1,012.68

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,900.000 .000

 13.250 2,827.000

 

 

2,827.000 $37,457.75 $37,457.75

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  60.000 .000

 150.000 68.661

 

 

68.661 $10,299.15 $10,299.15

Category Amount: $149,478.87 $702,143.34

Category Number: 0020 DRAINAGE

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,460.000 1,063.400

 30.000 42.000

 

 

1,105.400 $1,260.00 $33,162.00

0140 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  860.000 648.100

 38.000 131.670

 

 

779.770 $5,003.46 $29,631.26



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/03/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0011

06/03/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0145 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  248.000 162.600

 50.000 79.830

 

 

242.430 $3,991.50 $12,121.50

0185 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 .000

 750.000 1.000

 

 

1.000 $750.00 $750.00

0205 668-1100     CATCH BASIN, GP 1 EA  22.000 9.000

 2200.000 .750

 

 

9.750 $1,650.00 $21,450.00

0215 668-2100     DROP INLET, GP 1 EA  8.000 1.500

 1900.000 .500

 

 

2.000 $950.00 $3,800.00

Category Amount: $13,604.96 $100,914.76

Category Number: 0030 EROSION CONTROL

0230 163-0240     MULCH TN  108.000 34.307

 250.000 24.590

 

 

58.897 $6,147.50 $14,724.25

0310 167-1500     WATER QUALITY INSPECTIONS MO  17.000 10.000

 200.000 1.000

 

 

11.000 $200.00 $2,200.00

Category Amount: $6,347.50 $16,924.25

Project Total Amount: $169,431.33 $878,258.97


