
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 07/30/2016

to 09/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Contract Location: Time Allowed:

 SR 362 (WILLIAMSON RD) AT ROVER-ZETELLA RD/MORELAND RD (CR 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/20/2015

04/03/2015

04/30/2015

05/06/2015

06/03/2015

00/00/0000

00/00/0000

575 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 84.52

486 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,609,664.60

$2,471,404.20

$1,138,062.81

56.39%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000410      $2,609,664.60 $2,471,404.20 $1,138,062.81 56.39% $196,039.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 07/30/2016

to 09/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number: 0000410      SR 362 - INTERSECTION IMPROVEMENTS

 

STP00-0000-00(410)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,324,441.68 $1,148,006.18 $176,435.50

Non-Participating $147,160.11 $127,556.18 $19,603.93

Total Earnings $1,471,601.79 $1,275,562.36 $196,039.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,471,601.79 $1,275,562.36 $196,039.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,471,601.79 $1,275,562.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $196,039.43

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 07/30/2016

to 09/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .714

 153948.000 .025

STP00-0000-00(410)

 

.739 $3,848.70 $113,767.57

0020 210-0100     GRADING COMPLETE - LS  1.000 .770

 651910.000 .055

STP00-0000-00(410)

 

.825 $35,855.05 $537,825.75

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  9,980.000 8,818.820

 17.000 938.700

 

 

9,757.520 $15,957.90 $165,877.84

0029 318-3000     AGGR SURF CRS TN  500.000 55.860

 17.000 18.820

 

 

74.680 $319.94 $1,269.56

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,700.000 418.010

 88.000 370.990

 

 

789.000 $32,647.12 $69,432.00

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,600.000 1,800.730

TL & H LIME 76.000 550.850

 

 

2,351.580 $41,864.60 $178,720.08

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,750.000 626.230

L & H LIME 80.000 405.110

 

 

1,031.340 $32,408.80 $82,507.20

0050 413-1000     BITUM TACK COAT GL  2,050.000 810.000

 2.650 270.000

 

 

1,080.000 $715.50 $2,862.00

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,700.000 .000

 5.000 239.111

 

 

239.111 $1,195.56 $1,195.56



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 07/30/2016

to 09/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0064 441-0108     CONC SIDEWALK, 8 IN SY  260.000 .000

 38.000 63.937

 

 

63.937 $2,429.61 $2,429.61

0065 441-0104     CONC SIDEWALK, 4 IN SY  3,100.000 694.778

 24.000 927.216

 

 

1,621.994 $22,253.18 $38,927.86

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  300.000 119.156

 31.000 85.249

 

 

204.405 $2,642.72 $6,336.56

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,900.000 4,246.000

 13.250 17.000

 

 

4,263.000 $225.25 $56,484.75

Category Amount: $192,363.93 $1,257,636.34

Category Number: 0020 DRAINAGE

0205 668-1100     CATCH BASIN, GP 1 EA  22.000 16.000

 2200.000 3.000

 

 

19.000 $6,600.00 $41,800.00

0210 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  25.000 .000

 150.000 12.850

 

 

12.850 $1,927.50 $1,927.50

Category Amount: $8,527.50 $43,727.50

Category Number: 0030 EROSION CONTROL

0230 163-0240     MULCH TN  108.000 81.453

 250.000 8.289

 

 

89.742 $2,072.25 $22,435.50



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 07/30/2016

to 09/02/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0014

09/09/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,400.000 5,733.325

 2.250 1,578.000

 

 

7,311.325 $3,550.50 $16,450.48

Category Amount: $5,622.75 $38,885.98

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -23,020.720

 1.000 -10,474.750

(IN# 1)

                                                            

-33,495.470 $-10,474.75 ($33,495.47)

Category Amount: $-10,474.75 $-33,495.47

Project Total Amount: $196,039.43 $1,471,601.79


