
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Contract Location: Time Allowed:

 SR 362 (WILLIAMSON RD) AT ROVER-ZETELLA RD/MORELAND RD (CR 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/20/2015

04/03/2015

04/30/2015

05/06/2015

06/03/2015

00/00/0000

00/00/0000

575 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 94.78

545 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,624,319.60

$2,471,404.20

$871,868.02

66.78%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000410      $2,624,319.60 $2,471,404.20 $871,868.02 66.78% $125,900.61

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Project Number: 0000410      SR 362 - INTERSECTION IMPROVEMENTS

 

STP00-0000-00(410)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,577,206.52 $1,463,895.96 $113,310.56

Non-Participating $175,245.06 $162,655.01 $12,590.05

Total Earnings $1,752,451.58 $1,626,550.97 $125,900.61

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,752,451.58 $1,626,550.97 $125,900.61

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,752,451.58 $1,626,550.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$125,900.61

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .811

 153948.000 .000

STP00-0000-00(410)

 

.811 $.00 $124,851.83

0020 210-0100     GRADING COMPLETE - LS  1.000 .870

 651910.000 .020

STP00-0000-00(410)

 

.890 $13,038.20 $580,199.90

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  9,980.000 10,119.270

 17.000 331.850

 

 

10,451.120 $5,641.45 $177,669.04

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,700.000 1,165.320

 88.000 144.730

 

 

1,310.050 $12,736.24 $115,284.40

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,600.000 2,741.570

TL & H LIME 76.000 328.860

 

 

3,070.430 $24,993.36 $233,352.68

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,750.000 1,442.240

L & H LIME 80.000 237.410

 

 

1,679.650 $18,992.80 $134,372.00

0050 413-1000     BITUM TACK COAT GL  2,050.000 1,350.000

 2.650 225.000

 

 

1,575.000 $596.25 $4,173.75

0065 441-0104     CONC SIDEWALK, 4 IN SY  3,100.000 1,798.661

 24.000 112.667

 

 

1,911.328 $2,704.01 $45,871.87

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  300.000 204.405

 31.000 37.644

 

 

242.049 $1,166.96 $7,503.52



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,900.000 4,263.000

 13.250 496.000

 

 

4,759.000 $6,572.00 $63,056.75

0090 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  60.000 71.862

 150.000 7.000

 

 

78.862 $1,050.00 $11,829.30

Category Amount: $87,491.27 $1,498,165.04

Category Number: 0020 DRAINAGE

0155 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  120.000 65.000

 31.000 55.000

 

 

120.000 $1,705.00 $3,720.00

0165 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  9.000 6.000

 450.000 2.000

 

 

8.000 $900.00 $3,600.00

0170 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 4.000

 450.000 4.000

 

 

8.000 $1,800.00 $3,600.00

0195 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  230.000 208.658

 24.000 34.611

 

 

243.269 $830.66 $5,838.46

0200 603-7000     PLASTIC FILTER FABRIC SY  230.000 196.214

 4.000 34.611

 

 

230.825 $138.44 $923.30

0205 668-1100     CATCH BASIN, GP 1 EA  22.000 19.000

 2200.000 .500

 

 

19.500 $1,100.00 $42,900.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0215 668-2100     DROP INLET, GP 1 EA  8.000 2.250

 1900.000 .500

 

 

2.750 $950.00 $5,225.00

Category Amount: $7,424.10 $65,806.76

Category Number: 0030 EROSION CONTROL

0225 163-0232     TEMPORARY GRASSING AC  3.000 2.550

 250.000 1.936

 

 

4.486 $484.00 $1,121.50

0230 163-0240     MULCH TN  108.000 98.916

 250.000 12.572

 

 

111.488 $3,143.00 $27,872.00

0245 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,000.000 124.725

RAW CHECK DAM 3.600 157.500

 

 

282.225 $567.00 $1,016.01

0260 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  29.000 9.000

 95.000 .750

 

 

9.750 $71.25 $926.25

0265 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  5,700.000 129.000

 0.250 82.000

 

 

211.000 $20.50 $52.75

0310 167-1500     WATER QUALITY INSPECTIONS MO  17.000 14.000

 200.000 1.000

 

 

15.000 $200.00 $3,000.00

0315 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,400.000 7,318.825

 2.250 361.375

 

 

7,680.200 $813.09 $17,280.45



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0016

11/14/2016

Project Number 0000410      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0320 700-6910     PERMANENT GRASSING AC  5.000 3.108

 1250.000 1.223

 

 

4.331 $1,528.75 $5,413.75

0325 700-7000     AGRICULTURAL LIME TN  5.000 1.554

 210.000 .359

 

 

1.913 $75.39 $401.73

0330 700-8000     FERTILIZER MIXED GRADE TN  4.000 2.360

 600.000 1.283

 

 

3.643 $769.80 $2,185.80

0340 711-0100     TURF REINFORCING MATTING, TP 1 SY  2,200.000 879.659

 3.100 721.740

 

 

1,601.399 $2,237.39 $4,964.34

0345 716-2000     EROSION CONTROL MATS, SLOPES SY  7,000.000 1,453.600

 1.600 657.444

 

 

2,111.044 $1,051.91 $3,377.67

Category Amount: $10,962.08 $67,612.25

Category Number: 0050 SIGNALS

0435 639-4004     STRAIN POLE, TP IV EA  4.000 .000

 6500.000 4.000

 

 

4.000 $26,000.00 $26,000.00

Category Amount: $26,000.00 $26,000.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -43,195.590

 1.000 -5,976.840

(IN# 1)

                                                            

-49,172.430 $-5,976.84 ($49,172.43)

Category Amount: $-5,976.84 $-49,172.43

Project Total Amount: $125,900.61 $1,752,451.58


