
Georgia Date:

User: shbrown Department of Transportation Page 1 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Contract Location: Time Allowed:

 BRIDGE AND APPROACHES ON US 76/SR 2 OVER HIGHTOWER CREEK

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/17/2014

10/31/2014

01/12/2015

01/21/2015

07/15/2015

00/00/0000

00/00/0000

793 Days

03/23/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 104.92

832 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,659,956.60

$3,519,438.36

$820,138.04

78.01%

Counties:

Towns

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000303      $3,659,956.60 $3,519,438.36 $820,138.04 77.59% $141,890.80

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: shbrown Department of Transportation Page 2 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Project Number: 0000303      US 76/SR 2 - BRIDGE CONST

 

BR000-0000-00(303)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,284,053.96 $2,160,218.91 $123,835.05

Non-Participating $571,013.60 $540,054.85 $30,958.75

Total Earnings $2,855,067.56 $2,700,273.76 $154,793.80

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,855,067.56 $2,700,273.76 $154,793.80

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($15,249.00)

Total: $2,839,818.56 $2,697,927.76

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $141,890.80

($12,903.00)($2,346.00)



Georgia Date:

User: shbrown Department of Transportation Page 3 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Project Number 0000303      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0013 150-1000     TRAFFIC CONTROL - LS  1.000 .959

 60675.000 .028

BR000-0000-00(303)

 

.987 $1,698.90 $59,886.23

0018 210-0100     GRADING COMPLETE - LS  1.000 .850

 863058.500 .050

BR000-0000-00(303)

 

.900 $43,152.93 $776,752.65

0023 310-1101     GR AGGR BASE CRS, INCL MATL TN  8,270.000 6,119.290

 13.000 304.430

 

 

6,423.720 $3,957.59 $83,508.36

0048 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,600.000 2,026.970

TL & H LIME 82.470 381.990

 

 

2,408.960 $31,502.72 $198,666.93

0053 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,600.000 1,621.610

L & H LIME 82.670 651.630

 

 

2,273.240 $53,870.25 $187,928.75

0058 413-1000     BITUM TACK COAT GL  2,400.000 1,968.000

 4.280 342.000

 

 

2,310.000 $1,463.76 $9,886.80

0063 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,100.000 .000

 2.270 373.333

 

 

373.333 $847.47 $847.47

0087 441-0303     CONC SPILLWAY, TP 3 EA  3.000 1.500

 1702.830 .500

 

 

2.000 $851.42 $3,405.66

0102 441-4020     CONC VALLEY GUTTER, 6 IN SY  30.000 .000

 55.000 27.444

 

 

27.444 $1,509.42 $1,509.42



Georgia Date:

User: shbrown Department of Transportation Page 4 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Project Number 0000303      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0142 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  288.000 .000

 38.000 84.000

 

 

84.000 $3,192.00 $3,192.00

0152 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  7.000 .000

 500.000 2.000

 

 

2.000 $1,000.00 $1,000.00

0197 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  1,500.000 871.250

 28.850 262.500

 

 

1,133.750 $7,573.13 $32,708.69

0227 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  1,050.000 713.000

 5.500 337.000

 

 

1,050.000 $1,853.50 $5,775.00

Category Amount: $152,473.09 $1,365,067.96

Category Number: 0020 SIGNING AND MARKING

0247 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  36.000 .000

 17.000 36.000

 

 

36.000 $612.00 $612.00

0252 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  75.000 .000

 19.500 67.000

 

 

67.000 $1,306.50 $1,306.50

0257 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  20.000 .000

 21.000 20.000

 

 

20.000 $420.00 $420.00

0262 636-2070     GALV STEEL POSTS, TP 7 LF  224.000 .000

 7.850 210.000

 

 

210.000 $1,648.50 $1,648.50



Georgia Date:

User: shbrown Department of Transportation Page 5 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Project Number 0000303      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 SIGNING AND MARKING

0267 636-2090     GALV STEEL POSTS, TP 9 LF  98.000 .000

 9.000 81.500

 

 

81.500 $733.50 $733.50

0312 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  400.000 .000

E), TP PB 7.300 400.000

 

 

400.000 $2,920.00 $2,920.00

0317 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  400.000 .000

OW), TP PB 7.300 400.000

 

 

400.000 $2,920.00 $2,920.00

Category Amount: $10,560.50 $10,560.50

Category Number: 0030 EROSION CONTROL - TEMPORARY

0352 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,000.000 2,207.250

RAW CHECK DAM 4.520 225.000

 

 

2,432.250 $1,017.00 $10,993.77

0407 167-1500     WATER QUALITY INSPECTIONS MO  21.000 20.000

 700.000 1.000

 

 

21.000 $700.00 $14,700.00

0412 171-0030     TEMPORARY SILT FENCE, TYPE C LF  15,000.000 6,510.750

 2.760 37.500

 

 

6,548.250 $103.50 $18,073.17

Category Amount: $1,820.50 $43,766.94

Category Number: 0010 ROADWAY

0602 441-0050     CONC SLOPE DRAIN SY  78.000 .000

 85.000 35.333

 

 

35.333 $3,003.31 $3,003.31



Georgia Date:

User: shbrown Department of Transportation Page 6 of 6

Pay Period: 03/30/2017

to 05/01/2017

Rpt-ID: RCPESPRJ

Contract ID: B14862-14-000-0

Estimate Summary By Project

Estimate Number: 0022

05/01/2017

Project Number 0000303      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -87,856.090

 1.000 -13,063.600

(IN# 1)

                                                            

-100,919.690 $-13,063.60 ($100,919.69)

Category Amount: $-10,060.29 $-97,916.38

Project Total Amount: $154,793.80 $2,855,067.56


