
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2015

Contract Location: Time Allowed:

BEGINNING NORTH OF SR 115 AND EXTENDING EAST OF SR 11

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/17/2014

10/31/2014

11/26/2014

12/02/2014

12/29/2014

00/00/0000

00/00/0000

1034 Days

09/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 11.61

120 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,961,167.28

$23,532,065.28

$21,093,083.21

15.50%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010194      $24,958,767.28 $23,529,665.28 $21,090,683.21 15.50% $1,685,879.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2015

Project Number: 0010194      W. CLEVELAND BYPASS - ROADWAY RECONSTR

 

0010194                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,094,467.27 $1,745,763.62 $1,348,703.65

Non-Participating $773,616.80 $436,440.91 $337,175.89

Total Earnings $3,868,084.07 $2,182,204.53 $1,685,879.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,868,084.07 $2,182,204.53 $1,685,879.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,868,084.07 $2,182,204.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,685,879.54

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2015

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .303

 42027.340 .034

0010194

 

.337 $1,428.93 $14,163.21

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .395

 5274570.020 .315

0010194

 

.710 $1,661,489.56 $3,744,944.71

0030 318-3000     AGGR SURF CRS TN  5,000.000 95.800

 21.770 131.030

 

 

226.830 $2,852.52 $4,938.09

Category Amount: $1,665,771.01 $3,764,046.01

Category Number: 0040 EROSION CONTROL

0255 163-0240     MULCH TN  1,163.000 56.250

 34.000 11.890

 

 

68.140 $404.26 $2,316.76

0260 163-0300     CONSTRUCTION EXIT EA  12.000 3.000

 1455.410 2.250

 

 

5.250 $3,274.67 $7,640.90

0280 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  305.000 51.750

/SAND BAGS 151.380 6.750

 

 

58.500 $1,021.82 $8,855.73

0295 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  19.000 .000

 550.080 .750

 

 

.750 $412.56 $412.56

0325 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  12.000 .000

 939.500 1.000

 

 

1.000 $939.50 $939.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0004

04/09/2015

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0340 167-1500     WATER QUALITY INSPECTIONS MO  33.000 2.000

 1050.000 1.000

 

 

3.000 $1,050.00 $3,150.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,995.000 7,409.183

 1.300 4,332.008

 

 

11,741.191 $5,631.61 $15,263.55

Category Amount: $12,734.42 $38,579.00

Category Number: 0010 ROADWAY

0510 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  186.000 .000

 22.340 194.000

 

 

194.000 $4,333.96 $4,333.96

Category Amount: $4,333.96 $4,333.96

Category Number: 0100 LANDSCAPING

0555 702-0520     JUNIPERUS VIRGINIANA - EA  3.000 .000

 725.500 1.500

EASTERN RED CEDAR, 15 GAL

 

1.500 $1,088.25 $1,088.25

0560 702-0790     PINUS VIRGINIANA - EA  2.000 .000

 628.130 1.000

VIRGINIA PINE, 15 GAL

 

1.000 $628.13 $628.13

Category Amount: $1,716.38 $1,716.38

Category Number: 0040 EROSION CONTROL

0860 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  83.000 6.000

 588.340 2.250

 

 

8.250 $1,323.77 $4,853.81

Category Amount: $1,323.77 $4,853.81

Project Total Amount: $1,685,879.54 $3,868,084.07


