
Georgia Date:

User: rbrittai Department of Transportation Page 1 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Contract Location: Time Allowed:

BEGINNING NORTH OF SR 115 AND EXTENDING EAST OF SR 11

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/17/2014

10/31/2014

11/26/2014

12/02/2014

12/29/2014

00/00/0000

00/00/0000

1044 Days

10/10/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 87.36

912 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$24,657,223.56

$23,532,065.28

$5,620,805.47

76.89%

Counties:

White

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010194      $24,657,223.56 $23,532,065.28 $5,620,805.47 77.20% $307,357.98

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: rbrittai Department of Transportation Page 2 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number: 0010194      W. CLEVELAND BYPASS - ROADWAY RECONSTR

 

0010194                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,167,144.32 $14,921,257.94 $245,886.38

Non-Participating $3,791,786.18 $3,730,314.58 $61,471.60

Total Earnings $18,958,930.50 $18,651,572.52 $307,357.98

Stockpiled Materials $77,487.59 $77,487.59 $0.00

Gross Earnings $19,036,418.09 $18,729,060.11 $307,357.98

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $19,036,418.09 $18,729,060.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $307,357.98

$0.00$0.00



Georgia Date:

User: rbrittai Department of Transportation Page 3 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 318-3000     AGGR SURF CRS TN  5,000.000 1,717.000

 21.770 110.990

 

 

1,827.990 $2,416.25 $39,795.34

Category Amount: $2,416.25 $39,795.34

Category Number: 0020 BRIDGES

0115 500-0100     GROOVED CONCRETE SY  7,769.000 2,168.000

 3.630 4,170.000

 

 

6,338.000 $15,137.10 $23,006.94

Category Amount: $15,137.10 $23,006.94

Category Number: 0030 DRAINAGE

0125 207-0203     FOUND BKFILL MATL, TP II CY  189.000 159.352

 56.160 65.090

 

 

224.442 $3,655.45 $12,604.66

0185 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  509.000 288.360

 32.030 210.000

 

 

498.360 $6,726.30 $15,962.47

0195 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  17.000 5.000

 789.880 6.000

 

 

11.000 $4,739.28 $8,688.68

0220 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 7203.750 1.000

53+66.34

 

1.000 $7,203.75 $7,203.75

Category Amount: $22,324.78 $44,459.56

Category Number: 0040 EROSION CONTROL

0255 163-0240     MULCH TN  1,163.000 595.329

 34.000 20.240

 

 

615.569 $688.16 $20,929.35



Georgia Date:

User: rbrittai Department of Transportation Page 4 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0275 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,520.000 3,240.750

 18.670 24.000

 

 

3,264.750 $448.08 $60,952.88

0280 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  305.000 204.750

/SAND BAGS 151.380 .750

 

 

205.500 $113.54 $31,108.59

0305 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  16,998.000 6,202.000

 0.010 279.000

 

 

6,481.000 $2.79 $64.81

0330 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  19.000 30.000

 250.000 2.000

 

 

32.000 $500.00 $8,000.00

0340 167-1500     WATER QUALITY INSPECTIONS MO  33.000 28.000

 1050.000 1.000

 

 

29.000 $1,050.00 $30,450.00

0350 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,995.000 30,899.191

 1.300 126.000

 

 

31,025.191 $163.80 $40,332.75

0365 700-6910     PERMANENT GRASSING AC  70.000 35.731

 992.650 3.018

 

 

38.749 $2,995.82 $38,464.19

0380 700-8000     FERTILIZER MIXED GRADE TN  49.000 24.155

 561.880 .800

 

 

24.955 $449.50 $14,021.72



Georgia Date:

User: rbrittai Department of Transportation Page 5 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0400 716-2000     EROSION CONTROL MATS, SLOPES SY  90,752.000 118,665.388

 0.500 1.475

 

 

118,666.863 $.74 $59,333.43

Category Amount: $6,412.43 $303,657.72

Category Number: 0060 SIGNALS

0450 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 112314.780 .500

1

 

.500 $56,157.39 $56,157.39

Category Amount: $56,157.39 $56,157.39

Category Number: 0030 DRAINAGE

0815 576-1018     SLOPE DRAIN PIPE, 18 IN LF  400.000 202.100

 47.350 33.000

 

 

235.100 $1,562.55 $11,131.99

0825 441-0301     CONC SPILLWAY, TP 1 EA  2.000 1.000

 1624.550 1.000

 

 

2.000 $1,624.55 $3,249.10

0830 441-0303     CONC SPILLWAY, TP 3 EA  4.000 3.000

 1589.550 1.000

 

 

4.000 $1,589.55 $6,358.20

0855 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  1.000 .000

 772.110 1.000

 

 

1.000 $772.11 $772.11

Category Amount: $5,548.76 $21,511.40

Category Number: 0010 ROADWAY

1330 603-7000     PLASTIC FILTER FABRIC SY  1,064.000 598.920

 6.480 750.556

 

 

1,349.476 $4,863.60 $8,744.60

Category Amount: $4,863.60 $8,744.60



Georgia Date:

User: rbrittai Department of Transportation Page 6 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

1400 711-0200     TURF REINFORCING MATTING, TP 2 SY  5,395.000 311.000

 3.320 286.760

 

 

597.760 $952.04 $1,984.56

Category Amount: $952.04 $1,984.56

Category Number: 0030 DRAINAGE

1405 441-0050     CONC SLOPE DRAIN SY  21.000 21.080

 69.840 7.500

 

 

28.580 $523.80 $1,996.03

Category Amount: $523.80 $1,996.03

Category Number: 0040 EROSION CONTROL

1415 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  2,105.000 223.610

 51.300 750.556

 

 

974.166 $38,503.52 $49,974.72

Category Amount: $38,503.52 $49,974.72

Category Number: 0110 UTILITY RELOCATION

1440 615-1000     JACK OR BORE PIPE - LF  405.000 217.000

 260.470 144.000

STEEL, 16 IN DIA, 1/4 IN THK

 

361.000 $37,507.68 $94,029.67

1460 670-1080     WATER MAIN, 8 IN LF  4,800.000 2,778.000

 23.340 424.000

, PVC

 

3,202.000 $9,896.16 $74,734.68

1480 670-2080     GATE VALVE, 8 IN EA  5.000 1.000

 1404.530 4.000

 

 

5.000 $5,618.12 $7,022.65

1485 670-5020     WATER SERVICE LINE, 2 IN LF  20.000 .000

 108.790 10.000

 

 

10.000 $1,087.90 $1,087.90



Georgia Date:

User: rbrittai Department of Transportation Page 7 of 7

Pay Period: 05/01/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14863-14-000-0

Estimate Summary By Project

Estimate Number: 0032

06/05/2017

Project Number 0010194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0110 UTILITY RELOCATION

1495 670-9255     STEEL CASING, 16 IN LF  110.000 .000

 193.590 150.000

 

 

150.000 $29,038.50 $29,038.50

1545 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  3.000 1.000

 3826.220 2.000

 

 

3.000 $7,652.44 $11,478.66

1555 670-5620     WATER SERVICE LINE, 3/4 IN LF  370.000 93.000

 29.940 26.000

 

 

119.000 $778.44 $3,562.86

Category Amount: $91,579.24 $220,954.92

Category Number: 0010 ROADWAY

1610 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  12.000 2.000

 939.500 1.000

 

 

3.000 $939.50 $2,818.50

1620 500-3101     CLASS A CONCRETE CY  55.000 .000

 713.380 54.418

 

 

54.418 $38,820.71 $38,820.71

1630 511-1000     BAR REINF STEEL LB  6,187.000 .000

 1.020 5,313.000

 

 

5,313.000 $5,419.26 $5,419.26

Category Amount: $45,179.47 $47,058.47

Category Number: 0030 DRAINAGE

1640 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  136.000 .000

 122.480 145.000

 

 

145.000 $17,759.60 $17,759.60

Category Amount: $17,759.60 $17,759.60

Project Total Amount: $307,357.98 $18,958,930.50


