
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1578 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 40.30

636 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,337,641.83

$53,278,239.72

$34,108,331.78

35.45%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $55,337,641.83 $53,278,239.72 $34,108,331.78 38.36% $2,009,430.73

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $15,693,932.35 $14,324,167.33 $1,369,765.02

Non-Participating $3,923,483.07 $3,581,041.80 $342,441.27

Total Earnings $19,617,415.42 $17,905,209.13 $1,712,206.29

Stockpiled Materials $1,611,894.63 $1,314,670.19 $297,224.44

Gross Earnings $21,229,310.05 $19,219,879.32 $2,009,430.73

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,229,310.05 $19,219,879.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,009,430.73

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .575

 324542.680 .022

STP00-0000-00-(566)

 

.597 $7,139.94 $193,751.98

0023 208-0100     IN PLACE EMBANKMENT CY  855,224.000 594,651.010

 5.880 85,715.040

 

 

680,366.050 $504,004.44 $4,000,552.37

0029 310-1101     GR AGGR BASE CRS, INCL MATL TN  228,873.000 14,888.230

 18.580 18,397.760

 

 

33,285.990 $341,830.38 $618,453.69

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 .000

 12.170 1,845.000

 

 

1,845.000 $22,453.65 $22,453.65

Category Amount: $875,428.41 $4,835,211.69

Category Number: 0020 DRAINAGE

0264 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  38,230.000 10,101.900

 33.980 1,982.150

 

 

12,084.050 $67,353.46 $410,616.02

0269 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  11,650.000 4,211.400

 42.190 1,282.900

 

 

5,494.300 $54,125.55 $231,804.52

0289 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,290.000 1,456.534

 56.720 265.300

 

 

1,721.834 $15,047.82 $97,662.42

0314 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,483.000 .000

 29.110 150.000

 

 

150.000 $4,366.50 $4,366.50



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0323 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  22.000 .000

 356.650 6.000

 

 

6.000 $2,139.90 $2,139.90

0349 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  6.000 2.000

 841.840 1.000

 

 

3.000 $841.84 $2,525.52

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 33.000

 2124.000 7.000

 

 

40.000 $14,868.00 $84,960.00

Category Amount: $158,743.07 $834,074.88

Category Number: 0050 TEMPORARY EROSION CONTROL

0714 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 58.500

 115.000 17.250

 

 

75.750 $1,983.75 $8,711.25

Category Amount: $1,983.75 $8,711.25

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 1,115.911

 175.000 9.690

 

 

1,125.601 $1,695.75 $196,980.18

0804 700-6910     PERMANENT GRASSING AC  158.000 5.934

 675.000 5.687

 

 

11.621 $3,838.73 $7,844.18

0814 700-8000     FERTILIZER MIXED GRADE TN  33.000 2.970

 395.000 3.340

 

 

6.310 $1,319.30 $2,492.45



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PERMANENT EROSION CONTROL

0829 716-2000     EROSION CONTROL MATS, SLOPES SY  107,600.000 .000

 0.750 9,605.882

 

 

9,605.882 $7,204.41 $7,204.41

Category Amount: $14,058.19 $214,521.22

Category Number: 0070 BRIDGES

0839 441-0004     CONC SLOPE PAV, 4 IN SY  3,309.000 794.688

 45.020 789.732

 

 

1,584.420 $35,553.73 $71,330.59

0859 500-3002     CLASS AA CONCRETE CY  2,271.000 336.498

 436.350 36.500

 

 

372.998 $15,926.78 $162,757.68

0869 511-1000     BAR REINF STEEL LB  364,996.000 81,339.000

 0.790 4,604.000

 

 

85,943.000 $3,637.16 $67,894.97

0879 520-2214     PILING, PSC, 14 IN SQ LF  5,810.000 3,290.725

 58.320 985.095

 

 

4,275.820 $57,450.74 $249,365.82

0934 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .050

 417876.050 .200

1

 

.250 $83,575.21 $104,469.01

0949 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .100

 119324.390 .320

1

 

.420 $38,183.80 $50,116.24

0954 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .500

 325758.630 .475

2

 

.975 $154,735.35 $317,614.66

Category Amount: $389,062.77 $1,023,548.97



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0019

11/14/2016

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WALLS

1104 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  11,722.000 .000

 35.980 .000

3

 

.000 $.00 $0.00

1134 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  8,025.000 .000

 36.070 .000

4

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0010 ROADWAY

1539 167-1500     WATER QUALITY INSPECTIONS MO  39.000 17.000

 250.000 1.000

 

 

18.000 $250.00 $4,500.00

1564 624-0400     SOUND BARRIER, TYPE- SF  26,945.000 .000

 27.330 9,970.000

C

 

9,970.000 $272,480.10 $272,480.10

1569 670-9920     REMOVE EXISTING FIRE HYDRANT EA  18.000 14.000

 200.000 1.000

 

 

15.000 $200.00 $3,000.00

Category Amount: $272,930.10 $279,980.10

Project Total Amount: $1,712,206.29 $19,617,415.42


