
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1578 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 44.17

697 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,441,198.14

$53,278,239.72

$31,833,400.61

39.59%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $55,441,198.14 $53,278,239.72 $31,833,400.61 42.58% $702,823.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,558,564.38 $16,996,305.81 $562,258.57

Non-Participating $4,389,641.08 $4,249,076.42 $140,564.66

Total Earnings $21,948,205.46 $21,245,382.23 $702,823.23

Stockpiled Materials $1,659,592.07 $1,659,592.07 $0.00

Gross Earnings $23,607,797.53 $22,904,974.30 $702,823.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $23,607,797.53 $22,904,974.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$702,823.23

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .633

 324542.680 .030

STP00-0000-00-(566)

 

.663 $9,736.28 $215,171.80

0023 208-0100     IN PLACE EMBANKMENT CY  855,224.000 751,285.050

 5.880 11,673.000

 

 

762,958.050 $68,637.24 $4,486,193.33

0049 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  28,917.000 634.140

MATL & H LIME 71.300 200.860

 

 

835.000 $14,321.32 $59,535.50

0054 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  38,187.000 912.920

L & H LIME 65.510 533.810

 

 

1,446.730 $34,969.89 $94,775.28

0059 413-1000     BITUM TACK COAT GL  35,640.000 630.000

 2.590 189.000

 

 

819.000 $489.51 $2,121.21

0099 441-3999     CONCRETE V GUTTER LF  930.000 300.000

 16.320 546.500

 

 

846.500 $8,918.88 $13,814.88

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 7,418.330

 12.170 5,252.000

 

 

12,670.330 $63,916.84 $154,197.92

0114 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  62,668.000 .000

 12.200 4,575.000

 

 

4,575.000 $55,815.00 $55,815.00

0129 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  7,217.000 .000

 24.660 2,556.000

 

 

2,556.000 $63,030.96 $63,030.96



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0214 648-1350     IMPACT ATTENUATOR UNIT, TYPE P - EA  1.000 .000

 15288.000 6.000

3-B-30

 

6.000 $91,728.00 $91,728.00

Category Amount: $411,563.92 $5,236,383.88

Category Number: 0020 DRAINAGE

0264 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  38,230.000 14,360.550

 33.980 1,217.800

 

 

15,578.350 $41,380.84 $529,352.33

0324 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  34.000 .000

 252.490 1.000

 

 

1.000 $252.49 $252.49

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 51.500

 2124.000 12.000

 

 

63.500 $25,488.00 $134,874.00

0409 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  130.000 .000

 197.000 3.130

 

 

3.130 $616.61 $616.61

Category Amount: $67,737.94 $665,095.43

Category Number: 0050 TEMPORARY EROSION CONTROL

0714 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 84.750

 115.000 4.500

 

 

89.250 $517.50 $10,263.75

0724 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  66,650.000 8,761.000

 0.550 65.000

 

 

8,826.000 $35.75 $4,854.30



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0764 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  308.000 21.000

 25.000 6.000

 

 

27.000 $150.00 $675.00

Category Amount: $703.25 $15,793.05

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 1,125.601

 175.000 91.582

 

 

1,217.183 $16,026.85 $213,007.03

0804 700-6910     PERMANENT GRASSING AC  158.000 11.621

 675.000 2.292

 

 

13.913 $1,547.10 $9,391.28

0814 700-8000     FERTILIZER MIXED GRADE TN  33.000 6.310

 395.000 1.375

 

 

7.685 $543.13 $3,035.58

0829 716-2000     EROSION CONTROL MATS, SLOPES SY  107,600.000 9,605.882

 0.750 17,364.555

 

 

26,970.437 $13,023.42 $20,227.83

Category Amount: $31,140.50 $245,661.72

Category Number: 0070 BRIDGES

0834 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  3,561.000 433.213

 25.720 419.830

 

 

853.043 $10,798.03 $21,940.27

0849 500-2100     CONCRETE BARRIER LF  2,513.000 .000

 31.900 211.100

 

 

211.100 $6,734.09 $6,734.09

0859 500-3002     CLASS AA CONCRETE CY  2,271.000 407.998

 436.350 162.682

 

 

570.680 $70,986.29 $249,016.22



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0021

01/09/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0869 511-1000     BAR REINF STEEL LB  364,996.000 89,428.600

 0.790 23,448.401

 

 

112,877.001 $18,524.24 $89,172.83

0894 520-3214     TEST PILE, PSC, 14 IN SQ EA  5.000 2.000

 4637.560 1.000

 

 

3.000 $4,637.56 $13,912.68

0934 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .790

 417876.050 .190

1

 

.980 $79,396.45 $409,518.53

0949 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .900

 119324.390 .080

1

 

.980 $9,545.95 $116,937.90

Category Amount: $200,622.61 $907,232.52

Category Number: 0010 ROADWAY

1539 167-1500     WATER QUALITY INSPECTIONS MO  39.000 19.000

 250.000 1.000

 

 

20.000 $250.00 $5,000.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -34,682.950

 1.000 -9,194.990

(IN# 1)

                                                            

-43,877.940 $-9,194.99 ($43,877.94)

Category Amount: $-8,944.99 $-38,877.94

Project Total Amount: $702,823.23 $21,948,205.46


