
Georgia Date:

User: tlovett Department of Transportation Page 1 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1578 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 53.74

848 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$56,338,384.33

$53,278,239.72

$28,130,788.68

46.04%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $56,338,384.33 $53,278,239.72 $28,130,788.68 50.07% $863,540.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: tlovett Department of Transportation Page 2 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,749,392.02 $20,334,646.96 $414,745.06

Non-Participating $5,187,347.96 $5,083,661.68 $103,686.28

Total Earnings $25,936,739.98 $25,418,308.64 $518,431.34

Stockpiled Materials $2,270,855.67 $1,925,746.47 $345,109.20

Gross Earnings $28,207,595.65 $27,344,055.11 $863,540.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $28,207,595.65 $27,344,055.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $863,540.54

$0.00$0.00



Georgia Date:

User: tlovett Department of Transportation Page 3 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .725

 324542.680 .010

STP00-0000-00-(566)

 

.735 $3,245.43 $238,538.87

0034 318-3000     AGGR SURF CRS TN  5,000.000 932.220

 19.200 186.690

 

 

1,118.910 $3,584.45 $21,483.07

0079 441-0104     CONC SIDEWALK, 4 IN SY  34,019.000 3,595.876

 17.290 4,136.277

 

 

7,732.153 $71,516.23 $133,688.93

0124 610-2586     REM ASPH PVMT INCL BASE SY  10,344.000 8,570.700

 1.910 1,815.013

 

 

10,385.713 $3,466.67 $19,836.71

Category Amount: $81,812.78 $413,547.58

Category Number: 0020 DRAINAGE

0264 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  38,230.000 18,961.350

 33.980 1,611.100

 

 

20,572.450 $54,745.18 $699,051.85

0269 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  11,650.000 6,425.550

 42.190 561.100

 

 

6,986.650 $23,672.81 $294,766.76

0274 550-1241     STORM DRAIN PIPE, 24 IN, H 10-15 LF  601.000 .000

 53.440 225.200

 

 

225.200 $12,034.69 $12,034.69

0284 550-1247     STORM DRAIN PIPE, 24 IN, H 40-50 LF  260.000 266.000

 50.840 74.200

 

 

340.200 $3,772.33 $17,295.77



Georgia Date:

User: tlovett Department of Transportation Page 4 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0289 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,290.000 2,071.234

 56.720 175.000

 

 

2,246.234 $9,926.00 $127,406.39

0294 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,294.000 2,529.070

 73.990 32.100

 

 

2,561.170 $2,375.08 $189,500.97

0334 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  20.000 9.000

 517.630 2.000

 

 

11.000 $1,035.26 $5,693.93

0339 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  6.000 5.000

 585.040 2.000

 

 

7.000 $1,170.08 $4,095.28

0344 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  13.000 2.000

 688.870 1.000

 

 

3.000 $688.87 $2,066.61

0349 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  6.000 3.000

 841.840 1.000

 

 

4.000 $841.84 $3,367.36

0369 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,531.000 2,053.810

 29.070 153.889

 

 

2,207.699 $4,473.55 $64,177.81

0384 603-7000     PLASTIC FILTER FABRIC SY  1,837.000 2,313.788

 4.840 153.889

 

 

2,467.677 $744.82 $11,943.56



Georgia Date:

User: tlovett Department of Transportation Page 5 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 93.000

 2124.000 6.500

 

 

99.500 $13,806.00 $211,338.00

Category Amount: $129,286.51 $1,642,738.98

Category Number: 0050 TEMPORARY EROSION CONTROL

0669 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,300.000 1,305.000

 16.000 285.000

 

 

1,590.000 $4,560.00 $25,440.00

0709 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  119.000 48.000

 181.190 1.500

 

 

49.500 $271.79 $8,968.91

0714 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 106.500

 115.000 9.750

 

 

116.250 $1,121.25 $13,368.75

0724 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  66,650.000 11,115.000

 0.550 384.000

 

 

11,499.000 $211.20 $6,324.45

0784 171-0030     TEMPORARY SILT FENCE, TYPE C LF  133,300.000 70,969.013

 2.650 334.750

 

 

71,303.763 $887.09 $188,954.97

Category Amount: $7,051.33 $243,057.08

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 1,589.699

 175.000 123.880

 

 

1,713.579 $21,679.00 $299,876.33

Category Amount: $21,679.00 $299,876.33



Georgia Date:

User: tlovett Department of Transportation Page 6 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0834 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  3,561.000 1,958.291

 25.720 1,121.350

 

 

3,079.641 $28,841.12 $79,208.37

0849 500-2100     CONCRETE BARRIER LF  2,513.000 619.000

 31.900 -619.000

 

 

.000 $-19,746.10 $0.00

0859 500-3002     CLASS AA CONCRETE CY  2,271.000 1,462.744

 436.350 371.192

 

 

1,833.936 $161,969.63 $800,237.97

0869 511-1000     BAR REINF STEEL LB  364,996.000 240,434.400

 0.790 54,236.937

 

 

294,671.337 $42,847.18 $232,790.36

0884 520-2216     PILING, PSC, 16 IN SQ LF  1,740.000 374.190

 72.340 382.386

 

 

756.576 $27,661.80 $54,730.71

0929 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  346.000 173.000

 48.750 173.000

 

 

346.000 $8,433.75 $16,867.50

0969 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 754556.200 .025

3

 

.025 $18,863.91 $18,863.91

0989 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 241574.490 .025

3

 

.025 $6,039.36 $6,039.36



Georgia Date:

User: tlovett Department of Transportation Page 7 of 7

Pay Period: 05/03/2017

to 05/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0027

06/06/2017

Project Number 0000566      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

1029 501-3000     STR STEEL, BR NO - LS  1.000 .000

 1600089.680 .000

5

 

.000 $.00 $0.00

Category Amount: $274,910.65 $1,208,738.18

Category Number: 0010 ROADWAY

1539 167-1500     WATER QUALITY INSPECTIONS MO  39.000 24.000

 250.000 1.000

 

 

25.000 $250.00 $6,250.00

9220 520-2216     PILING, PSC, 16 IN SQ LF  .000 .000

 54.255 63.424

PILING, PSC, 16 IN SQ PAID AT 75%

 

63.424 $3,441.07 $3,441.07

Category Amount: $3,691.07 $9,691.07

Project Total Amount: $518,431.34 $25,936,739.98


