
Georgia Date:

User: tlovett Department of Transportation Page 1 of 5

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0049

03/05/2019

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1944 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 76.44

1486 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,676,743.81

$53,278,239.72

$9,275,043.71

82.83%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $58,676,743.81 $53,278,239.72 $9,275,043.71 84.19% $582,166.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: tlovett Department of Transportation Page 2 of 5

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0049

03/05/2019

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $38,881,165.33 $38,109,405.41 $771,759.92

Non-Participating $9,720,291.55 $9,527,351.56 $192,939.99

Total Earnings $48,601,456.88 $47,636,756.97 $964,699.91

Stockpiled Materials $800,243.22 $1,182,776.66 ($382,533.44)

Gross Earnings $49,401,700.10 $48,819,533.63 $582,166.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $49,401,700.10 $48,819,533.63

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $582,166.47

$0.00$0.00



Georgia Date:

User: tlovett Department of Transportation Page 3 of 5

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0049

03/05/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0029 310-1101     GR AGGR BASE CRS, INCL MATL TN  228,873.000 218,908.880

 18.580 5,172.020

 

 

224,080.900 $96,096.13 $4,163,423.12

0079 441-0104     CONC SIDEWALK, 4 IN SY  34,019.000 26,476.042

 17.290 558.581

 

 

27,034.623 $9,657.87 $467,428.63

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 53,827.846

 12.170 1,948.500

 

 

55,776.346 $23,713.25 $678,798.13

Category Amount: $129,467.25 $5,309,649.88

Category Number: 0020 DRAINAGE

0264 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  38,230.000 36,284.724

 33.980 218.000

 

 

36,502.724 $7,407.64 $1,240,362.56

0369 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,531.000 4,358.432

 29.070 57.780

 

 

4,416.212 $1,679.66 $128,379.28

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 213.500

 2124.000 18.000

 

 

231.500 $38,232.00 $491,706.00

0414 668-2100     DROP INLET, GP 1 EA  37.000 21.000

 2706.000 6.000

 

 

27.000 $16,236.00 $73,062.00

Category Amount: $63,555.30 $1,933,509.84

Category Number: 0040 SIGNALS

0609 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 80766.000 .100

1

 

.500 $8,076.60 $40,383.00



Georgia Date:

User: tlovett Department of Transportation Page 4 of 5

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0049

03/05/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS

0614 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 61476.000 .100

2

 

.500 $6,147.60 $30,738.00

0619 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .400

 64256.000 .100

3

 

.500 $6,425.60 $32,128.00

Category Amount: $20,649.80 $103,249.00

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 2,452.539

 175.000 35.026

 

 

2,487.565 $6,129.55 $435,323.88

Category Amount: $6,129.55 $435,323.88

Category Number: 0080 WALLS

1099 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  6,712.000 5,872.570

 35.980 764.430

3

 

6,637.000 $27,504.19 $238,799.26

1104 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  11,722.000 .000

 35.980 11,722.000

3

 

11,722.000 $421,757.56 $421,757.56

1109 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  4,243.000 .000

 35.980 4,243.000

3

 

4,243.000 $152,663.14 $152,663.14

1114 627-1100     COPING A, WALL NO - LF  39.000 .000

 205.350 39.000

3

 

39.000 $8,008.65 $8,008.65



Georgia Date:

User: tlovett Department of Transportation Page 5 of 5

Pay Period: 02/01/2019

to 02/28/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0049

03/05/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WALLS

1139 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  231.000 348.500

 36.070 142.500

4

 

491.000 $5,139.98 $17,710.37

Category Amount: $615,073.52 $838,938.98

Category Number: 0090 LANDSCAPING

1169 702-0030     ACER RUBRUM - EA  212.000 57.000

 495.000 17.500

SOUTHERN SUGAR MAPLE, 2.5 IN CAL

 

74.500 $8,662.50 $36,877.50

Category Amount: $8,662.50 $36,877.50

Category Number: 0010 ROADWAY

1574 668-4300     STORM SEWER MANHOLE, TP 1 EA  13.000 6.500

 1443.000 3.500

 

 

10.000 $5,050.50 $14,430.00

9240 004-0022     EXTRA WORK - LS  .000 .780

 967595.770 .120

ADDITIONAL PIT COST & PROJECT OVERHEAD

 ITEMS ADDED BY SA

.900 $116,111.49 $870,836.19

Category Amount: $121,161.99 $885,266.19

Project Total Amount: $964,699.91 $48,601,456.88


