
Georgia Date:

User: tlovett Department of Transportation Page 1 of 5

Pay Period: 08/01/2019

to 09/03/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0055

09/04/2019

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1944 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 86.06

1673 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,710,020.02

$53,278,239.72

$3,886,312.75

92.18%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $58,710,020.02 $53,278,239.72 $3,886,312.75 93.38% $1,561,263.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: tlovett Department of Transportation Page 2 of 5

Pay Period: 08/01/2019

to 09/03/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0055

09/04/2019

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $43,293,044.00 $42,044,033.41 $1,249,010.59

Non-Participating $10,823,261.25 $10,511,008.62 $312,252.63

Total Earnings $54,116,305.25 $52,555,042.03 $1,561,263.22

Stockpiled Materials $707,402.02 $707,402.02 $0.00

Gross Earnings $54,823,707.27 $53,262,444.05 $1,561,263.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $54,823,707.27 $53,262,444.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,561,263.22

$0.00$0.00



Georgia Date:

User: tlovett Department of Transportation Page 3 of 5

Pay Period: 08/01/2019

to 09/03/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0055

09/04/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0029 310-1101     GR AGGR BASE CRS, INCL MATL TN  228,873.000 236,993.720

 18.580 402.890

 

 

237,396.610 $7,485.70 $4,410,829.01

0044 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  45,825.000 45,562.456

TL & H LIME 61.600 1,687.960

 

 

47,250.416 $103,978.34 $2,910,625.63

0049 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  28,917.000 16,210.063

MATL & H LIME 71.300 15,021.480

 

 

31,231.543 $1,071,031.52 $2,226,809.02

0054 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  38,187.000 34,741.412

L & H LIME 65.510 1,453.560

 

 

36,194.972 $95,222.72 $2,371,132.62

0059 413-1000     BITUM TACK COAT GL  35,640.000 26,095.000

 2.590 9,348.000

 

 

35,443.000 $24,211.32 $91,797.37

0064 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  6,483.000 616.000

 2.810 34,236.961

 

 

34,852.961 $96,205.86 $97,936.82

0079 441-0104     CONC SIDEWALK, 4 IN SY  34,019.000 33,074.532

 17.290 1,165.917

 

 

34,240.449 $20,158.70 $592,017.36

0084 441-0108     CONC SIDEWALK, 8 IN SY  695.000 178.851

 34.130 55.888

 

 

234.739 $1,907.46 $8,011.64

0089 441-0740     CONCRETE MEDIAN, 4 IN SY  4,964.000 3,948.025

 23.520 1,139.356

 

 

5,087.381 $26,797.65 $119,655.20



Georgia Date:

User: tlovett Department of Transportation Page 4 of 5

Pay Period: 08/01/2019

to 09/03/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0055

09/04/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0099 441-3999     CONCRETE V GUTTER LF  930.000 5,223.800

 16.320 56.000

 

 

5,279.800 $913.92 $86,166.34

0104 441-4020     CONC VALLEY GUTTER, 6 IN SY  2,035.000 1,469.341

 38.900 25.611

 

 

1,494.952 $996.27 $58,153.63

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 61,249.996

 12.170 124.000

 

 

61,373.996 $1,509.08 $746,921.53

0114 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  62,668.000 65,016.199

 12.200 176.000

 

 

65,192.199 $2,147.20 $795,344.83

0119 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  9,723.000 1,600.000

 4.430 3,153.000

 

 

4,753.000 $13,967.79 $21,055.79

0124 610-2586     REM ASPH PVMT INCL BASE SY  10,344.000 30,608.206

 1.910 12,254.244

 

 

42,862.450 $23,405.61 $81,867.28

0179 641-1200     GUARDRAIL, TP W LF  11,964.000 11,629.020

 16.990 506.500

 

 

12,135.520 $8,605.44 $206,182.48

0189 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  24.000 21.000

 1774.000 1.000

 

 

22.000 $1,774.00 $39,028.00



Georgia Date:

User: tlovett Department of Transportation Page 5 of 5

Pay Period: 08/01/2019

to 09/03/2019

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0055

09/04/2019

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0194 643-0010     FIELD FENCE WOVEN WIRE LF  20,780.000 13,138.300

 4.650 2,520.000

 

 

15,658.300 $11,718.00 $72,811.10

Category Amount: $1,512,036.58 $14,936,345.65

Category Number: 0020 DRAINAGE

0369 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,531.000 4,961.767

 29.070 61.111

 

 

5,022.878 $1,776.50 $146,015.06

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 241.000

 2124.000 17.750

 

 

258.750 $37,701.00 $549,585.00

0409 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  130.000 3.130

 197.000 106.002

 

 

109.132 $20,882.39 $21,499.00

0414 668-2100     DROP INLET, GP 1 EA  37.000 27.000

 2706.000 12.000

 

 

39.000 $32,472.00 $105,534.00

0419 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  21.120 4.200

 197.000 4.750

 

 

8.950 $935.75 $1,763.15

Category Amount: $93,767.64 $824,396.21

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -627,946.310

 1.000 -44,541.000

(IN# 1)

                                                            

-672,487.310 $-44,541.00 ($672,487.31)

Category Amount: $-44,541.00 $-672,487.31

Project Total Amount: $1,561,263.22 $54,116,305.25


