
Georgia Date:

User: tlovett Department of Transportation Page 1 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1944 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 92.28

1794 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,710,020.02

$53,278,239.72

$4,181,908.28

93.31%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $58,710,020.02 $53,278,239.72 $4,181,908.28 92.88% $-295,595.53

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: tlovett Department of Transportation Page 2 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $43,826,049.19 $43,293,044.00 $533,005.19

Non-Participating $10,956,512.56 $10,823,261.25 $133,251.31

Total Earnings $54,782,561.75 $54,116,305.25 $666,256.50

Stockpiled Materials ($0.01) $707,402.02 ($707,402.03)

Gross Earnings $54,782,561.74 $54,823,707.27 ($41,145.53)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($254,450.00) $0.00 ($254,450.00)

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $54,528,111.74 $54,823,707.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: ($295,595.53)

$0.00$0.00



Georgia Date:

User: tlovett Department of Transportation Page 3 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 201-1500     CLEARING & GRUBBING - LS  1.000 .975

 7339617.130 .025

STP00-0000-00(566)

 

1.000 $183,490.43 $7,339,617.13

0029 310-1101     GR AGGR BASE CRS, INCL MATL TN  228,873.000 237,396.610

 18.580 1,132.670

 

 

238,529.280 $21,045.01 $4,431,874.02

0034 318-3000     AGGR SURF CRS TN  5,000.000 2,259.350

 19.200 101.120

 

 

2,360.470 $1,941.50 $45,321.02

0049 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  28,917.000 31,231.543

MATL & H LIME 71.300 2.090

 

 

31,233.633 $149.02 $2,226,958.03

0054 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  38,187.000 36,194.972

L & H LIME 65.510 -211.900

 

 

35,983.072 $-13,881.57 $2,357,251.05

0078 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  640.000 677.709

 38.030 113.556

 

 

791.265 $4,318.53 $30,091.81

0079 441-0104     CONC SIDEWALK, 4 IN SY  34,019.000 34,240.449

 17.290 416.223

 

 

34,656.672 $7,196.50 $599,213.86

0084 441-0108     CONC SIDEWALK, 8 IN SY  695.000 234.739

 34.130 26.600

 

 

261.339 $907.86 $8,919.50

0089 441-0740     CONCRETE MEDIAN, 4 IN SY  4,964.000 5,087.381

 23.520 203.333

 

 

5,290.714 $4,782.39 $124,437.59



Georgia Date:

User: tlovett Department of Transportation Page 4 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0104 441-4020     CONC VALLEY GUTTER, 6 IN SY  2,035.000 1,494.952

 38.900 248.888

 

 

1,743.840 $9,681.74 $67,835.38

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 61,373.996

 12.170 271.500

 

 

61,645.496 $3,304.16 $750,225.69

0119 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  9,723.000 4,753.000

 4.430 4,880.000

 

 

9,633.000 $21,618.40 $42,674.19

0194 643-0010     FIELD FENCE WOVEN WIRE LF  20,780.000 15,658.300

 4.650 2,539.000

 

 

18,197.300 $11,806.35 $84,617.45

0199 643-8000     GATE, FIELD FENCE - EA  2.000 .000

 316.330 4.000

10 FT

 

4.000 $1,265.32 $1,265.32

0204 643-8000     GATE, FIELD FENCE - EA  16.000 .000

 360.920 12.000

12 FT

 

12.000 $4,331.04 $4,331.04

Category Amount: $261,956.68 $18,114,633.08

Category Number: 0020 DRAINAGE

0244 441-0303     CONC SPILLWAY, TP 3 EA  2.000 .000

 1607.240 2.000

 

 

2.000 $3,214.48 $3,214.48

0384 603-7000     PLASTIC FILTER FABRIC SY  1,837.000 5,221.745

 4.840 57.773

 

 

5,279.518 $279.62 $25,552.87

Category Amount: $3,494.10 $28,767.35



Georgia Date:

User: tlovett Department of Transportation Page 5 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0439 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  489.000 .000

 14.000 484.000

 

 

484.000 $6,776.00 $6,776.00

0444 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  209.000 165.500

 15.000 43.250

 

 

208.750 $648.75 $3,131.25

0449 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  1,342.000 582.600

 15.000 543.100

 

 

1,125.700 $8,146.50 $16,885.50

0454 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  189.000 118.500

 47.390 70.500

 

 

189.000 $3,341.00 $8,956.71

0459 636-2070     GALV STEEL POSTS, TP 7 LF  2,816.000 1,410.000

 6.000 1,370.000

 

 

2,780.000 $8,220.00 $16,680.00

0464 636-2080     GALV STEEL POSTS, TP 8 LF  935.000 180.000

 9.000 755.000

 

 

935.000 $6,795.00 $8,415.00

0474 652-0094     PAVEMENT MARKING, SYMBOL, TP 4 EA  21.000 .000

 35.000 21.000

 

 

21.000 $735.00 $735.00

0479 652-0110     PAVEMENT MARKING, ARROW, TP 1 EA  21.000 .000

 35.000 21.000

 

 

21.000 $735.00 $735.00

0484 652-5301     SOLID TRAF STRIPE, 6 IN, WHITE LF  46,532.000 .000

 0.210 46,589.000

 

 

46,589.000 $9,783.69 $9,783.69



Georgia Date:

User: tlovett Department of Transportation Page 6 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0489 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  46,382.000 .000

 0.170 46,382.000

 

 

46,382.000 $7,884.94 $7,884.94

0499 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 2,954.000 .000

 0.120 2,954.000

 

 

2,954.000 $354.48 $354.48

0504 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  108.000 .000

 70.000 108.000

 

 

108.000 $7,560.00 $7,560.00

0509 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  59.000 .000

 85.000 59.000

 

 

59.000 $5,015.00 $5,015.00

0519 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  55,068.000 .000

 0.340 55,068.000

 

 

55,068.000 $18,723.12 $18,723.12

0524 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  91,081.000 .000

 0.340 74,937.000

 

 

74,937.000 $25,478.58 $25,478.58

0529 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  589.000 .000

 6.000 589.000

 

 

589.000 $3,534.00 $3,534.00

0534 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  5,952.000 .000

 2.000 .000

 

 

.000 $.00 $0.00

0539 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  4,160.000 .000

 0.850 4,160.000

 

 

4,160.000 $3,536.00 $3,536.00



Georgia Date:

User: tlovett Department of Transportation Page 7 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0544 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 80,748.000 .000

 0.250 80,336.000

 

 

80,336.000 $20,084.00 $20,084.00

0549 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 1,789.000 .000

 0.250 1,440.000

 

 

1,440.000 $360.00 $360.00

0554 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  4,940.000 .000

 3.500 .000

 

 

.000 $.00 $0.00

0559 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  2,342.000 .000

 3.500 2,542.444

 

 

2,542.444 $8,898.55 $8,898.55

0564 654-1001     RAISED PVMT MARKERS TP 1 EA  486.000 .000

 3.000 486.000

 

 

486.000 $1,458.00 $1,458.00

0569 654-1003     RAISED PVMT MARKERS TP 3 EA  1,927.000 .000

 3.000 1,927.000

 

 

1,927.000 $5,781.00 $5,781.00

0579 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  8,822.000 .000

E), TP PB 4.500 8,821.000

 

 

8,821.000 $39,694.50 $39,694.50

0584 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 2,482.000 .000

), TP PB 3.000 2,120.000

 

 

2,120.000 $6,360.00 $6,360.00



Georgia Date:

User: tlovett Department of Transportation Page 8 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0589 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  9,776.000 .000

OW), TP PB 4.500 9,368.000

 

 

9,368.000 $42,156.00 $42,156.00

Category Amount: $242,059.11 $268,976.32

Category Number: 0050 TEMPORARY EROSION CONTROL

0674 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  751.000 354.000

/SAND BAGS 351.730 5.500

 

 

359.500 $1,934.52 $126,446.94

0724 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  66,650.000 18,826.000

 0.550 628.000

 

 

19,454.000 $345.40 $10,699.70

Category Amount: $2,279.92 $137,146.64

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 2,569.768

 175.000 65.919

 

 

2,635.687 $11,535.83 $461,245.23

0804 700-6910     PERMANENT GRASSING AC  158.000 76.574

 675.000 24.214

 

 

100.788 $16,344.45 $68,031.90

0814 700-8000     FERTILIZER MIXED GRADE TN  33.000 41.870

 395.000 12.700

 

 

54.570 $5,016.50 $21,555.15

Category Amount: $32,896.78 $550,832.28

Category Number: 0040 SIGNALS

0918 004-0022     EXTRA WORK - LS  .000 .000

 24848.820 1.000

INSTALL TRANSFORMER TO CONNECT SERVICE FOR TRAFFIC SIGNAL 2

ITEM ADDED BY SA

1.000 $24,848.82 $24,848.82

Category Amount: $24,848.82 $24,848.82



Georgia Date:

User: tlovett Department of Transportation Page 9 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

1004 501-3000     STR STEEL, BR NO - LS  1.000 1.000

 1600089.680 .000

4

 

1.000 $.00 $1,600,089.68

Category Amount: $0.00 $1,600,089.68

Category Number: 0010 ROADWAY

1007 621-4082     CONCRETE SIDE BARRIER, TYPE 7T LF  .000 .000

 676.660 28.000

CONCRETE SIDE BARRIER, TY 7T

CONCRETE SIDE BARRIER, TY 7T ADDED BY SA

28.000 $18,946.48 $18,946.48

Category Amount: $18,946.48 $18,946.48

Category Number: 0070 BRIDGES

1029 501-3000     STR STEEL, BR NO - LS  1.000 1.000

 1600089.680 .000

5

 

1.000 $.00 $1,600,089.68

Category Amount: $0.00 $1,600,089.68

Category Number: 0080 WALLS

1129 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,650.000 4,501.382

 36.070 .000

4

 

4,501.382 $.00 $162,364.85

Category Amount: $0.00 $162,364.85

Category Number: 0010 ROADWAY

1802 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 .000

 113.470 211.900

ADD RECY ASPH CONC PATCHING

                                                            

211.900 $24,044.29 $24,044.29

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -672,487.310

 1.000 .000

(IN# 1)

                                                            

-672,487.310 $.00 ($672,487.31)



Georgia Date:

User: tlovett Department of Transportation Page 10 of 10

Pay Period: 09/04/2019

to 01/02/2020

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0056

01/03/2020

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9190 004-0022     EXTRA WORK - LS  .000 .660

 163912.710 .340

TO ADD A PAY ITEM FOR BRIDGE 3-5 REVISIONS

GRADING COMPLETE

1.000 $55,730.32 $163,912.71

Category Amount: $79,774.61 $-484,530.31

Project Total Amount: $666,256.50 $54,782,561.75


