
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 12/31/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0022

03/28/2017

Contract Location: Time Allowed:

US 1/SR 4 BU BEGINNING AT SWAINSBORO BYPASS NORTH AND EXTEND

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

12/12/2014

12/24/2014

02/03/2015

02/11/2015

03/27/2015

00/00/0000

00/00/0000

673 Days

12/14/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 107.13

721 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,038,828.54

$5,521,100.90

$2,538,463.23

58.53%

Counties:

Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222630-      $6,038,828.54 $5,521,100.90 $2,538,463.23 57.96% $724,354.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 12/31/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0022

03/28/2017

Project Number: 222630-      US 1/SR 4 BU - WIDENING & RECONSTRUCTION

 

NH000-0038-01(040)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,827,671.44 $2,229,934.99 $597,736.45

Non-Participating $706,917.87 $557,483.76 $149,434.11

Total Earnings $3,534,589.31 $2,787,418.75 $747,170.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,534,589.31 $2,787,418.75 $747,170.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($34,224.00)

Total: $3,500,365.31 $2,776,010.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$724,354.56

($22,816.00)($11,408.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 12/31/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0022

03/28/2017

Project Number 222630-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .696

 78000.000 .014

NH000-0038-01(040)

 

.710 $1,092.00 $55,380.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .920

 1003410.000 .030

NH000-0038-01(040)

 

.950 $30,102.30 $953,239.50

0025 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  3,500.000 3,744.400

 76.000 192.520

 

 

3,936.920 $14,631.52 $299,205.92

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  11,775.000 .000

TL & H LIME 67.000 7,380.920

 

 

7,380.920 $494,521.64 $494,521.64

0040 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  6,388.000 .000

L & H LIME 72.000 4,122.610

 

 

4,122.610 $296,827.92 $296,827.92

0045 413-1000     BITUM TACK COAT GL  5,449.000 1,770.000

 2.900 1,358.000

 

 

3,128.000 $3,938.20 $9,071.20

0110 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  40,154.000 .000

 1.000 11,634.000

 

 

11,634.000 $11,634.00 $11,634.00

0160 634-1200     RIGHT OF WAY MARKERS EA  166.000 39.000

 111.000 81.000

 

 

120.000 $8,991.00 $13,320.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 12/31/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0022

03/28/2017

Project Number 222630-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0190 668-2100     DROP INLET, GP 1 EA  3.000 1.000

 2332.000 1.000

 

 

2.000 $2,332.00 $4,664.00

Category Amount: $864,070.58 $2,137,864.18

Category Number: 0020 TEMPORARY EROSION CONTROL

0215 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  2,260.000 407.250

 20.000 79.000

 

 

486.250 $1,580.00 $9,725.00

0270 167-1500     WATER QUALITY INSPECTIONS MO  18.000 21.000

 1590.000 1.000

 

 

22.000 $1,590.00 $34,980.00

Category Amount: $3,170.00 $44,705.00

Category Number: 0030 EROSION CONTROL

0285 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  260.000 409.168

 49.000 104.000

 

 

513.168 $5,096.00 $25,145.23

0290 603-7000     PLASTIC FILTER FABRIC SY  260.000 410.724

 1.600 104.000

 

 

514.724 $166.40 $823.56

Category Amount: $5,262.40 $25,968.79

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -46,457.520

 1.000 -126,727.900

(IN# 1)

                                                            

-173,185.420 $-126,727.90 ($173,185.42)



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 12/31/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0022

03/28/2017

Project Number 222630-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 413-0750     TACK COAT GL  .000 .000

 1.740 802.000

CRS-2H 

IN ACCORDANCE WITH SUPPLEMENTAL SPEC 413 TACK COAT

802.000 $1,395.48 $1,395.48

Category Amount: $-125,332.42 $-171,789.94

Project Total Amount: $747,170.56 $3,534,589.31


