
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0014

11/14/2016

Contract Location: Time Allowed:

I-75/SR 401 AT SR 215; ALSO APPROACHES OVER I-75 / SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/19/2015

07/02/2015

07/31/2015

08/11/2015

09/28/2015

00/00/0000

00/00/0000

874 Days

12/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 51.26

448 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,120,235.83

$19,713,760.45

$16,269,654.81

19.14%

Counties:

Dooly

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005320      $20,120,235.83 $19,713,760.45 $16,269,654.81 19.14% $761,517.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0014

11/14/2016

Project Number: 0005320      I-75/SR 401 - INTERCHANGE IMPROVEMENTS

 

NHS00-0005-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,080,464.84 $2,471,251.06 $609,213.78

Non-Participating $770,116.18 $617,812.73 $152,303.45

Total Earnings $3,850,581.02 $3,089,063.79 $761,517.23

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,850,581.02 $3,089,063.79 $761,517.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,850,581.02 $3,089,063.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$761,517.23

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0014

11/14/2016

Project Number 0005320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .361

 421940.450 .043

NHS00-0005-00(320)

 

.404 $18,143.44 $170,463.94

0005 210-0100     GRADING COMPLETE - LS  1.000 .200

 5108299.330 .100

NHS00-0005-00(320)

 

.300 $510,829.93 $1,532,489.80

0006 310-1101     GR AGGR BASE CRS, INCL MATL TN  42,060.000 .000

 32.960 3,631.770

 

 

3,631.770 $119,703.14 $119,703.14

Category Amount: $648,676.51 $1,822,656.88

Category Number: 0020 DRAINAGE

0111 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,962.000 220.000

 48.690 256.400

 

 

476.400 $12,484.12 $23,195.92

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  683.000 184.500

 55.200 102.200

 

 

286.700 $5,641.44 $15,825.84

0146 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 .000

 1805.000 .500

 

 

.500 $902.50 $902.50

0149 668-2100     DROP INLET, GP 1 EA  21.000 .000

 1925.000 1.500

 

 

1.500 $2,887.50 $2,887.50

Category Amount: $21,915.56 $42,811.76

Category Number: 0030 TEMPORARY EROSION CONTROL

0177 163-0300     CONSTRUCTION EXIT EA  11.000 1.500

 1828.550 1.250

 

 

2.750 $2,285.69 $5,028.51



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0014

11/14/2016

Project Number 0005320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0179 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,200.000 .000

 18.110 82.500

 

 

82.500 $1,494.08 $1,494.08

0180 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  105.000 3.000

/SAND BAGS 450.730 13.500

 

 

16.500 $6,084.86 $7,437.05

0200 167-1500     WATER QUALITY INSPECTIONS MO  28.000 13.000

 300.000 1.000

 

 

14.000 $300.00 $4,200.00

Category Amount: $10,164.63 $18,159.64

Category Number: 0070 BRIDGE NO.1 - OVER I-75/SR 401

0318 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .060

 391997.830 .060

1

 

.120 $23,519.87 $47,039.74

0322 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .060

 94508.570 .060

1

 

.120 $5,670.51 $11,341.03

Category Amount: $29,190.38 $58,380.77

Category Number: 0010 ROADWAY

0595 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,550.000 2,003.406

 60.500 741.121

 

 

2,744.527 $44,837.82 $166,043.88

0650 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  30,150.000 3,998.778

 4.750 1,417.333

 

 

5,416.111 $6,732.33 $25,726.53

Category Amount: $51,570.15 $191,770.41

Project Total Amount: $761,517.23 $3,850,581.02


