
Georgia Date:

User: bamurray Department of Transportation Page 1 of 5

Pay Period: 03/25/2017

to 04/25/2017

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/05/2017

Contract Location: Time Allowed:

SR 140 AT HEMBREE RD (CR 186)

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

08/21/2015

09/04/2015

11/13/2015

11/16/2015

02/04/2016

00/00/0000

00/00/0000

1293 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 40.76

527 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,614,463.97

$4,470,204.04

$2,507,396.51

45.66%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010419      $4,614,463.97 $4,470,204.04 $2,507,396.51 45.66% $311,187.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: bamurray Department of Transportation Page 2 of 5

Pay Period: 03/25/2017

to 04/25/2017

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/05/2017

Project Number: 0010419      SR 140 - CONST OF A ROUNDABOUT

 

0010419                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,685,653.92 $1,436,704.06 $248,949.86

Non-Participating $421,413.54 $359,176.08 $62,237.46

Total Earnings $2,107,067.46 $1,795,880.14 $311,187.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,107,067.46 $1,795,880.14 $311,187.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,107,067.46 $1,795,880.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $311,187.32

$0.00$0.00



Georgia Date:

User: bamurray Department of Transportation Page 3 of 5

Pay Period: 03/25/2017

to 04/25/2017

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/05/2017

Project Number 0010419      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0003 EROSION CONTROL

0020 163-0240     MULCH TN  42.000 62.280

 288.750 6.900

 

 

69.180 $1,992.38 $19,975.73

0049 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,812.000 879.000

 1.260 240.000

 

 

1,119.000 $302.40 $1,409.94

0054 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  41.500 320.000

 5.020 68.000

 

 

388.000 $341.36 $1,947.76

0089 167-1500     WATER QUALITY INSPECTIONS MO  55.000 14.000

 339.600 1.000

 

 

15.000 $339.60 $5,094.00

Category Amount: $2,975.74 $28,427.43

Category Number: 0001 ROADWAY

0094 210-0100     GRADING COMPLETE - LS  1.000 .600

 1606380.060 .050

0010419

 

.650 $80,319.00 $1,044,147.04

0104 318-3000     AGGR SURF CRS TN  8.000 24.350

 35.850 18.410

 

 

42.760 $660.00 $1,532.95

0109 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,643.000 .000

 83.620 130.280

 

 

130.280 $10,894.01 $10,894.01

0114 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,363.000 1,171.660

TL & H LIME 85.310 671.280

 

 

1,842.940 $57,266.90 $157,221.21



Georgia Date:

User: bamurray Department of Transportation Page 4 of 5

Pay Period: 03/25/2017

to 04/25/2017

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/05/2017

Project Number 0010419      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0001 ROADWAY

0124 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,012.000 328.000

L & H LIME 85.900 346.910

 

 

674.910 $29,799.57 $57,974.77

0129 413-1000     BITUM TACK COAT GL  1,375.000 383.000

 3.130 201.000

 

 

584.000 $629.13 $1,827.92

0204 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  2,066.000 758.000

 41.300 320.000

 

 

1,078.000 $13,216.00 $44,521.40

0209 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,068.000 810.000

 60.560 35.000

 

 

845.000 $2,119.60 $51,173.20

0574 150-1000     TRAFFIC CONTROL - LS  1.000 .549

 85527.270 .090

0010419

 

.639 $7,697.45 $54,651.93

0659 639-1240     TREATED TIMBER POLE, CL 2, 40 FT EA  3.000 .000

 2861.790 3.000

 

 

3.000 $8,585.37 $8,585.37

Category Amount: $211,187.03 $1,432,529.80

Category Number: 0002 SIGNING & MARKING

0669 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 64533.160 1.000

1, TEMPORARY

 

1.000 $64,533.16 $64,533.16

Category Amount: $64,533.16 $64,533.16



Georgia Date:

User: bamurray Department of Transportation Page 5 of 5

Pay Period: 03/25/2017

to 04/25/2017

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/05/2017

Project Number 0010419      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0001 ROADWAY

0864 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,546.000 3,461.200

 27.390 1,186.250

 

 

4,647.450 $32,491.39 $127,293.66

Category Amount: $32,491.39 $127,293.66

Project Total Amount: $311,187.32 $2,107,067.46


