
Georgia Date:

User: 01077124 Department of Transportation Page 1 of 4

Pay Period: 11/06/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0032

12/06/2018

Contract Location: Time Allowed:

SR 140 AT HEMBREE RD (CR 186)

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

08/21/2015

09/04/2015

11/13/2015

11/16/2015

02/04/2016

00/00/0000

00/00/0000

1349 Days

07/26/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 82.13

1108 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,752,532.19

$4,470,204.04

$433,201.29

90.88%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010419      $4,752,532.19 $4,470,204.04 $433,201.29 90.88% $208,427.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01077124 Department of Transportation Page 2 of 4

Pay Period: 11/06/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0032

12/06/2018

Project Number: 0010419      SR 140 - CONST OF A ROUNDABOUT

 

0010419                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,455,464.63 $3,288,722.64 $166,741.99

Non-Participating $863,866.27 $822,180.79 $41,685.48

Total Earnings $4,319,330.90 $4,110,903.43 $208,427.47

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,319,330.90 $4,110,903.43 $208,427.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,319,330.90 $4,110,903.43

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $208,427.47

$0.00$0.00



Georgia Date:

User: 01077124 Department of Transportation Page 3 of 4

Pay Period: 11/06/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0032

12/06/2018

Project Number 0010419      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0003 EROSION CONTROL

0024 163-0300     CONSTRUCTION EXIT EA  3.000 2.250

 1800.830 .750

 

 

3.000 $1,350.62 $5,402.49

0025 163-0503     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 3EA  7.000 .750

 367.500 .250

 

 

1.000 $91.88 $367.50

0033 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  125.000 69.750

 13.790 23.250

 

 

93.000 $320.62 $1,282.47

0043 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  3.000 3.000

 288.170 1.000

 

 

4.000 $288.17 $1,152.68

0044 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  36.000 24.250

 56.270 .750

 

 

25.000 $42.20 $1,406.75

0074 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,623.000 6,258.750

 3.210 2,086.250

 

 

8,345.000 $6,696.86 $26,787.45

Category Amount: $8,790.35 $36,399.34

Category Number: 0001 ROADWAY

0094 210-0100     GRADING COMPLETE - LS  1.000 .940

 1606380.060 .040

0010419

 

.980 $64,255.20 $1,574,252.46

0119 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  835.000 615.520

MATL & H LIME 89.830 460.720

 

 

1,076.240 $41,386.48 $96,678.64



Georgia Date:

User: 01077124 Department of Transportation Page 4 of 4

Pay Period: 11/06/2018

to 11/27/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0032

12/06/2018

Project Number 0010419      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0001 ROADWAY

0129 413-1000     BITUM TACK COAT GL  1,375.000 1,997.000

 3.130 315.000

 

 

2,312.000 $985.95 $7,236.56

0199 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  488.000 9.569

 189.000 4.444

 

 

14.013 $839.92 $2,648.46

0569 999-0045     GABION WALL SF  2,250.000 1,722.000

 54.620 1,115.500

 

 

2,837.500 $60,928.61 $154,984.25

0769 999-0600     INFILTRATION TRENCH, STA NO - EA  1.000 .000

 31240.960 1.000

105+13 TO 106+51

 

1.000 $31,240.96 $31,240.96

Category Amount: $199,637.12 $1,867,041.33

Project Total Amount: $208,427.47 $4,319,330.90


