
Georgia Date:

User: c0004831 Department of Transportation Page 1 of 4

Pay Period: 10/03/2018

to 12/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14897-15-000-0

Estimate Summary By Project

Estimate Number: 0008

05/17/2019

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-75/SR 401

 

Contractor:

BRIDGE MASTERS CONSTRUCTION, LLC Date Let:

1212 CROSSBOW LN. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TARPON SPRINGS FL 34789     Date Work Began:

Phone: (727)409-8416 Date Time Stopped:

Date Accepted:

MERCHANTS BONDING COMPANY

07/17/2015

07/31/2015

09/10/2015

09/16/2015

05/02/2017

10/02/2018

00/00/0000

1070 Days

08/20/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 104.02

1113 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,360,428.72

$2,191,200.00

$20,553.35

99.84%

Counties:

Catoosa Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005226      $2,360,428.72 $2,191,200.00 $20,553.35 99.13% $48,252.43

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004831 Department of Transportation Page 2 of 4

Pay Period: 10/03/2018

to 12/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14897-15-000-0

Estimate Summary By Project

Estimate Number: 0008

05/17/2019

Project Number: M005226      I-75/SR 401 - BRIDGE REHAB

 

M005226                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,121,019.55 $2,090,260.76 $30,758.79

Non-Participating $235,668.82 $232,251.18 $3,417.64

Total Earnings $2,356,688.37 $2,322,511.94 $34,176.43

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,356,688.37 $2,322,511.94 $34,176.43

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($16,813.00)

Total: $2,339,875.37 $2,291,622.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $48,252.43

$14,076.00($30,889.00)



Georgia Date:

User: c0004831 Department of Transportation Page 3 of 4

Pay Period: 10/03/2018

to 12/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14897-15-000-0

Estimate Summary By Project

Estimate Number: 0008

05/17/2019

Project Number M005226      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0035 519-0515     SURFACE PREPARATION SY  43,525.000 44,209.455

 2.000 843.003

 

 

45,052.458 $1,686.01 $90,104.92

0040 519-0530     POLYMER OVERLAY SY  43,525.000 44,209.444

 30.000 843.014

 

 

45,052.458 $25,290.42 $1,351,573.74

0045 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  402.000 6,042.500

 40.000 -5,771.500

1

 

271.000 $-230,860.00 $10,840.00

0050 461-2000     RESEALING BRIDGE JOINTS, TP - LF  4,318.000 5,680.000

 30.000 240.000

D

 

5,920.000 $7,200.00 $177,600.00

0065 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  402.000 .000

 40.000 666.000

2

 

666.000 $26,640.00 $26,640.00

0075 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  670.000 .000

 40.000 1,167.500

4

 

1,167.500 $46,700.00 $46,700.00

0080 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  804.000 .000

 40.000 282.000

5

 

282.000 $11,280.00 $11,280.00

0085 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  180.000 .000

 40.000 122.000

6

 

122.000 $4,880.00 $4,880.00

0090 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  180.000 .000

 40.000 122.000

7

 

122.000 $4,880.00 $4,880.00



Georgia Date:

User: c0004831 Department of Transportation Page 4 of 4

Pay Period: 10/03/2018

to 12/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14897-15-000-0

Estimate Summary By Project

Estimate Number: 0008

05/17/2019

Project Number M005226      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0095 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  536.000 .000

 40.000 318.000

8

 

318.000 $12,720.00 $12,720.00

0100 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  268.000 .000

 40.000 312.000

9

 

312.000 $12,480.00 $12,480.00

0105 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  536.000 .000

 40.000 640.000

10

 

640.000 $25,600.00 $25,600.00

0110 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  292.000 .000

 40.000 328.000

11

 

328.000 $13,120.00 $13,120.00

0115 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  266.000 .000

 40.000 322.000

12

 

322.000 $12,880.00 $12,880.00

0120 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  268.000 .000

 40.000 572.000

13

 

572.000 $22,880.00 $22,880.00

0125 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  580.000 .000

 40.000 920.000

14

 

920.000 $36,800.00 $36,800.00

Category Amount: $34,176.43 $1,860,978.66

Project Total Amount: $34,176.43 $2,356,688.37


