
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0005

04/28/2016

Contract Location: Time Allowed:

US 78/SR 10/ SR 17 BEGINNING AT SMITH MILL RD (CR 6) AND EXT

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

11/16/2015

11/19/2015

12/15/2015

00/00/0000

00/00/0000

1290 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 12.33

159 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,814,857.05

$41,417,000.00

$42,143,291.32

3.82%

Counties:

McDuffie Wilkes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222255-      $43,814,857.05 $41,417,000.00 $42,143,291.32 3.82% $632,669.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0005

04/28/2016

Project Number: 222255-      US 78/SR 10/SR 17- WIDENING & RCNST

 

EDS00-0545-00(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,153,380.36 $716,838.59 $436,541.77

Non-Participating $518,185.37 $322,057.92 $196,127.45

Total Earnings $1,671,565.73 $1,038,896.51 $632,669.22

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,671,565.73 $1,038,896.51 $632,669.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,671,565.73 $1,038,896.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $632,669.22

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0005

04/28/2016

Project Number 222255-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .261

 415000.000 .013

EDS00-0545-00(053)

 

.274 $5,395.00 $113,710.00

0030 167-1500     WATER QUALITY INSPECTIONS MO  42.000 1.000

 100.000 1.000

 

 

2.000 $100.00 $200.00

0035 201-1500     CLEARING & GRUBBING - LS  1.000 .118

 6738306.670 .081

EDS00-0545-00(053)

 

.199 $545,802.84 $1,340,923.03

0070 318-3000     AGGR SURF CRS TN  5,000.000 35.560

 20.000 69.100

 

 

104.660 $1,382.00 $2,093.20

0190 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,893.000 2,992.500

 1.500 1,757.000

 

 

4,749.500 $2,635.50 $7,124.25

Category Amount: $555,315.34 $1,464,050.48

Category Number: 0040 EROSION - TEMPORARY

0580 163-0232     TEMPORARY GRASSING AC  104.000 16.764

 500.000 30.969

 

 

47.733 $15,484.50 $23,866.50

0585 163-0300     CONSTRUCTION EXIT EA  12.000 1.500

 1245.000 2.250

 

 

3.750 $2,801.25 $4,668.75

0605 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  3,725.000 .000

 4.500 333.750

 

 

333.750 $1,501.88 $1,501.88



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2016

to 04/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0005

04/28/2016

Project Number 222255-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION - TEMPORARY

0740 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  52.000 .000

 1350.000 1.500

 

 

1.500 $2,025.00 $2,025.00

0960 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,241.000 6,006.750

 3.000 14,351.250

 

 

20,358.000 $43,053.75 $61,074.00

Category Amount: $64,866.38 $93,136.13

Category Number: 0050 EROSION - PERMANENT

0970 163-0240     MULCH TN  3,626.000 34.157

 125.000 74.250

 

 

108.407 $9,281.25 $13,550.88

0985 700-8000     FERTILIZER MIXED GRADE TN  187.000 5.830

 450.000 7.125

 

 

12.955 $3,206.25 $5,829.75

Category Amount: $12,487.50 $19,380.63

Project Total Amount: $632,669.22 $1,671,565.73


