
Georgia Date:

User: c0004095 Department of Transportation Page 1 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Contract Location: Time Allowed:

US 78/SR 10/ SR 17 BEGINNING AT SMITH MILL RD (CR 6) AND EXT

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

11/16/2015

11/19/2015

12/15/2015

00/00/0000

00/00/0000

1364 Days

08/13/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 105.35

1437 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,859,953.34

$41,417,000.00

$8,883,703.68

80.59%

Counties:

McDuffie Wilkes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222255-      $43,859,953.34 $41,417,000.00 $8,883,703.68 79.75% $141,225.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0004095 Department of Transportation Page 2 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number: 222255-      US 78/SR 10/SR 17- WIDENING & RCNST

 

EDS00-0545-00(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $24,389,945.62 $24,187,157.48 $202,788.14

Non-Participating $10,957,801.04 $10,866,693.31 $91,107.73

Total Earnings $35,347,746.66 $35,053,850.79 $293,895.87

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $35,347,746.66 $35,053,850.79 $293,895.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($371,497.00)

Total: $34,976,249.66 $34,835,023.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $141,225.87

($152,670.00)($218,827.00)



Georgia Date:

User: c0004095 Department of Transportation Page 3 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 167-1500     WATER QUALITY INSPECTIONS MO  42.000 43.000

 100.000 1.000

 

 

44.000 $100.00 $4,400.00

0040 205-0001     UNCLASS EXCAV CY  1,210,122.000 1,235,955.243

 3.900 12,000.000

 

 

1,247,955.243 $46,800.00 $4,867,025.45

0070 318-3000     AGGR SURF CRS TN  5,000.000 4,062.800

 20.000 469.970

 

 

4,532.770 $9,399.40 $90,655.40

0080 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  72,856.000 70,326.534

TL & H LIME 58.700 1,302.670

 

 

71,629.204 $76,466.73 $4,204,634.27

0090 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  51,734.000 47,739.065

L & H LIME 63.150 1,155.000

 

 

48,894.065 $72,938.25 $3,087,660.20

0095 413-1000     BITUM TACK COAT GL  56,073.000 23,749.000

 2.500 450.000

 

 

24,199.000 $1,125.00 $60,497.50

Category Amount: $206,829.38 $12,314,872.82

Category Number: 0020 DRAINAGE

0265 207-0203     FOUND BKFILL MATL, TP II CY  3,339.000 1,258.352

 42.750 60.074

 

 

1,318.426 $2,568.16 $56,362.71

0290 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  10,038.000 10,376.400

 29.150 215.500

 

 

10,591.900 $6,281.83 $308,753.89



Georgia Date:

User: c0004095 Department of Transportation Page 4 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0305 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,587.000 1,814.300

 41.000 136.000

 

 

1,950.300 $5,576.00 $79,962.30

0325 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  623.000 554.100

 58.000 40.000

 

 

594.100 $2,320.00 $34,457.80

0330 550-1362     STORM DRAIN PIPE, 36 IN, H 15-20 LF  188.000 281.550

 59.000 32.000

 

 

313.550 $1,888.00 $18,499.45

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  389.000 318.700

 75.000 88.000

 

 

406.700 $6,600.00 $30,502.50

0370 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  65.000 61.000

 675.000 1.000

 

 

62.000 $675.00 $41,850.00

0375 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  24.000 19.000

 790.000 2.000

 

 

21.000 $1,580.00 $16,590.00

0385 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  10.000 7.000

 1295.000 1.000

 

 

8.000 $1,295.00 $10,360.00

0390 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  6.000 5.000

 1805.000 1.000

 

 

6.000 $1,805.00 $10,830.00

0405 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  1,864.000 3,526.215

 31.650 13.330

 

 

3,539.545 $421.89 $112,026.60



Georgia Date:

User: c0004095 Department of Transportation Page 5 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0425 668-2100     DROP INLET, GP 1 EA  104.000 101.750

 2281.000 1.500

 

 

103.250 $3,421.50 $235,513.25

Category Amount: $34,432.38 $955,708.50

Category Number: 0030 SIGNING, MARKING & SIGNALS

0465 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  383.000 .000

 13.000 86.000

 

 

86.000 $1,118.00 $1,118.00

0470 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  132.000 .000

 14.000 72.000

 

 

72.000 $1,008.00 $1,008.00

0475 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  498.000 .000

 15.000 196.000

 

 

196.000 $2,940.00 $2,940.00

0480 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  725.000 .000

 17.000 61.000

 

 

61.000 $1,037.00 $1,037.00

0485 636-2070     GALV STEEL POSTS, TP 7 LF  902.000 .000

 5.000 370.000

 

 

370.000 $1,850.00 $1,850.00

0490 636-2080     GALV STEEL POSTS, TP 8 LF  128.000 .000

 9.000 32.000

 

 

32.000 $288.00 $288.00

0495 636-2090     GALV STEEL POSTS, TP 9 LF  1,971.000 .000

 6.000 286.000

 

 

286.000 $1,716.00 $1,716.00

Category Amount: $9,957.00 $9,957.00



Georgia Date:

User: c0004095 Department of Transportation Page 6 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION - TEMPORARY

0685 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 15000.000 .750

364+83 LT

 

.750 $11,250.00 $11,250.00

0750 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  242.000 58.500

 150.000 1.500

 

 

60.000 $225.00 $9,000.00

0935 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  52.000 98.000

 50.000 1.000

 

 

99.000 $50.00 $4,950.00

0965 716-2000     EROSION CONTROL MATS, SLOPES SY  231,069.000 273,589.496

 1.000 2,398.778

 

 

275,988.274 $2,398.78 $275,988.27

Category Amount: $13,923.78 $301,188.27

Category Number: 0050 EROSION - PERMANENT

0975 700-6910     PERMANENT GRASSING AC  208.000 125.193

 900.000 .771

 

 

125.964 $693.90 $113,367.60

0985 700-8000     FERTILIZER MIXED GRADE TN  187.000 93.733

 450.000 .461

 

 

94.194 $207.45 $42,387.30

Category Amount: $901.35 $155,754.90

Category Number: 0020 DRAINAGE

1200 603-7000     PLASTIC FILTER FABRIC SY  2,239.000 3,089.271

 2.250 13.330

 

 

3,102.601 $29.99 $6,980.85

Category Amount: $29.99 $6,980.85



Georgia Date:

User: c0004095 Department of Transportation Page 7 of 7

Pay Period: 09/26/2019

to 10/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0047

11/04/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1215 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  10.000 .000

 1200.000 2.250

 

 

2.250 $2,700.00 $2,700.00

1310 310-1101     GR AGGR BASE CRS, INCL MATL TN  270,866.000 249,755.200

 20.000 1,001.240

 

 

250,756.440 $20,024.80 $5,015,128.80

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -178,323.030

 1.000 5,097.190

(IN# 1)

                                                            

-173,225.840 $5,097.19 ($173,225.84)

Category Amount: $27,821.99 $4,844,602.96

Project Total Amount: $293,895.87 $35,347,746.66


