
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0007

03/28/2017

Contract Location: Time Allowed:

I-85/SR 403 AT SR 74 EXTENDING TO METROPOLITAN PKWY

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

04/17/2015

05/01/2015

05/27/2015

05/29/2015

07/13/2015

06/30/2016

00/00/0000

248 Days

01/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 160.89

399 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,479,815.00

$2,438,570.00

$64,303.52

99.79%

Counties:

Clayton Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005308      $2,479,815.00 $2,438,570.00 $64,303.52 97.41% $190,467.45

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0007

03/28/2017

Project Number: M005308      I-85/SR 403 - PLMX RESF

 

M005308                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,227,097.28 $2,034,210.65 $192,886.63

Non-Participating $247,455.20 $226,023.38 $21,431.82

Total Earnings $2,474,552.48 $2,260,234.03 $214,318.45

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,474,552.48 $2,260,234.03 $214,318.45

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($59,041.00)

Total: $2,415,511.48 $2,225,044.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$190,467.45

($23,851.00)($35,190.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0007

03/28/2017

Project Number M005308      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  21.000 24.000

 150.000 1.000

 

 

25.000 $150.00 $3,750.00

0020 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  336.000 227.000

 10.000 19.000

 

 

246.000 $190.00 $2,460.00

0025 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  15.800 19.003

 2500.000 .490

 

 

19.493 $1,225.00 $48,732.50

0030 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  14.690 15.833

 2500.000 1.649

 

 

17.482 $4,122.50 $43,705.00

0035 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 14.580 21.490

 1750.000 .811

 

 

22.301 $1,419.25 $39,026.75

0040 654-1003     RAISED PVMT MARKERS TP 3 EA  8,316.000 1,032.000

 5.750 7,284.000

 

 

8,316.000 $41,883.00 $47,817.00

0045 655-5000     PVMT ARROW, THERMOPLASTIC, WITH RAISED REFLECTORSEA  9.000 7.000

 500.000 4.000

 

 

11.000 $2,000.00 $5,500.00

0050 656-2050     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THERMOPLASTICLM  64.800 59.596

 1350.000 2.627

 

 

62.223 $3,546.45 $84,001.05

0055 656-3050     REMOVE EXIST SKIP TRAF STRIPE, 5 IN, THERMOPLASTICGLM 73.200 .050

 1015.000 33.410

 

 

33.460 $33,911.15 $33,961.90



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0007

03/28/2017

Project Number M005308      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 656-4001     REMOVE EXIST TRAF MARKINGS, THERMOPLASTICSY  31.000 .000

 25.000 35.829

 

 

35.829 $895.73 $895.73

0065 656-5550     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLM  4.400 4.621

 3375.000 .179

 

 

4.800 $604.13 $16,200.00

0070 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  23,232.000 24,553.000

DE, WHITE 5.500 946.000

 

 

25,499.000 $5,203.00 $140,244.50

0075 657-9210     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  32.800 28.228

E, WHITE 15480.000 2.161

 

 

30.389 $33,452.28 $470,421.72

0080 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  32.000 29.896

E, YELLOW 15480.000 .625

 

 

30.521 $9,675.00 $472,465.08

0085 657-9430     WET REFLECTIVE PREFORMED SKIP PVMT MARKING,8 IN, CONTRAST (BGLM 73.200 69.507

LACK-WHITE) 9600.000 2.891

 

 

72.398 $27,753.60 $695,020.80

0090 657-9535     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG,  ARROW TP 2, WHITEA  5.000 .000

E, TP PB-WR 750.000 4.000

 

 

4.000 $3,000.00 $3,000.00

0095 657-9545     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG, ARROW TP 4, WHITEEA  9.000 .000

, TP PB-WR 750.000 .000

 

 

.000 $.00 $0.00

0100 657-9550     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG, ARROW TP 5, WHITEEA  2.000 .000

, TP PB-WR 750.000 2.000

 

 

2.000 $1,500.00 $1,500.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14911-15-000-0

Estimate Summary By Project

Estimate Number: 0007

03/28/2017

Project Number M005308      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

2001 656-3080     REMOVE EXIST SKIP TRAF STRIPE, 8 IN, THERMOPLASTICGLM .000 41.295

 1624.000 2.892

SA #2

SA #2

44.187 $4,696.61 $71,759.69

9050 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  .000 .000

 1.650 20,055.000

                                                            

                                                            

20,055.000 $33,090.75 $33,090.75

9060 655-7000     PAVEMENT ARROW, PREFORMED PLASTIC WITH RAISED REFLECTORSEA  .000 .000

 1000.000 6.000

                                                            

                                                            

6.000 $6,000.00 $6,000.00

Category Amount: $214,318.45 $2,219,552.47

Project Total Amount: $214,318.45 $2,474,552.48


