
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/03/2016

to 07/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14913-15-000-0

Estimate Summary By Project

Estimate Number: 0006

07/11/2016

Contract Location: Time Allowed:

 US 23/SR 42 BEGINNING AT ROBERTS RD (CR 328) AND EXTENDING 

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

06/19/2015

06/19/2015

08/11/2015

09/02/2015

12/02/2015

00/00/0000

00/00/0000

638 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 48.75

311 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,727,103.36

$1,672,380.61

$1,376,435.37

20.30%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008542      $1,727,103.36 $1,672,380.61 $1,376,435.37 20.30% $67,256.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/03/2016

to 07/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14913-15-000-0

Estimate Summary By Project

Estimate Number: 0006

07/11/2016

Project Number: 0008542      US 23/SR 42 - MILLING, PLMX RESF & SS SURF TRT

 

CSSFT-0008-00(542)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $315,601.23 $255,070.03 $60,531.20

Non-Participating $35,066.76 $28,341.08 $6,725.68

Total Earnings $350,667.99 $283,411.11 $67,256.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $350,667.99 $283,411.11 $67,256.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $350,667.99 $283,411.11

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $67,256.88

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/03/2016

to 07/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14913-15-000-0

Estimate Summary By Project

Estimate Number: 0006

07/11/2016

Project Number 0008542      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .392

 52192.780 .022

CSSFT-0008-00(542)

 

.414 $1,148.24 $21,607.81

0010 210-0100     GRADING COMPLETE - LS  1.000 .370

 338286.360 .030

CSSFT-0008-00(542)

 

.400 $10,148.59 $135,314.54

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,187.000 .000

 31.160 37.050

 

 

37.050 $1,154.48 $1,154.48

Category Amount: $12,451.31 $158,076.83

Category Number: 0040 DRAINAGE

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,834.000 321.500

 59.030 697.950

 

 

1,019.450 $41,199.99 $60,178.13

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  483.000 458.300

 56.910 8.000

 

 

466.300 $455.28 $26,537.13

0120 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  917.000 796.600

 71.640 8.000

 

 

804.600 $573.12 $57,641.54

0220 668-1100     CATCH BASIN, GP 1 EA  14.000 3.000

 2529.430 3.000

 

 

6.000 $7,588.29 $15,176.58

0225 668-2100     DROP INLET, GP 1 EA  7.000 .000

 1515.020 1.000

 

 

1.000 $1,515.02 $1,515.02



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/03/2016

to 07/08/2016

Rpt-ID: RCPESPRJ

Contract ID: B14913-15-000-0

Estimate Summary By Project

Estimate Number: 0006

07/11/2016

Project Number 0008542      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 DRAINAGE

0230 668-4300     STORM SEWER MANHOLE, TP 1 EA  6.000 1.000

 1741.540 1.000

 

 

2.000 $1,741.54 $3,483.08

Category Amount: $53,073.24 $164,531.48

Category Number: 0020 EROSION CONTROL

0270 163-0240     MULCH TN  50.000 8.730

 309.410 2.840

 

 

11.570 $878.72 $3,579.87

0295 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,700.000 199.000

 1.390 10.000

 

 

209.000 $13.90 $290.51

0325 167-1500     WATER QUALITY INSPECTIONS MO  21.000 6.000

 839.710 1.000

 

 

7.000 $839.71 $5,877.97

Category Amount: $1,732.33 $9,748.35

Project Total Amount: $67,256.88 $350,667.99


