
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0003

07/06/2016

Contract Location: Time Allowed:

APPROACHES ON OLD SAVANNAH RD (CR 200) OVER SCULLS CREEK.

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

09/18/2015

10/02/2015

11/16/2015

11/19/2015

04/20/2016

00/00/0000

00/00/0000

372 Days

11/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 60.48

225 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,386,225.15

$1,357,623.53

$1,148,178.70

17.17%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006319      $1,386,225.15 $1,357,623.53 $1,148,178.70 17.17% $63,273.78

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0003

07/06/2016

Project Number: 0006319      OLD SAVANNAH RD (CR 200) - BRIDGE REPL

 

CSBRG-0006-00(319)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $190,437.15 $139,818.13 $50,619.02

Non-Participating $47,609.30 $34,954.54 $12,654.76

Total Earnings $238,046.45 $174,772.67 $63,273.78

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $238,046.45 $174,772.67 $63,273.78

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $238,046.45 $174,772.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $63,273.78

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0003

07/06/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION

0144 163-0232     TEMPORARY GRASSING AC  3.000 .000

 400.000 .047

 

 

.047 $18.80 $18.80

0149 163-0240     MULCH TN  50.000 6.072

 160.000 .264

 

 

6.336 $42.24 $1,013.76

0164 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  200.000 30.000

 27.730 108.750

 

 

138.750 $3,015.64 $3,847.54

0219 167-1500     WATER QUALITY INSPECTIONS MO  8.000 2.000

 1250.000 1.000

 

 

3.000 $1,250.00 $3,750.00

0223 170-1000     FLOATING SILT RETENTION BARRIER LF  250.000 .000

 9.020 45.000

 

 

45.000 $405.90 $405.90

Category Amount: $4,732.58 $9,036.00

Category Number: 0050 BRIDGE NO. 1  OVER SCULLS CREEK

0339 500-3101     CLASS A CONCRETE CY  40.000 .000

 1750.000 12.000

 

 

12.000 $21,000.00 $21,000.00

0349 511-1000     BAR REINF STEEL LB  4,758.000 .000

 1.000 1,639.000

 

 

1,639.000 $1,639.00 $1,639.00

0359 520-2214     PILING, PSC, 14 IN SQ LF  277.000 .000

 70.000 103.960

 

 

103.960 $7,277.20 $7,277.20



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0003

07/06/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1  OVER SCULLS CREEK

0374 520-3218     TEST PILE, PSC, 18 IN SQ EA  1.000 .000

 4875.000 1.000

 

 

1.000 $4,875.00 $4,875.00

0384 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 47500.000 .500

110+65.00

 

.500 $23,750.00 $23,750.00

Category Amount: $58,541.20 $58,541.20

Project Total Amount: $63,273.78 $238,046.45


