
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Contract Location: Time Allowed:

APPROACHES ON OLD SAVANNAH RD (CR 200) OVER SCULLS CREEK.

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone: (706)485-7283 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

09/18/2015

10/02/2015

11/16/2015

11/19/2015

04/20/2016

10/16/2016

00/00/0000

372 Days

11/24/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 89.52

333 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,386,225.15

$1,357,623.53

$233,034.26

83.19%

Counties:

Jenkins

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006319      $1,386,225.15 $1,357,623.53 $233,034.26 83.19% $253,670.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number: 0006319      OLD SAVANNAH RD (CR 200) - BRIDGE REPL

 

CSBRG-0006-00(319)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $922,552.71 $719,616.63 $202,936.08

Non-Participating $230,638.18 $179,904.17 $50,734.01

Total Earnings $1,153,190.89 $899,520.80 $253,670.09

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,153,190.89 $899,520.80 $253,670.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,153,190.89 $899,520.80

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$253,670.09

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .743

 10750.000 .156

CSBRG-0006-00(319)

 

.899 $1,677.00 $9,664.25

0029 210-0100     GRADING COMPLETE - LS  1.000 .800

 186350.000 .200

CSBRG-0006-00(319)

 

1.000 $37,270.00 $186,350.00

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,200.000 2,090.330

 37.060 798.580

 

 

2,888.910 $29,595.37 $107,063.00

0035 318-3000     AGGR SURF CRS TN  100.000 23.700

 40.630 23.490

 

 

47.190 $954.40 $1,917.33

0045 402-3101     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, BLEND 1, INCL BTN  400.000 .000

ITUM MATL & H LIME 77.000 516.000

 

 

516.000 $39,732.00 $39,732.00

0049 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  975.000 .000

TL & H LIME 70.000 662.720

 

 

662.720 $46,390.40 $46,390.40

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  600.000 .000

L & H LIME 73.000 564.490

 

 

564.490 $41,207.77 $41,207.77

0060 413-1000     BITUM TACK COAT GL  508.000 .000

 3.500 718.000

 

 

718.000 $2,513.00 $2,513.00

0075 500-3200     CLASS B CONCRETE CY  1.000 .539

 500.000 5.594

 

 

6.133 $2,797.00 $3,066.50



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0083 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  40.000 .000

 24.430 40.000

 

 

40.000 $977.20 $977.20

0084 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  82.000 .000

 41.210 52.000

 

 

52.000 $2,142.92 $2,142.92

0085 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 489.110 2.000

 

 

2.000 $978.22 $978.22

0088 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  2.000 .000

 1398.140 2.000

 

 

2.000 $2,796.28 $2,796.28

0095 634-1200     RIGHT OF WAY MARKERS EA  12.000 .000

 105.000 11.000

 

 

11.000 $1,155.00 $1,155.00

0114 641-1100     GUARDRAIL, TP T LF  84.000 .000

 65.000 82.600

 

 

82.600 $5,369.00 $5,369.00

0119 641-1200     GUARDRAIL, TP W LF  843.000 .000

 17.070 804.100

 

 

804.100 $13,725.99 $13,725.99

0124 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 900.000 2.000

 

 

2.000 $1,800.00 $1,800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0129 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 1897.000 2.000

 

 

2.000 $3,794.00 $3,794.00

Category Amount: $234,875.55 $470,642.86

Category Number: 0020 TEMPORARY EROSION

0149 163-0240     MULCH TN  50.000 6.336

 160.000 3.278

 

 

9.614 $524.48 $1,538.24

0164 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  200.000 138.750

 27.730 46.250

 

 

185.000 $1,282.51 $5,130.05

0219 167-1500     WATER QUALITY INSPECTIONS MO  8.000 6.000

 1250.000 1.000

 

 

7.000 $1,250.00 $8,750.00

0229 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,800.000 2,558.250

 2.800 205.875

 

 

2,764.125 $576.45 $7,739.55

Category Amount: $3,633.44 $23,157.84

Category Number: 0030 EROSION

0239 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  33.000 .000

 104.490 28.889

 

 

28.889 $3,018.61 $3,018.61

0244 603-7000     PLASTIC FILTER FABRIC SY  733.000 .000

 2.190 28.889

 

 

28.889 $63.27 $63.27

0249 700-6910     PERMANENT GRASSING AC  6.000 .000

 815.000 4.246

 

 

4.246 $3,460.49 $3,460.49



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION

0259 700-8000     FERTILIZER MIXED GRADE TN  3.000 .000

 550.000 2.050

 

 

2.050 $1,127.50 $1,127.50

0269 711-0100     TURF REINFORCING MATTING, TP 1 SY  3,186.000 .000

 4.300 1,860.444

 

 

1,860.444 $7,999.91 $7,999.91

0274 716-2000     EROSION CONTROL MATS, SLOPES SY  11,630.000 .000

 1.100 4,314.722

 

 

4,314.722 $4,746.19 $4,746.19

Category Amount: $20,415.97 $20,415.97

Category Number: 0040 SIGNING & MARKING

0279 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  10.000 .000

 18.000 10.000

 

 

10.000 $180.00 $180.00

0284 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  24.500 .000

 20.000 30.000

 

 

30.000 $600.00 $600.00

0289 636-2070     GALV STEEL POSTS, TP 7 LF  104.000 .000

 6.000 104.720

 

 

104.720 $628.32 $628.32

0293 636-5020     DELINEATOR, TP 2 EA  8.000 .000

 28.000 8.000

 

 

8.000 $224.00 $224.00

0294 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  3,730.000 .000

 0.300 4,470.000

 

 

4,470.000 $1,341.00 $1,341.00



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14927-15-000-0

Estimate Summary By Project

Estimate Number: 0008

11/14/2016

Project Number 0006319      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0299 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  3,730.000 .000

 0.300 4,520.000

 

 

4,520.000 $1,356.00 $1,356.00

0303 654-1001     RAISED PVMT MARKERS TP 1 EA  54.000 .000

 5.000 62.000

 

 

62.000 $310.00 $310.00

Category Amount: $4,639.32 $4,639.32

Category Number: 0050 BRIDGE NO. 1  OVER SCULLS CREEK

0349 511-1000     BAR REINF STEEL LB  4,758.000 4,758.000

 1.000 71.730

 

 

4,829.730 $71.73 $4,829.73

Category Amount: $71.73 $4,829.73

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -9,965.920

(IN# 1)

                                                            

-9,965.920 $-9,965.92 ($9,965.92)

Category Amount: $-9,965.92 $-9,965.92

Project Total Amount: $253,670.09 $1,153,190.89


