
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0012

01/04/2017

Contract Location: Time Allowed:

US 84/SR 38 W OF RUSKIN RD (CR 88) TO E OF WADLEY RD (CR294)

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

11/20/2015

11/20/2015

01/20/2016

01/26/2016

01/27/2016

00/00/0000

00/00/0000

857 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 39.79

341 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,438,109.83

$34,096,742.03

$24,089,658.59

32.02%

Counties:

Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522780-      $35,438,109.83 $34,096,742.03 $24,089,658.59 32.02% $435,509.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0012

01/04/2017

Project Number: 522780-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

HPPNE-0084-00(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,078,761.00 $8,730,353.34 $348,407.66

Non-Participating $2,269,690.24 $2,182,588.33 $87,101.91

Total Earnings $11,348,451.24 $10,912,941.67 $435,509.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,348,451.24 $10,912,941.67 $435,509.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,348,451.24 $10,912,941.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$435,509.57

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0012

01/04/2017

Project Number 522780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .537

 886550.000 .021

HPPNE-0084-00(027)

 

.558 $18,617.55 $494,694.90

0073 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  119,750.000 21,584.222

 3.500 55,428.905

 

 

77,013.127 $194,001.17 $269,545.94

Category Amount: $212,618.72 $764,240.84

Category Number: 0060 EROSION CONTROL TEMPORARY

0123 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  245.000 .000

 90.000 2.000

 

 

2.000 $180.00 $180.00

Category Amount: $180.00 $180.00

Category Number: 0020 EARTHWORK

0183 208-0100     IN PLACE EMBANKMENT CY  724,000.000 587,249.109

 8.000 13,222.210

 

 

600,471.319 $105,777.68 $4,803,770.55

Category Amount: $105,777.68 $4,803,770.55

Category Number: 0030 DRAINAGE

0193 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  76.000 .000

 48.680 75.000

 

 

75.000 $3,651.00 $3,651.00

0203 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  18,642.000 14,801.630

 34.490 753.520

 

 

15,555.150 $25,988.90 $536,497.12

0208 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  244.000 .000

 79.530 79.330

 

 

79.330 $6,309.11 $6,309.11



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0012

01/04/2017

Project Number 522780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0213 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,418.000 3,878.680

 45.670 196.000

 

 

4,074.680 $8,951.32 $186,090.64

0223 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,014.000 903.010

 72.380 236.250

 

 

1,139.260 $17,099.78 $82,459.64

0233 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  131.100 29.350

 2089.710 2.140

 

 

31.490 $4,471.98 $65,804.97

0238 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  446.000 259.260

 103.030 184.750

 

 

444.010 $19,034.79 $45,746.35

0248 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  36.000 30.000

 737.890 7.000

 

 

37.000 $5,165.23 $27,301.93

0253 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  15.000 14.000

 851.210 2.000

 

 

16.000 $1,702.42 $13,619.36

0258 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  14.000 9.000

 1094.740 4.000

 

 

13.000 $4,378.96 $14,231.62

0263 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  7.000 5.000

 1386.960 2.000

 

 

7.000 $2,773.92 $9,708.72

Category Amount: $99,527.41 $991,420.46



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 12/01/2016

to 12/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0012

01/04/2017

Project Number 522780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL TEMPORARY

0423 163-0240     MULCH TN  2,325.000 546.350

 100.000 30.350

 

 

576.700 $3,035.00 $57,670.00

0463 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  75.000 .000

 100.000 6.000

 

 

6.000 $600.00 $600.00

0473 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  4.000 .000

 350.000 2.000

 

 

2.000 $700.00 $700.00

0478 167-1500     WATER QUALITY INSPECTIONS MO  26.000 10.000

 350.000 1.000

 

 

11.000 $350.00 $3,850.00

Category Amount: $4,685.00 $62,820.00

Category Number: 0030 DRAINAGE

0723 207-0203     FOUND BKFILL MATL, TP II CY  1,920.000 628.065

 72.610 175.193

 

 

803.258 $12,720.76 $58,324.56

Category Amount: $12,720.76 $58,324.56

Project Total Amount: $435,509.57 $11,348,451.24


