
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0013

03/28/2017

Contract Location: Time Allowed:

US 84/SR 38 W OF RUSKIN RD (CR 88) TO E OF WADLEY RD (CR294)

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

11/20/2015

11/20/2015

01/20/2016

01/26/2016

01/27/2016

00/00/0000

00/00/0000

857 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 43.41

372 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,438,109.83

$34,096,742.03

$23,690,138.39

33.15%

Counties:

Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522780-      $35,438,109.83 $34,096,742.03 $23,690,138.39 33.15% $399,520.20

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0013

03/28/2017

Project Number: 522780-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

HPPNE-0084-00(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,398,377.16 $9,078,761.00 $319,616.16

Non-Participating $2,349,594.28 $2,269,690.24 $79,904.04

Total Earnings $11,747,971.44 $11,348,451.24 $399,520.20

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,747,971.44 $11,348,451.24 $399,520.20

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,747,971.44 $11,348,451.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$399,520.20

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0013

03/28/2017

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .558

 886550.000 .012

HPPNE-0084-00(027)

 

.570 $10,638.60 $505,333.50

0039 318-3000     AGGR SURF CRS TN  6,100.000 662.470

 39.890 190.000

 

 

852.470 $7,579.10 $34,005.03

Category Amount: $18,217.70 $539,338.53

Category Number: 0060 EROSION CONTROL TEMPORARY

0123 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  245.000 2.000

 90.000 16.000

 

 

18.000 $1,440.00 $1,620.00

Category Amount: $1,440.00 $1,620.00

Category Number: 0020 EARTHWORK

0183 208-0100     IN PLACE EMBANKMENT CY  724,000.000 600,471.319

 8.000 28,146.000

 

 

628,617.319 $225,168.00 $5,028,938.55

Category Amount: $225,168.00 $5,028,938.55

Category Number: 0030 DRAINAGE

0288 668-1100     CATCH BASIN, GP 1 EA  96.000 56.000

 3195.360 3.900

 

 

59.900 $12,461.90 $191,402.06

0303 668-2100     DROP INLET, GP 1 EA  77.000 46.000

 3189.530 9.500

 

 

55.500 $30,300.54 $177,018.92

Category Amount: $42,762.44 $368,420.98



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0013

03/28/2017

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL TEMPORARY

0423 163-0240     MULCH TN  2,325.000 576.700

 100.000 127.860

 

 

704.560 $12,786.00 $70,456.00

0443 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  162.000 .000

/SAND BAGS 375.000 .750

 

 

.750 $281.25 $281.25

0448 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  245.000 114.750

 175.000 6.750

 

 

121.500 $1,181.25 $21,262.50

0463 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  75.000 6.000

 100.000 5.000

 

 

11.000 $500.00 $1,100.00

0468 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 12.000

 500.000 1.000

 

 

13.000 $500.00 $6,500.00

0478 167-1500     WATER QUALITY INSPECTIONS MO  26.000 11.000

 350.000 1.000

 

 

12.000 $350.00 $4,200.00

0508 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,500.000 232.000

 0.500 700.000

 

 

932.000 $350.00 $466.00

Category Amount: $15,948.50 $104,265.75

Category Number: 0030 DRAINAGE

0688 668-1105     CATCH BASIN, GP 1, SPCL DES EA  30.000 12.450

 3759.930 3.450

 

 

15.900 $12,971.76 $59,782.89

Category Amount: $12,971.76 $59,782.89



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0013

03/28/2017

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ALT - 2 (ASPH CONC ON SCB & OUTSIDE SHLDR ASPH CONC ON GAB)

1213 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,350.000 .000

 13.850 5,900.000

 

 

5,900.000 $81,715.00 $81,715.00

Category Amount: $81,715.00 $81,715.00

Category Number: 0010 ROADWAY

2108 158-1000     TRAINING HOURS HR  7,000.000 .000

 0.800 1,621.000

 

 

1,621.000 $1,296.80 $1,296.80

Category Amount: $1,296.80 $1,296.80

Project Total Amount: $399,520.20 $11,747,971.44


