
Georgia Date:

User: dmercer Department of Transportation Page 1 of 5

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0036

12/03/2018

Contract Location: Time Allowed:

US 84/SR 38 W OF RUSKIN RD (CR 88) TO E OF WADLEY RD (CR294)

 

Contractor:

EAST COAST ASPHALT, LLC Date Let:

912-384-9665 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

             Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

11/20/2015

11/20/2015

01/20/2016

01/26/2016

01/27/2016

00/00/0000

00/00/0000

977 Days

09/28/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 106.45

1040 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$36,088,821.98

$34,096,742.03

$8,911,867.48

75.63%

Counties:

Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

522780-      $36,088,821.98 $34,096,742.03 $8,911,867.48 75.31% $244,857.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dmercer Department of Transportation Page 2 of 5

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0036

12/03/2018

Project Number: 522780-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

HPPNE-0084-00(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $21,835,761.19 $21,595,019.16 $240,742.03

Non-Participating $5,458,940.31 $5,398,754.79 $60,185.52

Total Earnings $27,294,701.50 $26,993,773.95 $300,927.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $27,294,701.50 $26,993,773.95 $300,927.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($117,747.00)

Total: $27,176,954.50 $26,932,096.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $244,857.55

($56,070.00)($61,677.00)



Georgia Date:

User: dmercer Department of Transportation Page 3 of 5

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0036

12/03/2018

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0028 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  17,230.000 10,942.093

 17.550 2,932.737

 

 

13,874.830 $51,469.53 $243,503.27

0039 318-3000     AGGR SURF CRS TN  6,100.000 4,436.290

 39.890 102.880

 

 

4,539.170 $4,103.88 $181,067.49

0094 441-0104     CONC SIDEWALK, 4 IN SY  13,300.000 8,099.057

 24.250 1,119.444

 

 

9,218.501 $27,146.52 $223,548.65

0099 441-0740     CONCRETE MEDIAN, 4 IN SY  3,100.000 1,768.357

 22.500 428.400

 

 

2,196.757 $9,639.00 $49,427.03

0104 441-3999     CONCRETE V GUTTER LF  7,750.000 7,089.650

 13.500 26.000

 

 

7,115.650 $351.00 $96,061.28

0109 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,370.000 782.441

 39.000 448.000

 

 

1,230.441 $17,472.00 $47,987.20

0114 441-4030     CONC VALLEY GUTTER, 8 IN SY  400.000 123.001

 43.000 337.666

 

 

460.667 $14,519.64 $19,808.68

Category Amount: $124,701.57 $861,403.60

Category Number: 0020 EARTHWORK

0184 004-0022     EXTRA WORK - LS  .000 .450

 152225.200 .060

EXTRA WORK

ITEM ADDED BY SA

.510 $9,133.51 $77,634.85

Category Amount: $9,133.51 $77,634.85



Georgia Date:

User: dmercer Department of Transportation Page 4 of 5

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0036

12/03/2018

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0203 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  18,642.000 18,889.860

 34.490 23.670

 

 

18,913.530 $816.38 $652,327.65

0233 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  131.100 140.000

 2089.710 2.140

 

 

142.140 $4,471.98 $297,031.38

Category Amount: $5,288.36 $949,359.03

Category Number: 0060 EROSION CONTROL TEMPORARY

0508 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,500.000 6,457.000

 0.500 421.000

 

 

6,878.000 $210.50 $3,439.00

Category Amount: $210.50 $3,439.00

Category Number: 0010 ROADWAY

0753 441-0108     CONC SIDEWALK, 8 IN SY  275.000 56.000

 49.000 3.333

 

 

59.333 $163.32 $2,907.32

Category Amount: $163.32 $2,907.32

Category Number: 0090 ALT - 2 (ASPH CONC ON SCB & OUTSIDE SHLDR ASPH CONC ON GAB)

1213 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,350.000 20,785.910

 13.850 615.000

 

 

21,400.910 $8,517.75 $296,402.60

2033 301-5000     PORTLAND CEMENT TN  10,000.000 5,361.660

 130.000 316.800

 

 

5,678.460 $41,184.00 $738,199.80



Georgia Date:

User: dmercer Department of Transportation Page 5 of 5

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14934-15-000-0

Estimate Summary By Project

Estimate Number: 0036

12/03/2018

Project Number 522780-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 ALT - 2 (ASPH CONC ON SCB & OUTSIDE SHLDR ASPH CONC ON GAB)

2113 301-4171     PRE-MIXED SOIL-CEM STAB BASE CRS, 10 IN, INCL MATL AND HAULSY  249,970.000 200,288.803

 14.000 7,980.610

 

 

208,269.413 $111,728.54 $2,915,771.78

Category Amount: $161,430.29 $3,950,374.18

Project Total Amount: $300,927.55 $27,294,701.50


