
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 06/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14935-15-000-0

Estimate Summary By Project

Estimate Number: 0008

03/28/2017

Contract Location: Time Allowed:

SR 279  @FAYETTE CTY LINE TO US 29/SR 14 (ROOSEVELT HWY)

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/17/2015

07/31/2015

08/31/2015

09/04/2015

09/18/2015

12/17/2015

00/00/0000

301 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 34.88

105 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,619,753.40

$2,590,082.16

$232,288.29

91.13%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004642      $2,619,753.40 $2,590,082.16 $232,288.29 91.13% $52,010.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 06/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14935-15-000-0

Estimate Summary By Project

Estimate Number: 0008

03/28/2017

Project Number: M004642      SR 279 - MILL & PLMX RESF

 

M004642                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,909,972.05 $1,868,364.01 $41,608.04

Non-Participating $477,493.06 $467,091.02 $10,402.04

Total Earnings $2,387,465.11 $2,335,455.03 $52,010.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,387,465.11 $2,335,455.03 $52,010.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,387,465.11 $2,335,455.03

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$52,010.08

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 06/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14935-15-000-0

Estimate Summary By Project

Estimate Number: 0008

03/28/2017

Project Number M004642      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-1000     TRAFFIC CONTROL - LS  .000 .000

 17200.000 1.000

SA #1 PREFORMED PLASTIC STRIPING

SA #1

1.000 $17,200.00 $17,200.00

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  8,800.000 13,858.000

 2.140 -2,151.710

 

 

11,706.290 $-4,604.66 $25,051.46

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  20.000 12.457

 1742.480 -1.300

 

 

11.157 $-2,265.22 $19,440.85

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 12.000 12.028

 911.450 1.300

 

 

13.328 $1,184.89 $12,147.81

9050 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  .000 .000

R-MODIFIED BITUM MATL & H LIME 71.380 .000

SA #1

SA #1

.000 $.00 $0.00

9070 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  .000 .000

E), TP PB 6.430 816.000

SA #1 

SA #1

816.000 $5,246.88 $5,246.88

9080 657-1244     PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, WHITE, TP PBLF  .000 .000

 19.350 108.000

SA #1

SA #1

108.000 $2,089.80 $2,089.80

9090 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF .000 .000

), TP PB 3.760 1,278.000

SA #1

SA #1

1,278.000 $4,805.28 $4,805.28

9100 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  .000 .000

 21.500 693.776

SA #1

SA #1

693.776 $14,916.18 $14,916.18



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 06/01/2016

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14935-15-000-0

Estimate Summary By Project

Estimate Number: 0008

03/28/2017

Project Number M004642      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9110 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  .000 .000

ITE, TP PB 538.000 16.000

SA #1

SA #1

16.000 $8,608.00 $8,608.00

9120 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  .000 .000

OW), TP PB 6.430 751.000

SA #1

SA #1

751.000 $4,828.93 $4,828.93

Category Amount: $52,010.08 $114,335.19

Project Total Amount: $52,010.08 $2,387,465.11


