
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14940-15-000-0

Estimate Summary By Project

Estimate Number: 0003

11/09/2015

Contract Location: Time Allowed:

US 80/SR 22 BEGINNING AT THE ALABAMA STATE LINE AND EXTENDIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/19/2015

06/19/2015

07/31/2015

08/06/2015

08/24/2015

00/00/0000

00/00/0000

300 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 29.00

87 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$793,686.54

$793,686.54

$83,575.40

89.47%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004890      $793,686.54 $793,686.54 $83,575.40 89.47% $72,980.35

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14940-15-000-0

Estimate Summary By Project

Estimate Number: 0003

11/09/2015

Project Number: M004890      US 80/SR 22 - MILLING, PLMX RESF & SS SURF TRT

 

M004890                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $568,088.91 $509,704.63 $58,384.28

Non-Participating $142,022.23 $127,426.16 $14,596.07

Total Earnings $710,111.14 $637,130.79 $72,980.35

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $710,111.14 $637,130.79 $72,980.35

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $710,111.14 $637,130.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $72,980.35

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14940-15-000-0

Estimate Summary By Project

Estimate Number: 0003

11/09/2015

Project Number M004890      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .660

 82502.570 .340

M004890

 

1.000 $28,050.87 $82,502.57

0040 456-2015     INDENTATION RUMBLE STRIPS - GROUND-IN-PLACE (SKIP)GLM 3.000 .000

 3439.490 1.866

 

 

1.866 $6,418.09 $6,418.09

0045 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  12,675.000 .000

 0.440 9,966.000

 

 

9,966.000 $4,385.04 $4,385.04

0050 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  12,675.000 .000

 0.440 10,796.000

 

 

10,796.000 $4,750.24 $4,750.24

0055 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  100.000 .000

 4.000 2,592.000

 

 

2,592.000 $10,368.00 $10,368.00

0060 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 6,340.000 .000

 0.340 5,920.000

 

 

5,920.000 $2,012.80 $2,012.80

0065 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  1,800.000 .000

 5.000 1,669.611

 

 

1,669.611 $8,348.06 $8,348.06

0070 654-1003     RAISED PVMT MARKERS TP 3 EA  280.000 .000

 5.000 294.000

 

 

294.000 $1,470.00 $1,470.00

0075 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  4,800.000 .000

E), TP PB 4.500 757.100

 

 

757.100 $3,406.95 $3,406.95



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14940-15-000-0

Estimate Summary By Project

Estimate Number: 0003

11/09/2015

Project Number M004890      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0080 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 4,800.000 .000

), TP PB 3.500 304.000

 

 

304.000 $1,064.00 $1,064.00

0085 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  4,800.000 .000

OW), TP PB 4.500 601.400

 

 

601.400 $2,706.30 $2,706.30

Category Amount: $72,980.35 $127,432.05

Project Total Amount: $72,980.35 $710,111.14


