
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Contract Location: Time Allowed:

US 84/SR 38 AT WOODYARD CREEK AND EXTENDING TO GREASY BRANCH

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/17/2015

07/31/2015

11/13/2015

11/19/2015

12/14/2015

00/00/0000

00/00/0000

1320 Days

06/30/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 17.05

225 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$58,162,029.37

$55,867,848.99

$52,705,644.18

9.19%

Counties:

Clinch Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422120-      $55,985,751.06 $53,691,570.68 $50,529,365.87 9.75% $1,644,026.12

422125-      $2,176,278.30 $2,176,278.30 $2,176,278.30 0.00% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number: 422120-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

EDS00-0084-00(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,277,049.18 $3,049,887.24 $1,227,161.94

Non-Participating $1,069,262.33 $762,471.83 $306,790.50

Total Earnings $5,346,311.51 $3,812,359.07 $1,533,952.44

Stockpiled Materials $110,073.68 $0.00 $110,073.68

Gross Earnings $5,456,385.19 $3,812,359.07 $1,644,026.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,456,385.19 $3,812,359.07

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,644,026.12

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number: 422125-      US 84/SR 38 - BRIDGE CONSTRUCTION

 

BHN00-0007-03(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $0.00 $0.00 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $0.00 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .302

 2060874.260 .016

EDS00-0084-00(023)

 

.318 $32,973.99 $655,358.01

0020 201-1500     CLEARING & GRUBBING - LS  1.000 .440

 5232107.750 .060

EDS00-0084-00(023)

 

.500 $313,926.47 $2,616,053.88

Category Amount: $346,900.46 $3,271,411.89

Category Number: 0030 DRAINAGE QUANTITIES

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  18,657.000 .000

 34.060 469.220

 

 

469.220 $15,981.63 $15,981.63

0155 668-2100     DROP INLET, GP 1 EA  196.000 .000

 2415.000 4.000

 

 

4.000 $9,660.00 $9,660.00

Category Amount: $25,641.63 $25,641.63

Category Number: 0060 EROSION CONTROL

0245 163-0232     TEMPORARY GRASSING AC  30.000 21.750

 840.000 7.500

 

 

29.250 $6,300.00 $24,570.00

0250 163-0240     MULCH TN  1,414.000 48.850

 105.000 17.010

 

 

65.860 $1,786.05 $6,915.30

0315 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  14.000 3.000

 414.750 1.000

 

 

4.000 $414.75 $1,659.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0316 170-2000     STAKED SILT RETENTION BARRIER LF  .000 9,584.000

 5.000 2,400.000

STAKED SILT RETENTION BARRIER

                                                            

11,984.000 $12,000.00 $59,920.00

Category Amount: $20,500.80 $93,064.30

Category Number: 0030 DRAINAGE QUANTITIES

0470 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,335.000 .000

 42.610 282.500

 

 

282.500 $12,037.33 $12,037.33

0475 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,814.000 .000

 58.470 194.400

 

 

194.400 $11,366.57 $11,366.57

0530 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  147.000 .000

 864.660 8.000

 

 

8.000 $6,917.28 $6,917.28

0535 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  16.000 .000

 996.430 5.000

 

 

5.000 $4,982.15 $4,982.15

0540 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  34.000 .000

 1132.590 3.000

 

 

3.000 $3,397.77 $3,397.77

Category Amount: $38,701.10 $38,701.10

Category Number: 0060 EROSION CONTROL

0874 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  18,536.000 4,250.000

 3.000 4,685.000

 

 

8,935.000 $14,055.00 $26,805.00

Category Amount: $14,055.00 $26,805.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0875 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  101,972.000 .000

 3.560 40,999.539

 

 

40,999.539 $145,958.36 $145,958.36

1010 207-0203     FOUND BKFILL MATL, TP II CY  720.000 .000

 102.070 63.990

 

 

63.990 $6,531.46 $6,531.46

Category Amount: $152,489.82 $152,489.82

Category Number: 0050 BRIDGES

1035 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  1,931.000 .000

 105.000 .000

1

 

.000 $.00 $0.00

1065 520-2214     PILING, PSC, 14 IN SQ LF  1,300.000 68.810

 52.500 67.290

 

 

136.100 $3,532.73 $7,145.25

1066 520-2214     PILING, PSC, 14 IN SQ LF  .000 .000

 39.380 43.900

Pile Cut Off 14 IN SQ

                                                            

43.900 $1,728.78 $1,728.78

1070 520-2216     PILING, PSC, 16 IN SQ LF  3,115.000 987.740

 54.600 -1.370

 

 

986.370 $-74.80 $53,855.80

1071 520-2216     PILING, PSC, 16 IN SQ LF  .000 .000

 40.950 11.130

Pile Cut Off PSC 16 IN SQ

                                                            

11.130 $455.77 $455.77

1115 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  8,178.000 .000

 89.250 195.444

 

 

195.444 $17,443.38 $17,443.38



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0007

07/07/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

1120 603-7000     PLASTIC FILTER FABRIC SY  10,602.000 .000

 5.250 195.444

 

 

195.444 $1,026.08 $1,026.08

Category Amount: $24,111.94 $81,655.06

Category Number: 0020 PAVEMENT

1260 318-3000     AGGR SURF CRS TN  4,721.000 .000

 42.120 94.500

 

 

94.500 $3,980.34 $3,980.34

Category Amount: $3,980.34 $3,980.34

Category Number: 0010 ROADWAY

1275 208-0100     IN PLACE EMBANKMENT CY  632,833.000 52,207.000

 10.810 83,860.000

 

 

136,067.000 $906,526.60 $1,470,884.27

Category Amount: $906,526.60 $1,470,884.27

Category Number: 0060 EROSION CONTROL

1295 167-1500     WATER QUALITY INSPECTIONS MO  45.000 5.000

 1044.750 1.000

 

 

6.000 $1,044.75 $6,268.50

Category Amount: $1,044.75 $6,268.50

Category Number: 0050 BRIDGES

1415 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  956.000 .000

 105.000 .000

2

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Project Total Amount: $1,533,952.44 $5,346,311.51


