
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Contract Location: Time Allowed:

US 84/SR 38 AT WOODYARD CREEK AND EXTENDING TO GREASY BRANCH

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/17/2015

07/31/2015

11/13/2015

11/19/2015

12/14/2015

00/00/0000

00/00/0000

1410 Days

09/28/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 02   

Elapsed Calender Days:

Percent Time: 24.68

348 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$59,915,920.03

$55,867,848.99

$46,683,663.13

21.96%

Counties:

Clinch Ware

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422120-      $57,739,641.72 $53,691,570.68 $44,507,384.82 22.92% $581,178.13

422125-      $2,176,278.30 $2,176,278.30 $2,176,278.30 0.00% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number: 422120-      US 84/SR 38 - WIDENING & RECONSTRUCTION

 

EDS00-0084-00(023)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,525,673.17 $9,959,444.64 $566,228.53

Non-Participating $2,631,418.35 $2,489,861.19 $141,557.16

Total Earnings $13,157,091.52 $12,449,305.83 $707,785.69

Stockpiled Materials $75,165.38 $201,772.94 ($126,607.56)

Gross Earnings $13,232,256.90 $12,651,078.77 $581,178.13

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,232,256.90 $12,651,078.77

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$581,178.13

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number: 422125-      US 84/SR 38 - BRIDGE CONSTRUCTION

 

BHN00-0007-03(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Total Earnings $0.00 $0.00 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $0.00 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .413

 2060874.260 .056

EDS00-0084-00(023)

 

.469 $115,408.96 $966,550.03

Category Amount: $115,408.96 $966,550.03

Category Number: 0030 DRAINAGE QUANTITIES

0135 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  18,657.000 6,170.290

 34.060 1,905.320

 

 

8,075.610 $64,895.20 $275,055.28

0140 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,273.000 613.160

 26.510 263.000

 

 

876.160 $6,972.13 $23,227.00

0155 668-2100     DROP INLET, GP 1 EA  196.000 13.250

 2415.000 8.500

 

 

21.750 $20,527.50 $52,526.25

Category Amount: $92,394.83 $350,808.53

Category Number: 0060 EROSION CONTROL

0280 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  217.000 30.750

 157.500 22.500

 

 

53.250 $3,543.75 $8,386.88

Category Amount: $3,543.75 $8,386.88

Category Number: 0030 DRAINAGE QUANTITIES

0475 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,814.000 363.900

 58.470 469.000

 

 

832.900 $27,422.43 $48,699.66

0484 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  358.000 .000

 72.290 113.000

 

 

113.000 $8,168.77 $8,168.77



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE QUANTITIES

0530 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  147.000 38.000

 864.660 18.000

 

 

56.000 $15,563.88 $48,420.96

0540 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  34.000 3.000

 1132.590 7.000

 

 

10.000 $7,928.13 $11,325.90

Category Amount: $59,083.21 $116,615.29

Category Number: 0010 ROADWAY

0650 433-1000     REINF CONC APPROACH SLAB SY  3,587.000 .000

 168.000 235.000

 

 

235.000 $39,480.00 $39,480.00

Category Amount: $39,480.00 $39,480.00

Category Number: 0030 DRAINAGE QUANTITIES

0860 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  82.000 10.000

 912.570 14.000

 

 

24.000 $12,775.98 $21,901.68

Category Amount: $12,775.98 $21,901.68

Category Number: 0010 ROADWAY

1010 207-0203     FOUND BKFILL MATL, TP II CY  720.000 932.543

 102.070 245.780

 

 

1,178.323 $25,086.76 $120,271.43

Category Amount: $25,086.76 $120,271.43

Category Number: 0050 BRIDGES

1025 500-2100     CONCRETE BARRIER LF  2,184.000 .000

 57.750 173.940

 

 

173.940 $10,045.04 $10,045.04



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

1040 511-1000     BAR REINF STEEL LB  74,364.000 6,988.000

 1.050 13,079.000

 

 

20,067.000 $13,732.95 $21,070.35

1050 520-1314     PILING IN PLACE, METAL SHELL, 14 IN OD LF  7,054.000 1,225.430

 57.750 146.200

 

 

1,371.630 $8,443.05 $79,211.63

1055 520-1316     PILING IN PLACE, METAL SHELL, 16 IN OD LF  7,887.000 2,767.950

 66.150 167.600

 

 

2,935.550 $11,086.74 $194,186.63

1130 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .902

 866250.000 -.450

1

 

.452 $-389,812.50 $391,545.00

1135 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .896

 157500.000 -.450

1

 

.446 $-70,875.00 $70,245.00

Category Amount: $-417,379.72 $766,303.65

Category Number: 0060 EROSION CONTROL

1295 167-1500     WATER QUALITY INSPECTIONS MO  45.000 9.000

 1044.750 1.000

 

 

10.000 $1,044.75 $10,447.50

Category Amount: $1,044.75 $10,447.50

Category Number: 0050 BRIDGES

1420 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  1,175.000 .000

 105.000 1,173.860

3 LT

 

1,173.860 $123,255.30 $123,255.30

1430 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  435.000 .000

 105.000 433.855

4 LT

 

433.855 $45,554.78 $45,554.78



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14947-15-000-0

Estimate Summary By Project

Estimate Number: 0011

11/14/2016

Project Number 422120-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

1480 500-3101     CLASS A CONCRETE CY  649.000 56.800

 997.500 116.000

 

 

172.800 $115,710.00 $172,368.00

Category Amount: $284,520.08 $341,178.08

Category Number: 0010 ROADWAY

1900 206-0002     BORROW EXCAV, INCL MATL CY  .000 549,829.500

 10.150 48,439.400

ADD PAY ITEM DUE TO USE IN LIEU OF IN PLACE EMBANKMENT

AND GRANULAR EMBANKMENT

598,268.900 $491,659.91 $6,072,429.34

2115 158-1000     TRAINING HOURS HR  10,000.000 3,263.750

 0.800 208.970

 

 

3,472.720 $167.18 $2,778.18

Category Amount: $491,827.09 $6,075,207.52

Project Total Amount: $707,785.69 $13,157,091.52


