
Georgia Date:

User: 01022235 Department of Transportation Page 1 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Contract Location: Time Allowed:

SR 25 CONN (WEST BAY ST) BE @I-516/SR 421 TO BAY STREET VIAD

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/16/2015

11/16/2015

12/17/2015

01/22/2016

04/11/2016

00/00/0000

00/00/0000

1024 Days

11/10/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 45.02

461 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,894,253.51

$14,858,648.18

$12,791,780.57

19.52%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002923      $15,894,253.50 $14,858,648.17 $12,791,780.56 19.52% $494,495.33

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01022235 Department of Transportation Page 2 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Project Number: 0002923      SR 25

 

NHS00-0002-00(923)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,481,978.16 $2,086,381.92 $395,596.24

Non-Participating $620,494.78 $521,595.69 $98,899.09

Total Earnings $3,102,472.94 $2,607,977.61 $494,495.33

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,102,472.94 $2,607,977.61 $494,495.33

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,102,472.94 $2,607,977.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $494,495.33

$0.00$0.00



Georgia Date:

User: 01022235 Department of Transportation Page 3 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .400

 500000.000 .014

NHS000-0002-00(923)

 

.414 $7,000.00 $207,000.00

0015 207-0203     FOUND BKFILL MATL, TP II CY  1,830.000 66.366

 55.350 .000

 

 

66.366 $.00 $3,673.36

0020 210-0100     GRADING COMPLETE - LS  1.000 .241

 2317125.040 .119

NHS000-0002-00(923)

 

.360 $275,737.88 $834,165.01

0030 318-3000     AGGR SURF CRS TN  440.000 459.580

 33.750 600.770

 

 

1,060.350 $20,275.99 $35,786.81

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,524.700 1,866.700

 45.080 245.000

 

 

2,111.700 $11,044.60 $95,195.44

0145 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,054.000 1,142.300

 68.620 507.300

 

 

1,649.600 $34,810.93 $113,195.55

0165 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  2.000 .000

 820.630 1.000

 

 

1.000 $820.63 $820.63

0265 668-1100     CATCH BASIN, GP 1 EA  157.000 42.750

 2635.500 6.000

 

 

48.750 $15,813.00 $128,480.63

0270 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  173.000 37.370

 301.100 9.850

 

 

47.220 $2,965.84 $14,217.94



Georgia Date:

User: 01022235 Department of Transportation Page 4 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0285 668-2100     DROP INLET, GP 1 EA  78.000 10.500

 2412.770 1.500

 

 

12.000 $3,619.16 $28,953.24

Category Amount: $372,088.03 $1,461,488.61

Category Number: 0070 WATER

0769 615-1100     DIRECTIONAL BORE PIPE - LF  .000 .000

 179.170 125.000

UTILITY RELOCATION

                                                            

125.000 $22,396.25 $22,396.25

0770 615-1100     DIRECTIONAL BORE PIPE - LF  100.000 .000

 197.890 .000

16 IN

 

.000 $.00 $0.00

0785 670-1120     WATER MAIN, 12 IN LF  325.000 .000

 116.720 130.000

 

 

130.000 $15,173.60 $15,173.60

Category Amount: $37,569.85 $37,569.85

Category Number: 0060 LANDSCAPING

0800 004-0022     EXTRA WORK - LS  .000 .000

 25321.000 1.000

TREE PRUNING AT STATION 66+00 TO 78+00.

                                                            

1.000 $25,321.00 $25,321.00

Category Amount: $25,321.00 $25,321.00

Category Number: 0070 WATER

0838 004-0018     EXTRA WORK - LF  .000 .000

 169.710 125.000

UTILITY RELOCATION

                                                            

125.000 $21,213.75 $21,213.75

0842 670-7315     LINE STOP, 6 IN EA  .000 6.000

 7786.650 1.000

UTILITY RELOCATION

                                                            

7.000 $7,786.65 $54,506.55

Category Amount: $29,000.40 $75,720.30



Georgia Date:

User: 01022235 Department of Transportation Page 5 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 SEWER

0896 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  326.000 314.000

 113.040 67.000

 

 

381.000 $7,573.68 $43,068.24

0911 668-3300     SAN SEWER MANHOLE, TP 1 EA  13.000 13.000

 3448.760 1.000

 

 

14.000 $3,448.76 $48,282.64

Category Amount: $11,022.44 $91,350.88

Category Number: 0100 TEMPORARY EROSION CONTROL

0971 163-0240     MULCH TN  345.000 .000

 1.110 2.055

 

 

2.055 $2.28 $2.28

0976 163-0300     CONSTRUCTION EXIT EA  10.000 .750

 2255.640 .250

 

 

1.000 $563.91 $2,255.64

0996 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  6,277.000 354.000

 0.910 1,149.000

 

 

1,503.000 $1,045.59 $1,367.73

1031 167-1500     WATER QUALITY INSPECTIONS MO  34.000 7.000

 1106.180 3.000

 

 

10.000 $3,318.54 $11,061.80

1036 171-0010     TEMPORARY SILT FENCE, TYPE A LF  12,554.000 3,534.428

 3.340 109.500

 

 

3,643.928 $365.73 $12,170.72

Category Amount: $5,296.05 $26,858.17

Category Number: 0010 ROADWAY

2050 210-0250     UNDERCUT EXCAVATION CY  .000 .000

 7.500 340.741

UNDERCUT EXCAVATION

                                                            

340.741 $2,555.56 $2,555.56



Georgia Date:

User: 01022235 Department of Transportation Page 6 of 6

Pay Period: 03/30/2017

to 04/26/2017

Rpt-ID: RCPESPRJ

Contract ID: B14953-15-000-0

Estimate Summary By Project

Estimate Number: 0010

05/02/2017

Project Number 0002923      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9006 004-0012     EXTRA WORK - EA  .000 1.000

 5821.000 2.000

Terracon Closure Report

                                                            

3.000 $11,642.00 $17,463.00

Category Amount: $14,197.56 $20,018.56

Project Total Amount: $494,495.33 $3,102,472.94


