
Georgia Date:

User: 01041894 Department of Transportation Page 1 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Contract Location: Time Allowed:

I-75/SR 401; ALSO INCLUDES CONSTRUCTION OF A BRIDGE AND APPR

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/08/2015

12/16/2015

03/18/2016

00/00/0000

00/00/0000

1388 Days

10/03/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 97.62

1355 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,079,404.93

$25,326,412.11

$1,594,194.50

93.89%

Counties:

Dooly

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

311665-      $26,079,404.93 $25,326,412.11 $1,594,194.50 93.89% $207,359.08

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01041894 Department of Transportation Page 2 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Project Number: 311665-      I-75/SR 401 - INTERCHANGE RECNS

 

IMNH0-0075-01(227)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,588,168.30 $19,422,281.03 $165,887.27

Non-Participating $4,897,042.13 $4,855,570.32 $41,471.81

Total Earnings $24,485,210.43 $24,277,851.35 $207,359.08

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $24,485,210.43 $24,277,851.35 $207,359.08

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $24,485,210.43 $24,277,851.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $207,359.08

$0.00$0.00



Georgia Date:

User: 01041894 Department of Transportation Page 3 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0120 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,950.000 7,787.500

 28.600 862.500

 

 

8,650.000 $24,667.50 $247,390.00

Category Amount: $24,667.50 $247,390.00

Category Number: 0040 DRAINAGE

0170 207-0203     FOUND BKFILL MATL, TP II CY  148.000 781.943

 83.000 2.667

 

 

784.610 $221.36 $65,122.63

0255 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  586.000 595.000

 39.000 48.000

 

 

643.000 $1,872.00 $25,077.00

Category Amount: $2,093.36 $90,199.63

Category Number: 0060 PERMANENT EROSION CONTROL

0330 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,353.000 727.740

 70.000 118.222

 

 

845.962 $8,275.54 $59,217.34

0335 603-7000     PLASTIC FILTER FABRIC SY  1,598.000 638.740

 5.000 118.222

 

 

756.962 $591.11 $3,784.81

Category Amount: $8,866.65 $63,002.15

Category Number: 0050 TEMPORARY EROSION CONTROL

0419 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 23000.000 .250

863+50 RT

 

1.000 $5,750.00 $23,000.00

0475 167-1500     WATER QUALITY INSPECTIONS MO  36.000 41.000

 285.000 1.000

 

 

42.000 $285.00 $11,970.00

Category Amount: $6,035.00 $34,970.00



Georgia Date:

User: 01041894 Department of Transportation Page 4 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ALTERNATE 2

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  200.000 92.000

 35.750 92.000

1

 

184.000 $3,289.00 $6,578.00

0960 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  710.000 528.761

 35.750 176.239

1

 

705.000 $6,300.54 $25,203.75

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  3,005.000 2,819.623

 35.750 313.377

1

 

3,133.000 $11,203.23 $112,004.75

0970 627-1100     COPING A, WALL NO - LF  208.000 140.000

 101.500 68.000

1

 

208.000 $6,902.00 $21,112.00

0980 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  191.000 96.250

 35.750 74.750

2

 

171.000 $2,672.31 $6,113.25

0985 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  710.000 482.712

 35.750 216.288

2

 

699.000 $7,732.30 $24,989.25

0990 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,938.000 2,766.000

 35.750 308.000

2

 

3,074.000 $11,011.00 $109,895.50

0995 627-1100     COPING A, WALL NO - LF  204.000 140.000

 101.500 64.000

2

 

204.000 $6,496.00 $20,706.00

1035 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  88.000 71.362

 82.800 13.556

 

 

84.918 $1,122.44 $7,031.21



Georgia Date:

User: 01041894 Department of Transportation Page 5 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ALTERNATE 2

1080 310-1101     GR AGGR BASE CRS, INCL MATL TN  72,166.000 74,939.100

 31.500 1,132.140

 

 

76,071.240 $35,662.41 $2,396,244.06

1440 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  5,753.000 4,417.740

L BITUM MATL & H LIME 85.000 126.270

 

 

4,544.010 $10,732.95 $386,240.85

1455 413-0750     TACK COAT GL  4,519.000 4,479.000

 2.350 18.000

 

 

4,497.000 $42.30 $10,567.95

Category Amount: $103,166.48 $3,126,686.57

Category Number: 0030 ROADWAY

1475 441-0303     CONC SPILLWAY, TP 3 EA  2.000 11.000

 2540.000 4.000

 

 

15.000 $10,160.00 $38,100.00

1665 511-1000     BAR REINF STEEL LB  2,021.000 5,910.550

 1.210 359.048

 

 

6,269.598 $434.45 $7,586.21

1700 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  37.000 32.000

 1300.000 2.000

 

 

34.000 $2,600.00 $44,200.00

1705 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  15.000 14.000

 2200.000 1.000

 

 

15.000 $2,200.00 $33,000.00

Category Amount: $15,394.45 $122,886.21

Category Number: 0020 ALTERNATE 2

1715 627-1180     ADDITIONAL MSE BACKFILL CY  441.000 658.201

 55.000 59.704

 

 

717.905 $3,283.72 $39,484.78



Georgia Date:

User: 01041894 Department of Transportation Page 6 of 6

Pay Period: 08/01/2019

to 08/31/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0042

09/03/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ALTERNATE 2

1720 627-1180     ADDITIONAL MSE BACKFILL CY  436.000 655.099

 55.000 80.222

 

 

735.321 $4,412.21 $40,442.66

Category Amount: $7,695.93 $79,927.44

Category Number: 0030 ROADWAY

1725 500-3200     CLASS B CONCRETE CY  151.000 83.905

 825.000 23.656

 

 

107.561 $19,516.20 $88,737.83

Category Amount: $19,516.20 $88,737.83

Category Number: 0020 ALTERNATE 2

1735 641-1200     GUARDRAIL, TP W LF  13,242.000 11,941.000

 19.000 1,010.000

 

 

12,951.000 $19,190.00 $246,069.00

Category Amount: $19,190.00 $246,069.00

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -1,810.820

 1.000 733.510

(IN# 1)

                                                            

-1,077.310 $733.51 ($1,077.31)

Category Amount: $733.51 $-1,077.31

Project Total Amount: $207,359.08 $24,485,210.43


