
Georgia Date:

User: 01041894 Department of Transportation Page 1 of 4

Pay Period: 11/01/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0045

11/25/2019

Contract Location: Time Allowed:

I-75/SR 401; ALSO INCLUDES CONSTRUCTION OF A BRIDGE AND APPR

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/08/2015

12/16/2015

03/18/2016

10/03/2019

00/00/0000

1388 Days

10/03/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

1388 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,079,404.93

$25,326,412.11

$580,681.89

97.77%

Counties:

Dooly

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

311665-      $26,079,404.93 $25,326,412.11 $580,681.89 97.77% $307,001.74

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01041894 Department of Transportation Page 2 of 4

Pay Period: 11/01/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0045

11/25/2019

Project Number: 311665-      I-75/SR 401 - INTERCHANGE RECNS

 

IMNH0-0075-01(227)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,398,978.39 $20,153,377.00 $245,601.39

Non-Participating $5,099,744.65 $5,038,344.30 $61,400.35

Total Earnings $25,498,723.04 $25,191,721.30 $307,001.74

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,498,723.04 $25,191,721.30 $307,001.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,498,723.04 $25,191,721.30

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $307,001.74

$0.00$0.00



Georgia Date:

User: 01041894 Department of Transportation Page 3 of 4

Pay Period: 11/01/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0045

11/25/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 130000.000 .350

 

 

1.000 $45,500.00 $130,000.00

0020 201-1500     CLEARING & GRUBBING - LS  1.000 .950

 3294209.000 .050

IMNH0-0075-01(227)

 

1.000 $164,710.45 $3,294,209.00

0120 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  4,950.000 8,500.000

 28.600 150.000

 

 

8,650.000 $4,290.00 $247,390.00

Category Amount: $214,500.45 $3,671,599.00

Category Number: 0040 DRAINAGE

0260 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  4.000 11.000

 390.000 1.000

 

 

12.000 $390.00 $4,680.00

Category Amount: $390.00 $4,680.00

Category Number: 0050 TEMPORARY EROSION CONTROL

0390 163-0300     CONSTRUCTION EXIT EA  8.000 6.750

 1500.000 2.250

 

 

9.000 $3,375.00 $13,500.00

0405 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  4,759.000 1,923.375

 20.000 641.125

 

 

2,564.500 $12,822.50 $51,290.00

0484 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  616.000 216.750

/SAND BAGS 310.000 72.250

 

 

289.000 $22,397.50 $89,590.00



Georgia Date:

User: 01041894 Department of Transportation Page 4 of 4

Pay Period: 11/01/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14956-15-000-0

Estimate Summary By Project

Estimate Number: 0045

11/25/2019

Project Number 311665-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0485 171-0030     TEMPORARY SILT FENCE, TYPE C LF  108,033.000 48,700.438

 3.100 16,233.480

 

 

64,933.918 $50,323.79 $201,295.15

Category Amount: $88,918.79 $355,675.15

Category Number: 0040 DRAINAGE

1510 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  4.000 11.000

 455.000 1.000

 

 

12.000 $455.00 $5,460.00

Category Amount: $455.00 $5,460.00

Category Number: 0030 ROADWAY

1635 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  22.000 13.500

 525.000 4.500

 

 

18.000 $2,362.50 $9,450.00

1645 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  18.000 2.250

 500.000 .750

 

 

3.000 $375.00 $1,500.00

Category Amount: $2,737.50 $10,950.00

Project Total Amount: $307,001.74 $25,498,723.04


