
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14968-15-000-0

Estimate Summary By Project

Estimate Number: 0003

08/02/2016

Contract Location: Time Allowed:

SR 204 (ABERCORN ST) E OF GATEWAY BLVD TO W OF PINE GROVE ST

 

Contractor:

PREFERRED MATERIALS, INC Date Let:

P.O. BOX 1224 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31402     Date Work Began:

Phone: (912)443-3410 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

08/21/2015

09/04/2015

10/26/2015

10/29/2015

04/10/2016

07/31/2016

00/00/0000

277 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 88.81

246 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,569,443.28

$1,569,443.28

$318,193.85

79.73%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004633      $1,569,443.28 $1,569,443.28 $318,193.85 79.73% $83,720.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14968-15-000-0

Estimate Summary By Project

Estimate Number: 0003

08/02/2016

Project Number: M004633      SR 204 (ABERCORN ST) - MILL & PLNT MIX RESRF

 

M004633                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,000,999.54 $934,023.08 $66,976.46

Non-Participating $250,249.89 $233,505.76 $16,744.13

Total Earnings $1,251,249.43 $1,167,528.84 $83,720.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,251,249.43 $1,167,528.84 $83,720.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,251,249.43 $1,167,528.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $83,720.59

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14968-15-000-0

Estimate Summary By Project

Estimate Number: 0003

08/02/2016

Project Number M004633      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .626

 76300.000 .368

M004633

 

.994 $28,078.40 $75,842.20

0045 636-4101     PLASTIC FLEXIBLE DELINEATOR, TP 1A EA  108.000 .000

 62.000 27.000

 

 

27.000 $1,674.00 $1,674.00

0060 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  16.000 .000

 67.000 16.000

 

 

16.000 $1,072.00 $1,072.00

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  230.000 .000

 6.120 159.400

 

 

159.400 $975.53 $975.53

0070 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,000.000 .000

 2.040 1,042.000

 

 

1,042.000 $2,125.68 $2,125.68

0075 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  9.500 .000

 1683.000 6.586

 

 

6.586 $11,084.24 $11,084.24

0080 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  7.500 .000

 1683.000 7.516

 

 

7.516 $12,649.43 $12,649.43

0085 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 8.000 .000

 1020.000 6.548

 

 

6.548 $6,678.96 $6,678.96

0090 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  50.000 .000

 3.060 232.917

 

 

232.917 $712.73 $712.73



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14968-15-000-0

Estimate Summary By Project

Estimate Number: 0003

08/02/2016

Project Number M004633      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0105 654-1003     RAISED PVMT MARKERS TP 3 EA  1,000.000 538.000

 3.060 116.000

 

 

654.000 $354.96 $2,001.24

0110 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,525.000 .000

E), TP PB 4.590 1,394.000

 

 

1,394.000 $6,398.46 $6,398.46

0115 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 1,525.000 .000

), TP PB 3.060 1,394.700

 

 

1,394.700 $4,267.78 $4,267.78

0120 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  1,525.000 .000

OW), TP PB 4.590 1,395.100

 

 

1,395.100 $6,403.51 $6,403.51

0125 653-1810     THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, WHITELF  3,000.000 .000

 1.020 1,220.500

 

 

1,220.500 $1,244.91 $1,244.91

Category Amount: $83,720.59 $133,130.67

Project Total Amount: $83,720.59 $1,251,249.43


