
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14970-15-000-0

Estimate Summary By Project

Estimate Number: 0006

10/06/2016

Contract Location: Time Allowed:

SR 120 @ BRIDGEGATE DR AND EXTENDING TO FULTON COUNTY LINE.

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

08/21/2015

09/04/2015

10/09/2015

10/16/2015

04/17/2016

00/00/0000

00/00/0000

290 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 121.03

351 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,346,311.67

$2,346,311.67

$27,071.70

99.86%

Counties:

Cobb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004843      $2,346,311.67 $2,346,311.67 $27,071.70 98.85% $2,391.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14970-15-000-0

Estimate Summary By Project

Estimate Number: 0006

10/06/2016

Project Number: M004843      SR 120 - MILLING, INLAY & PLMX RESF

 

M004843                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,874,472.77 $1,863,175.75 $11,297.02

Non-Participating $468,618.20 $465,793.94 $2,824.26

Total Earnings $2,343,090.97 $2,328,969.69 $14,121.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,343,090.97 $2,328,969.69 $14,121.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($23,851.00)

Total: $2,319,239.97 $2,316,848.69

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,391.28

($11,730.00)($12,121.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14970-15-000-0

Estimate Summary By Project

Estimate Number: 0006

10/06/2016

Project Number M004843      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  270.000 237.000

 71.180 42.000

 

 

279.000 $2,989.56 $19,859.22

0050 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  18.000 3.000

 82.130 5.000

 

 

8.000 $410.65 $657.04

0055 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  12.000 6.000

 82.130 7.000

 

 

13.000 $574.91 $1,067.69

0060 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  32.000 20.000

 109.500 1.000

 

 

21.000 $109.50 $2,299.50

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  2,000.000 969.000

 6.570 144.000

 

 

1,113.000 $946.08 $7,312.41

0075 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  14,700.000 10,109.000

 2.190 2,252.000

 

 

12,361.000 $4,931.88 $27,070.59

0085 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  12.000 17.523

 1642.610 .272

 

 

17.795 $446.79 $29,230.24

0095 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  5,300.000 56.079

 3.290 1,078.468

 

 

1,134.547 $3,548.16 $3,732.66



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14970-15-000-0

Estimate Summary By Project

Estimate Number: 0006

10/06/2016

Project Number M004843      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,600.000 .000

 3.290 49.771

 

 

49.771 $163.75 $163.75

Category Amount: $14,121.28 $91,393.10

Project Total Amount: $14,121.28 $2,343,090.97


