
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14993-15-000-0

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Contract Location: Time Allowed:

CR 305 OVER BIG SATILLA CREEK AND BIG SATILLA CREEK OVERFLOW

 

Contractor:

TIC - THE INDUSTRIAL COMPANY Date Let:

P. O. BOX 9207 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SAVANNAH GA 31421     Date Work Began:

Phone: (912)721-9754 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/21/2015

09/04/2015

11/10/2015

11/13/2015

05/31/2016

00/00/0000

00/00/0000

415 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 85.30

354 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,269,217.09

$5,254,014.00

$2,528,072.48

50.43%

Counties:

Appling Pierce

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

531340-      $5,269,217.09 $5,254,014.00 $2,528,072.48 52.02% $553,039.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14993-15-000-0

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number: 531340-      CR 305 - BRIDGE CNST

 

BRSLB-1492-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,125,655.34 $1,605,523.03 $520,132.31

Non-Participating $531,413.84 $401,380.75 $130,033.09

Total Earnings $2,657,069.18 $2,006,903.78 $650,165.40

Stockpiled Materials $84,075.43 $181,201.02 ($97,125.59)

Gross Earnings $2,741,144.61 $2,188,104.80 $553,039.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,741,144.61 $2,188,104.80

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$553,039.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14993-15-000-0

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 531340-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGES

0045 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 225000.000 .050

20+03

 

1.000 $11,250.00 $225,000.00

Category Amount: $11,250.00 $225,000.00

Category Number: 0030 BRIDGES

0050 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .950

 205000.000 .050

31+09

 

1.000 $10,250.00 $205,000.00

Category Amount: $10,250.00 $205,000.00

Category Number: 0040 EROSION CONTROL

0130 167-1500     WATER QUALITY INSPECTIONS MO  14.000 4.000

 1000.000 1.000

 

 

5.000 $1,000.00 $5,000.00

Category Amount: $1,000.00 $5,000.00

Category Number: 0020 BRIDGES

0250 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .121

 590800.000 .387

1

 

.508 $228,639.60 $300,126.40

0275 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .048

 197340.000 .390

1

 

.438 $76,962.60 $86,434.92

Category Amount: $305,602.20 $386,561.32

Category Number: 0030 BRIDGES

0355 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .000

 664070.000 .014

2

 

.014 $9,296.98 $9,296.98



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 09/30/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14993-15-000-0

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 531340-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0365 500-3101     CLASS A CONCRETE CY  147.000 .000

 1250.000 71.640

 

 

71.640 $89,550.00 $89,550.00

0370 507-8900     PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF  1,758.000 .000

 130.000 389.200

2

 

389.200 $50,596.00 $50,596.00

0375 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  738.000 .000

 175.000 737.550

2

 

737.550 $129,071.25 $129,071.25

0380 511-1000     BAR REINF STEEL LB  15,628.000 .000

 1.250 8,440.229

 

 

8,440.229 $10,550.29 $10,550.29

0385 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 210420.000 .007

2

 

.007 $1,472.94 $1,472.94

0445 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  844.000 .000

 70.000 400.000

 

 

400.000 $28,000.00 $28,000.00

0450 603-7000     PLASTIC FILTER FABRIC SY  844.000 .000

 5.000 400.000

 

 

400.000 $2,000.00 $2,000.00

Category Amount: $320,537.46 $320,537.46

Category Number: 0010 ROADWAY

0460 150-1000     TRAFFIC CONTROL - LS  1.000 .606

 25860.000 .059

BRSLB-1492-00(005)

 

.665 $1,525.74 $17,196.90

Category Amount: $1,525.74 $17,196.90

Project Total Amount: $650,165.40 $2,657,069.18
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