
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Contract Location: Time Allowed:

CASTLEBERRY RD (CR 8) AND EXTENDING TO SR 20; ALSO INCLUDES 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/21/2015

09/04/2015

11/06/2015

11/17/2015

02/01/2016

00/00/0000

00/00/0000

1322 Days

06/30/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 30.94

409 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$38,378,585.33

$36,914,437.94

$26,658,819.61

30.33%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009316      $38,378,585.33 $36,914,437.94 $26,658,819.61 30.54% $1,097,537.51

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number: 0009316      BETHELVIEW RD (CR 455) - WIDENING & RCNST

 

CSSTP-0009-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,312,879.80 $8,434,849.78 $878,030.02

Non-Participating $2,328,219.91 $2,108,712.42 $219,507.49

Total Earnings $11,641,099.71 $10,543,562.20 $1,097,537.51

Stockpiled Materials $78,666.01 $78,666.01 $0.00

Gross Earnings $11,719,765.72 $10,622,228.21 $1,097,537.51

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,719,765.72 $10,622,228.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,097,537.51

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .492

 3347650.000 .035

CSSTP-0009-00(316)

 

.527 $117,167.75 $1,764,211.55

0004 201-1500     CLEARING & GRUBBING - LS  1.000 .820

 5788852.000 .030

CSSTP-0009-00(316)

 

.850 $173,665.56 $4,920,524.20

0014 205-0001     UNCLASS EXCAV CY  144,825.000 33,902.334

 6.500 1,333.333

 

 

35,235.667 $8,666.66 $229,031.84

0015 206-0002     BORROW EXCAV, INCL MATL CY  240,693.000 60,118.333

 5.500 42,703.704

 

 

102,822.037 $234,870.37 $565,521.20

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  204,200.000 12,996.090

 18.000 3,050.190

 

 

16,046.280 $54,903.42 $288,833.04

0025 318-3000     AGGR SURF CRS TN  5,000.000 180.910

 21.000 36.290

 

 

217.200 $762.09 $4,561.20

0060 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  497.000 .000

 185.000 193.333

 

 

193.333 $35,766.61 $35,766.61

Category Amount: $625,802.46 $7,808,449.64

Category Number: 0020 DRAINAGE

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  25,066.000 4,764.600

 32.000 256.000

 

 

5,020.600 $8,192.00 $160,659.20



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  3,009.000 498.500

 44.000 120.000

 

 

618.500 $5,280.00 $27,214.00

0315 668-1100     CATCH BASIN, GP 1 EA  243.000 31.000

 2300.000 2.250

 

 

33.250 $5,175.00 $76,475.00

Category Amount: $18,647.00 $264,348.20

Category Number: 0060 WALLS

0410 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  503.000 321.021

 54.000 117.638

16

 

438.659 $6,352.45 $23,687.59

0415 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  1,085.000 1,192.608

 54.000 95.901

16

 

1,288.509 $5,178.65 $69,579.49

0420 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  6,244.000 2,800.000

 54.000 3,229.200

7

 

6,029.200 $174,376.80 $325,576.80

Category Amount: $185,907.90 $418,843.88

Category Number: 0070 BRIDGE NO 1 - OVER BIG CREEK

0455 501-3000     STR STEEL, BR NO - LS  1.000 .500

 35000.000 .500

1

 

1.000 $17,500.00 $35,000.00

Category Amount: $17,500.00 $35,000.00

Category Number: 0030 EROSION CONTROL

0530 163-0240     MULCH TN  1,440.000 38.350

 150.000 22.630

 

 

60.980 $3,394.50 $9,147.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0540 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  500.000 144.000

 12.000 105.000

 

 

249.000 $1,260.00 $2,988.00

0545 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  84.000 3.750

/SAND BAGS 200.000 2.250

 

 

6.000 $450.00 $1,200.00

0550 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,600.000 808.500

RAW CHECK DAM 3.000 174.750

 

 

983.250 $524.25 $2,949.75

0555 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 45.000

 95.000 3.000

 

 

48.000 $285.00 $4,560.00

0570 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,188.000 925.000

 0.500 149.000

 

 

1,074.000 $74.50 $537.00

0580 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  20.000 1.000

 200.000 1.000

 

 

2.000 $200.00 $400.00

0595 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  308.000 .000

 25.000 8.000

 

 

8.000 $200.00 $200.00

0615 167-1500     WATER QUALITY INSPECTIONS MO  32.000 10.000

 250.000 1.000

 

 

11.000 $250.00 $2,750.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  66,375.000 33,038.107

 3.500 869.250

 

 

33,907.357 $3,042.38 $118,675.75

Category Amount: $9,680.63 $143,407.50

Category Number: 0080 WATER RELOCATION

0795 615-1000     JACK OR BORE PIPE - LF  98.000 70.000

 350.000 50.000

STEEL, 24 IN DIA, 0.500 IN THK

 

120.000 $17,500.00 $42,000.00

0810 670-7230     INSERTION VALVE, 12 IN EA  2.000 .000

 22000.000 1.000

 

 

1.000 $22,000.00 $22,000.00

0815 670-0800     WATER METER - EA  42.000 4.000

 750.000 1.000

3/4 IN

 

5.000 $750.00 $3,750.00

0840 670-1120     WATER MAIN, 12 IN LF  27,580.000 4,538.000

 85.000 1,030.000

 

 

5,568.000 $87,550.00 $473,280.00

0855 670-2060     GATE VALVE, 6 IN EA  33.000 7.000

 1600.000 1.000

 

 

8.000 $1,600.00 $12,800.00

0860 670-2080     GATE VALVE, 8 IN EA  23.000 7.000

 2000.000 1.000

 

 

8.000 $2,000.00 $16,000.00

0865 670-2120     GATE VALVE, 12 IN EA  46.000 3.000

 2800.000 4.000

 

 

7.000 $11,200.00 $19,600.00



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 12/02/2016

to 12/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0010

01/09/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 WATER RELOCATION

0870 670-3127     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 8 INEA  1.000 2.000

 5500.000 1.000

 

 

3.000 $5,500.00 $16,500.00

0875 670-4000     FIRE HYDRANT EA  33.000 5.000

 5000.000 3.000

 

 

8.000 $15,000.00 $40,000.00

Category Amount: $163,100.00 $645,930.00

Category Number: 0060 WALLS

1035 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,001.000 2,004.319

 54.000 236.165

17

 

2,240.484 $12,752.91 $120,986.14

1045 627-1120     COPING B, WALL NO - LF  131.000 130.000

 285.000 130.000

17

 

260.000 $37,050.00 $74,100.00

Category Amount: $49,802.91 $195,086.14

Category Number: 0010 ROADWAY

1070 670-7000     STEEL CASING - LF  1,165.000 438.000

 140.000 93.000

24 IN

 

531.000 $13,020.00 $74,340.00

Category Amount: $13,020.00 $74,340.00

Category Number: 0060 WALLS

1095 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,885.000 2,730.000

 54.000 260.678

7

 

2,990.678 $14,076.61 $161,496.61

Category Amount: $14,076.61 $161,496.61

Project Total Amount: $1,097,537.51 $11,641,099.71


