
Georgia Date:

User: mjavanma Department of Transportation Page 1 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Contract Location: Time Allowed:

CASTLEBERRY RD (CR 8) AND EXTENDING TO SR 20; ALSO INCLUDES 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

08/21/2015

09/04/2015

11/06/2015

11/17/2015

02/01/2016

00/00/0000

00/00/0000

1322 Days

06/30/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 38.12

504 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$38,535,640.35

$36,914,437.94

$23,890,404.42

37.80%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009316      $38,535,640.35 $36,914,437.94 $23,890,404.42 38.00% $1,226,141.42

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mjavanma Department of Transportation Page 2 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number: 0009316      BETHELVIEW RD (CR 455) - WIDENING & RCNST

 

CSSTP-0009-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,653,255.98 $10,672,342.84 $980,913.14

Non-Participating $2,913,313.94 $2,668,085.66 $245,228.28

Total Earnings $14,566,569.92 $13,340,428.50 $1,226,141.42

Stockpiled Materials $78,666.01 $78,666.01 $0.00

Gross Earnings $14,645,235.93 $13,419,094.51 $1,226,141.42

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,645,235.93 $13,419,094.51

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,226,141.42

$0.00$0.00



Georgia Date:

User: mjavanma Department of Transportation Page 3 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .580

 3347650.000 .020

CSSTP-0009-00(316)

 

.600 $66,953.00 $2,008,590.00

0002 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  11.000 2.000

 5500.000 1.000

 

 

3.000 $5,500.00 $16,500.00

0014 205-0001     UNCLASS EXCAV CY  144,825.000 46,420.852

 6.500 5,516.667

 

 

51,937.519 $35,858.34 $337,593.87

0015 206-0002     BORROW EXCAV, INCL MATL CY  240,693.000 132,603.519

 5.500 10,892.593

 

 

143,496.112 $59,909.26 $789,228.62

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  204,200.000 33,103.260

 18.000 6,165.840

 

 

39,269.100 $110,985.12 $706,843.80

0025 318-3000     AGGR SURF CRS TN  5,000.000 255.200

 21.000 36.190

 

 

291.390 $759.99 $6,119.19

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  47,700.000 1,723.850

TL & H LIME 64.000 4,081.910

 

 

5,805.760 $261,242.24 $371,568.64

0044 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  20,800.000 281.670

R-MODIFIED BITUM MATL & H LIME 86.000 691.670

 

 

973.340 $59,483.62 $83,707.24

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,400.000 1,224.770

L & H LIME 70.000 3,649.800

 

 

4,874.570 $255,486.00 $341,219.90



Georgia Date:

User: mjavanma Department of Transportation Page 4 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 413-1000     BITUM TACK COAT GL  24,000.000 766.000

 2.100 2,239.000

 

 

3,005.000 $4,701.90 $6,310.50

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,800.000 6,315.500

 13.000 2,079.500

 

 

8,395.000 $27,033.50 $109,135.00

0110 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  50,000.000 6,183.500

 13.000 1,578.500

 

 

7,762.000 $20,520.50 $100,906.00

0140 641-1100     GUARDRAIL, TP T LF  130.000 .000

 75.000 21.000

 

 

21.000 $1,575.00 $1,575.00

0145 641-1200     GUARDRAIL, TP W LF  10,000.000 .000

 16.000 437.500

 

 

437.500 $7,000.00 $7,000.00

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  32.000 .000

 1070.000 2.000

 

 

2.000 $2,140.00 $2,140.00

Category Amount: $919,148.47 $4,888,437.76

Category Number: 0020 DRAINAGE

0200 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  25,066.000 5,890.100

 32.000 1,196.000

 

 

7,086.100 $38,272.00 $226,755.20

0255 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  24.000 6.000

 500.000 2.000

 

 

8.000 $1,000.00 $4,000.00



Georgia Date:

User: mjavanma Department of Transportation Page 5 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0280 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,717.000 339.773

 32.000 112.778

 

 

452.551 $3,608.90 $14,481.63

0285 603-7000     PLASTIC FILTER FABRIC SY  3,133.000 737.309

 1.500 112.778

 

 

850.087 $169.17 $1,275.13

0310 611-8050     ADJUST MANHOLE TO GRADE EA  4.000 .000

 1200.000 1.000

 

 

1.000 $1,200.00 $1,200.00

0315 668-1100     CATCH BASIN, GP 1 EA  243.000 44.500

 2300.000 12.000

 

 

56.500 $27,600.00 $129,950.00

0325 668-1200     CATCH BASIN, GP 2 EA  11.000 .500

 3200.000 .500

 

 

1.000 $1,600.00 $3,200.00

0355 668-4300     STORM SEWER MANHOLE, TP 1 EA  20.000 4.000

 2050.000 2.000

 

 

6.000 $4,100.00 $12,300.00

Category Amount: $77,550.07 $393,161.96

Category Number: 0070 BRIDGE NO 1 - OVER BIG CREEK

0440 500-0100     GROOVED CONCRETE SY  1,167.000 .000

 10.000 600.000

 

 

600.000 $6,000.00 $6,000.00

0520 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  300.000 .000

 80.000 306.000

 

 

306.000 $24,480.00 $24,480.00

Category Amount: $30,480.00 $30,480.00



Georgia Date:

User: mjavanma Department of Transportation Page 6 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0530 163-0240     MULCH TN  1,440.000 87.160

 150.000 10.770

 

 

97.930 $1,615.50 $14,689.50

0535 163-0300     CONSTRUCTION EXIT EA  20.000 12.798

 850.000 1.500

 

 

14.298 $1,275.00 $12,153.30

0540 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  500.000 406.500

 12.000 45.000

 

 

451.500 $540.00 $5,418.00

0545 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  84.000 6.750

/SAND BAGS 200.000 2.250

 

 

9.000 $450.00 $1,800.00

0550 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,600.000 1,073.250

RAW CHECK DAM 3.000 202.500

 

 

1,275.750 $607.50 $3,827.25

0555 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 56.250

 95.000 6.750

 

 

63.000 $641.25 $5,985.00

0570 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,188.000 2,634.000

 0.500 225.000

 

 

2,859.000 $112.50 $1,429.50

0615 167-1500     WATER QUALITY INSPECTIONS MO  32.000 13.000

 250.000 1.000

 

 

14.000 $250.00 $3,500.00



Georgia Date:

User: mjavanma Department of Transportation Page 7 of 7

Pay Period: 03/08/2017

to 04/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14998-15-000-0

Estimate Summary By Project

Estimate Number: 0013

07/14/2017

Project Number 0009316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  66,375.000 38,519.857

 3.500 411.750

 

 

38,931.607 $1,441.13 $136,260.62

Category Amount: $6,932.88 $185,063.17

Category Number: 0080 WATER RELOCATION

0835 670-1080     WATER MAIN, 8 IN LF  3,375.000 390.000

 40.000 305.000

 

 

695.000 $12,200.00 $27,800.00

0840 670-1120     WATER MAIN, 12 IN LF  27,580.000 7,978.000

 85.000 1,698.000

 

 

9,676.000 $144,330.00 $822,460.00

0855 670-2060     GATE VALVE, 6 IN EA  33.000 10.000

 1600.000 2.000

 

 

12.000 $3,200.00 $19,200.00

0865 670-2120     GATE VALVE, 12 IN EA  46.000 11.000

 2800.000 5.000

 

 

16.000 $14,000.00 $44,800.00

0875 670-4000     FIRE HYDRANT EA  33.000 10.000

 5000.000 1.000

 

 

11.000 $5,000.00 $55,000.00

Category Amount: $178,730.00 $969,260.00

Category Number: 0010 ROADWAY

1070 670-7000     STEEL CASING - LF  1,165.000 805.000

 140.000 95.000

24 IN

 

900.000 $13,300.00 $126,000.00

Category Amount: $13,300.00 $126,000.00

Project Total Amount: $1,226,141.42 $14,566,569.92


