
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN COBB AND FULTON COUNTIES

 

Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let:

P. O. BOX 4098 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CANTON GA 30114-0217 Date Work Began:

Phone: (770)345-2667 Date Time Stopped:

Date Accepted:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

09/18/2015

10/02/2015

11/06/2015

11/17/2015

04/28/2016

00/00/0000

00/00/0000

197 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 161.93

319 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$296,682.96

$296,682.96

$37,384.65

90.85%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0013356      $186,594.65 $186,594.65 $37,055.83 80.14% $74,008.01

0013357      $110,088.31 $110,088.31 $328.82 99.70% $15,586.32

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number: 0013356      NORTHRIDGE RD (CS 145) - SIGNING AND STRIPING UPGRADES

 

0013356                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $143,808.16 $72,438.13 $71,370.03

Non-Participating $15,978.66 $8,048.68 $7,929.98

Total Earnings $159,786.82 $80,486.81 $79,300.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $159,786.82 $80,486.81 $79,300.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($10,248.00)

Total: $149,538.82 $75,530.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$74,008.01

($5,292.00)($4,956.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number: 0013357      VARIOUS LOCATIONS - SIGNING AND STRIPING UPGRADES

 

0013357                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $98,783.56 $84,755.86 $14,027.70

Non-Participating $10,975.93 $9,417.31 $1,558.62

Total Earnings $109,759.49 $94,173.17 $15,586.32

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $109,759.49 $94,173.17 $15,586.32

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $109,759.49 $94,173.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$15,586.32

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number 0013356      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .654

 18049.750 .001

0013356

 

.655 $18.05 $11,822.59

0009 163-0240     MULCH TN  1.000 .000

 956.700 .100

 

 

.100 $95.67 $95.67

0035 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .200

 81158.810 .700

1 (356)

 

.900 $56,811.17 $73,042.93

0059 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  7.000 .000

 76.540 6.000

 

 

6.000 $459.24 $459.24

0060 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  320.000 .000

 0.400 320.000

 

 

320.000 $128.00 $128.00

0065 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  860.000 .000

 0.400 860.000

 

 

860.000 $344.00 $344.00

0070 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  80.000 .000

 7.650 80.000

 

 

80.000 $612.00 $612.00

0075 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  290.000 .000

 2.550 290.000

 

 

290.000 $739.50 $739.50

0080 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 440.000 .000

 0.280 440.000

 

 

440.000 $123.20 $123.20



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number 0013356      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  70.000 .000

 3.830 70.000

 

 

70.000 $268.10 $268.10

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  290.000 .000

 3.830 289.744

 

 

289.744 $1,109.72 $1,109.72

0094 656-0050     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THERMOPLASTICLF  240.000 .000

 0.960 240.000

 

 

240.000 $230.40 $230.40

0095 656-1050     REMOVE EXIST SKIP TRAF STRIPE, 5 IN, THERMOPLASTICGLF 410.000 .000

 0.640 410.000

 

 

410.000 $262.40 $262.40

0100 682-6120     CONDUIT, RIGID, 2 IN LF  35.000 .000

 7.650 35.000

 

 

35.000 $267.75 $267.75

0105 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  20.000 .000

 9.380 20.000

 

 

20.000 $187.60 $187.60

0110 682-6222     CONDUIT, NONMETL, TP 2, 2 IN LF  35.000 .000

 10.000 35.000

 

 

35.000 $350.00 $350.00

0115 682-6223     CONDUIT, NONMETL, TP 2, 3 IN LF  40.000 .000

 10.820 40.000

 

 

40.000 $432.80 $432.80

0120 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 530.000

 4.830 130.000

 

 

660.000 $627.90 $3,187.80



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number 0013356      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0133 700-6910     PERMANENT GRASSING AC  1.000 .000

 1275.600 .103

 

 

.103 $131.39 $131.39

0194 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 125.000 .000

 0.280 125.000

 

 

125.000 $35.00 $35.00

0199 610-6874     REM WOOD POLE EA  1.000 .000

 857.520 1.000

 

 

1.000 $857.52 $857.52

0209 647-3000     INTERNALLY ILLUMINATED STREET SIGN EA  3.000 .000

 4607.150 3.000

 

 

3.000 $13,821.45 $13,821.45

0214 647-3100     INTERNALLY ILLUMINATED STREET NAME SIGN CONTROL  ASSEMBLYEA  1.000 .000

 1387.150 1.000

 

 

1.000 $1,387.15 $1,387.15

Category Amount: $79,300.01 $109,896.21

Project Total Amount: $79,300.01 $159,786.82



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 07/30/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15003-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/07/2016

Project Number 0013357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .977

 8291.410 .023

0013357

 

1.000 $190.70 $8,291.41

0015 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  406.000 205.000

 26.510 71.160

 

 

276.160 $1,886.45 $7,321.00

0020 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  457.000 .000

 19.690 299.250

 

 

299.250 $5,892.23 $5,892.23

0025 636-2070     GALV STEEL POSTS, TP 7 LF  299.000 299.000

 14.230 698.000

 

 

997.000 $9,932.54 $14,187.31

0065 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 30,730.000 39,000.000

 0.280 -8,270.000

 

 

30,730.000 $-2,315.60 $8,604.40

Category Amount: $15,586.32 $44,296.35

Project Total Amount: $15,586.32 $109,759.49


