
Georgia Date:

User: c0002844 Department of Transportation Page 1 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Contract Location: Time Allowed:

EAST OF RIVERSHOALS PKWY; ALSO INCLUDES CCTV INSTALLATION.

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone: (803)827-0136 Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

11/20/2015

11/20/2015

02/12/2016

02/16/2016

04/18/2016

00/00/0000

00/00/0000

654 Days

11/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 40.21

263 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,402,578.10

$5,384,238.10

$3,304,073.53

38.84%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0011699      $5,402,578.10 $5,384,238.10 $3,304,073.53 38.84% $529,787.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: c0002844 Department of Transportation Page 2 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number: 0011699      RIVERWATCH PKWY (SR 104) - CORRIDOR IMPROVEMENTS

 

0011699                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,133,192.50 $847,107.30 $286,085.20

Non-Participating $965,312.07 $721,609.90 $243,702.17

Total Earnings $2,098,504.57 $1,568,717.20 $529,787.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,098,504.57 $1,568,717.20 $529,787.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,098,504.57 $1,568,717.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$529,787.37

$0.00$0.00



Georgia Date:

User: c0002844 Department of Transportation Page 3 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 0011699      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .473

 482642.000 .067

0011699

 

.540 $32,337.01 $260,626.68

0015 210-0100     GRADING COMPLETE - LS  1.000 .600

 697292.960 .100

0011699

 

.700 $69,729.30 $488,105.07

0030 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  300.000 .000

 131.320 59.890

 

 

59.890 $7,864.75 $7,864.75

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 1,255.500

TL & H LIME 73.330 555.290

 

 

1,810.790 $40,719.42 $132,785.23

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  650.000 203.500

L & H LIME 74.480 658.780

 

 

862.280 $49,065.93 $64,222.61

0050 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  8,700.000 .000

R-MODIFIED BITUM MATL & H LIME 83.480 170.710

 

 

170.710 $14,250.87 $14,250.87

0060 432-0208     MILL ASPH CONC PVMT, 2 IN DEPTH SY  70,200.000 .000

 2.030 3,155.556

 

 

3,155.556 $6,405.78 $6,405.78

0105 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  2,000.000 .000

 3.460 346.000

 

 

346.000 $1,197.16 $1,197.16

0120 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 .000

 219.520 15.378

 

 

15.378 $3,375.78 $3,375.78



Georgia Date:

User: c0002844 Department of Transportation Page 4 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 0011699      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0124 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  800.000 562.500

 25.210 187.500

 

 

750.000 $4,726.88 $18,907.50

Category Amount: $229,672.88 $997,741.43

Category Number: 0030 EROSION CONTROL

0270 163-0240     MULCH TN  300.000 1.800

 328.970 .538

 

 

2.338 $176.99 $769.13

0275 163-0300     CONSTRUCTION EXIT EA  6.000 .000

 1849.000 .750

 

 

.750 $1,386.75 $1,386.75

0330 167-1500     WATER QUALITY INSPECTIONS MO  10.000 6.000

 1132.550 1.000

 

 

7.000 $1,132.55 $7,927.85

0335 171-0030     TEMPORARY SILT FENCE, TYPE C LF  28,500.000 8,894.250

 3.410 125.250

 

 

9,019.500 $427.10 $30,756.50

0365 716-2000     EROSION CONTROL MATS, SLOPES SY  2,700.000 1,005.334

 1.810 2,084.999

 

 

3,090.333 $3,773.85 $5,593.50

Category Amount: $6,897.24 $46,433.73

Category Number: 0050 WALLS

0575 621-6200     CONCRETE SIDE BARRIER, TP 2-S LF  125.000 87.500

 351.210 37.500

 

 

125.000 $13,170.38 $43,901.25

0580 621-6201     CONCRETE SIDE BARRIER, TP 2-SA LF  450.000 350.000

 464.520 100.000

 

 

450.000 $46,452.00 $209,034.00



Georgia Date:

User: c0002844 Department of Transportation Page 5 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 0011699      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 WALLS

0585 621-6202     CONCRETE SIDE BARRIER, TP 2-SB LF  30.000 20.000

 667.820 10.000

 

 

30.000 $6,678.20 $20,034.60

Category Amount: $66,300.58 $272,969.85

Category Number: 0070 LANDSCAPING

0690 702-0470     ILEX VOMITORIA NANA - EA  434.000 .000

 19.400 279.000

DWARF YAUPON HOLLY, 3 GAL

 

279.000 $5,412.60 $5,412.60

0695 702-0500     JUNIPERUS CONFERTA - EA  1,096.000 .000

 17.080 111.000

SHORE JUNIPER, 3 GAL

 

111.000 $1,895.88 $1,895.88

0710 702-0610     LOROPETALUM CHINENSE - EA  203.000 .000

 89.930 144.000

CAROLINA MOONLIGHT LOROPETALUM, 7 GAL

 

144.000 $12,949.92 $12,949.92

0715 702-0675     MYRICA CERIFERA - EA  529.000 .000

 78.540 458.000

SOUTHERN WAX MYRTLE, 7 GAL

 

458.000 $35,971.32 $35,971.32

0725 702-0719     PANICUM VIRGATUM - EA  775.000 .000

 17.080 575.000

HEAVY METAL SWITCHGRASS, 3 GAL

 

575.000 $9,821.00 $9,821.00

0730 702-0719     PANICUM VIRGATUM - EA  2,139.000 .000

 17.080 1,752.000

SHENANDOAH SWITCHGRASS, 3 GAL

 

1,752.000 $29,924.16 $29,924.16

0735 702-0724     PENNISETUM SP - EA  1,770.000 .000

 19.360 1,510.000

HAMELN'S DWARF FOUNTAIN GRASS, 3 GAL

 

1,510.000 $29,233.60 $29,233.60



Georgia Date:

User: c0002844 Department of Transportation Page 6 of 6

Pay Period: 10/01/2016

to 11/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15014-15-T00-1

Estimate Summary By Project

Estimate Number: 0007

11/14/2016

Project Number 0011699      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0775 702-9025     LANDSCAPE MULCH SY  15,100.000 .000

 6.480 800.000

 

 

800.000 $5,184.00 $5,184.00

0780 708-1000     PLANT TOPSOIL CY  3,000.000 .000

 36.240 2,475.000

 

 

2,475.000 $89,694.00 $89,694.00

Category Amount: $220,086.48 $220,086.48

Category Number: 0010 ROADWAY

0810 413-0750     TACK COAT GL  5,200.000 65.000

 3.690 1,851.000

 

 

1,916.000 $6,830.19 $7,070.04

Category Amount: $6,830.19 $7,070.04

Project Total Amount: $529,787.37 $2,098,504.57


