
Georgia Date:

User: C0004164 Department of Transportation Page 1 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15016-15-000-1

Estimate Summary By Project

Estimate Number: 0015

12/06/2017

Contract Location: Time Allowed:

BRIDGE AND APPROACHES ON SR 43 OVER LITTLE RIVER.

 

Contractor:

SCOTT BRIDGE COMPANY, INC. Date Let:

2641 INTERSTATE DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

OPELIKA AL 36801     Date Work Began:

Phone: (334)749-5045 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/17/2016

06/17/2016

07/27/2016

08/01/2016

09/09/2016

00/00/0000

00/00/0000

608 Days

03/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 80.10

487 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$14,914,637.47

$14,860,523.65

$4,164,510.98

71.79%

Counties:

Lincoln McDuffie

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007040      $14,914,637.47 $14,860,523.65 $4,164,510.98 72.08% $281,037.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: C0004164 Department of Transportation Page 2 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15016-15-000-1

Estimate Summary By Project

Estimate Number: 0015

12/06/2017

Project Number: 0007040      SR 43/OVER LITTLE RIVER - BRIDGE REPL

 

CSBRG-0007-00(040)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,565,905.48 $8,341,075.68 $224,829.80

Non-Participating $2,141,476.42 $2,085,268.97 $56,207.45

Total Earnings $10,707,381.90 $10,426,344.65 $281,037.25

Stockpiled Materials $42,744.59 $42,744.59 $0.00

Gross Earnings $10,750,126.49 $10,469,089.24 $281,037.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,750,126.49 $10,469,089.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $281,037.25

$0.00$0.00



Georgia Date:

User: C0004164 Department of Transportation Page 3 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15016-15-000-1

Estimate Summary By Project

Estimate Number: 0015

12/06/2017

Project Number 0007040      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .874

 67226.780 .078

CSBRG-0007-00(040)

 

.952 $5,243.69 $63,999.89

0015 208-0100     IN PLACE EMBANKMENT CY  24,313.000 23,381.700

 12.340 -750.000

 

 

22,631.700 $-9,255.00 $279,275.18

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,205.000 .000

L & H LIME 74.550 758.750

 

 

758.750 $56,564.81 $56,564.81

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,715.000 .000

TL & H LIME 72.290 1,124.930

 

 

1,124.930 $81,321.19 $81,321.19

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,835.000 2,599.250

 24.940 893.230

 

 

3,492.480 $22,277.16 $87,102.45

0055 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,500.000 .000

 82.160 136.140

 

 

136.140 $11,185.26 $11,185.26

0075 641-1200     GUARDRAIL, TP W LF  2,393.000 .000

 17.480 1,272.875

 

 

1,272.875 $22,249.86 $22,249.86

0080 641-1100     GUARDRAIL, TP T LF  84.000 .000

 71.400 42.000

 

 

42.000 $2,998.80 $2,998.80

Category Amount: $192,585.77 $604,697.44



Georgia Date:

User: C0004164 Department of Transportation Page 4 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15016-15-000-1

Estimate Summary By Project

Estimate Number: 0015

12/06/2017

Project Number 0007040      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING / MARKING

0187 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 310.000 .000

OW), TP PB 5.510 2,060.000

 

 

2,060.000 $11,350.60 $11,350.60

0189 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  940.000 .000

OW), TP PB 7.350 340.000

 

 

340.000 $2,499.00 $2,499.00

Category Amount: $13,849.60 $13,849.60

Category Number: 0050 TEMPORARY EROSON CONTROL

0250 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 1.000

 1089.980 1.000

 

 

2.000 $1,089.98 $2,179.96

0290 167-1500     WATER QUALITY INSPECTIONS MO  19.000 12.000

 1312.500 1.000

 

 

13.000 $1,312.50 $17,062.50

Category Amount: $2,402.48 $19,242.46

Category Number: 0010 ROADWAY

0370 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,180.000 .000

 24.150 1,207.000

 

 

1,207.000 $29,149.05 $29,149.05

0375 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  2.000 .000

 6825.000 2.000

 

 

2.000 $13,650.00 $13,650.00

Category Amount: $42,799.05 $42,799.05

Category Number: 0060 BRIDGE NO 1 - OVER LITTLE RIVER

0440 500-0100     GROOVED CONCRETE SY  2,639.000 .000

 10.430 2,628.333

 

 

2,628.333 $27,413.51 $27,413.51



Georgia Date:

User: C0004164 Department of Transportation Page 5 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B15016-15-000-1

Estimate Summary By Project

Estimate Number: 0015

12/06/2017

Project Number 0007040      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO 1 - OVER LITTLE RIVER

0480 520-1179     PILING IN PLACE, STEEL H, HP 14 X 117 LF  535.000 531.400

 125.190 -.040

 

 

531.360 $-5.01 $66,520.96

Category Amount: $27,408.50 $93,934.47

Category Number: 0010 ROADWAY

0560 641-5015     GUARDRAIL TERMINAL, TP 12A, 31 IN, TANGENT, ENERGY-ABSORBINGEA  3.000 .000

 1991.850 1.000

 

 

1.000 $1,991.85 $1,991.85

Category Amount: $1,991.85 $1,991.85

Project Total Amount: $281,037.25 $10,707,381.90


