
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 10/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0005

10/19/2016

Contract Location: Time Allowed:

US 80/SR 26 W OF COLEMAN BLVD AND E OF THE CSX RR TRACKS

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/18/2015

10/02/2015

11/06/2015

11/12/2015

05/15/2016

08/31/2016

00/00/0000

294 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 100.00

294 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,911,370.19

$2,459,000.00

$423,846.02

85.44%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004632      $2,911,370.19 $2,459,000.00 $423,846.02 85.44% $69,253.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 10/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0005

10/19/2016

Project Number: M004632      US 80/SR 26 - PLMX RESURF & WIDENING

 

M004632                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,990,019.32 $1,934,616.51 $55,402.81

Non-Participating $497,504.85 $483,654.14 $13,850.71

Total Earnings $2,487,524.17 $2,418,270.65 $69,253.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,487,524.17 $2,418,270.65 $69,253.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,487,524.17 $2,418,270.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$69,253.52

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 10/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0005

10/19/2016

Project Number M004632      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0045 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  12.000 19.000

 590.000 19.000

 

 

38.000 $11,210.00 $22,420.00

0050 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  21.000 18.000

 1020.000 19.000

 

 

37.000 $19,380.00 $37,740.00

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  32.500 10.670

 1600.000 4.641

 

 

15.311 $7,425.60 $24,497.60

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  29.000 9.382

 1600.000 5.198

 

 

14.580 $8,316.80 $23,328.00

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 30.500 11.613

 910.000 4.618

 

 

16.231 $4,202.38 $14,770.21

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,570.000 .000

 2.950 294.278

 

 

294.278 $868.12 $868.12

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  5,770.000 .000

 2.950 1,565.028

 

 

1,565.028 $4,616.83 $4,616.83

0130 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  3,650.000 .000

E), TP PB 4.250 1,415.040

 

 

1,415.040 $6,013.92 $6,013.92

0135 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 3,650.000 .000

), TP PB 2.650 1,034.880

 

 

1,034.880 $2,742.43 $2,742.43



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 10/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B15021-15-000-0

Estimate Summary By Project

Estimate Number: 0005

10/19/2016

Project Number M004632      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0140 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 7,310.000 .000

OW), TP PB 2.650 1,689.600

 

 

1,689.600 $4,477.44 $4,477.44

Category Amount: $69,253.52 $141,474.55

Project Total Amount: $69,253.52 $2,487,524.17


