
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B15027-15-000-0

Estimate Summary By Project

Estimate Number: 0009

11/14/2016

Contract Location: Time Allowed:

 VARIOUS LOCATIONS ON I-516/SR 421 AND ON SR 21

 

Contractor:

RMD HOLDINGS, LTD. D/B/A NATIONWIDE CONS Date Let:

P. O. BOX 480575 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NEW HAVEN MI 48048-0575 Date Work Began:

Phone: (586)270-2005 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

02/15/2016

00/00/0000

00/00/0000

288 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 05   

Elapsed Calender Days:

Percent Time: 110.76

319 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,298,613.50

$6,298,613.50

$2,281,691.44

64.13%

Counties:

Chatham

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005115      $6,298,613.50 $6,298,613.50 $2,281,691.44 63.77% $322,357.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B15027-15-000-0

Estimate Summary By Project

Estimate Number: 0009

11/14/2016

Project Number: M005115      I-516 & SR 21 - HFS TRT PAVING & GUARDRAIL UPGRADES

 

M005115                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,635,122.59 $3,325,108.40 $310,014.19

Non-Participating $403,902.47 $369,456.45 $34,446.02

Total Earnings $4,039,025.06 $3,694,564.85 $344,460.21

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,039,025.06 $3,694,564.85 $344,460.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($22,103.00)

Total: $4,016,922.06 $3,694,564.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$322,357.21

($22,103.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B15027-15-000-0

Estimate Summary By Project

Estimate Number: 0009

11/14/2016

Project Number M005115      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .659

 400000.000 .178

M005115

 

.837 $71,200.00 $334,800.00

0050 610-1055     REM GUARDRAIL LF  98,720.000 78,524.850

 4.050 6,591.250

 

 

85,116.100 $26,694.56 $344,720.21

0060 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  286.000 235.000

 530.000 28.000

 

 

263.000 $14,840.00 $139,390.00

0135 641-1100     GUARDRAIL, TP T LF  70,750.000 54,554.419

 28.430 6,590.750

 

 

61,145.169 $187,375.02 $1,738,357.15

0140 641-1200     GUARDRAIL, TP W LF  32,500.000 23,096.200

 19.650 12.500

 

 

23,108.700 $245.63 $454,085.96

0150 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  65.000 57.000

 1010.000 8.000

 

 

65.000 $8,080.00 $65,650.00

0160 641-5006     GUARDRAIL ANCHORAGE, TP 6 EA  4.000 85.000

 1300.000 12.000

 

 

97.000 $15,600.00 $126,100.00

0165 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  96.000 77.000

 2860.000 7.000

 

 

84.000 $20,020.00 $240,240.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 10/01/2016

to 10/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B15027-15-000-0

Estimate Summary By Project

Estimate Number: 0009

11/14/2016

Project Number M005115      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0235 641-5005     GUARDRAIL ANCHORAGE, TP 5 EA  123.000 20.000

 405.000 1.000

 

 

21.000 $405.00 $8,505.00

Category Amount: $344,460.21 $3,451,848.32

Project Total Amount: $344,460.21 $4,039,025.06


