
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1018 Days

09/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 2    

Elapsed Calender Days:

Percent Time: 34.28

349 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,614,418.19

$18,139,653.85

$17,009,251.89

8.55%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,614,418.19 $18,139,653.85 $17,009,251.89 8.62% $542,070.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,272,829.56 $839,173.11 $433,656.45

Non-Participating $318,207.39 $209,793.27 $108,414.12

Total Earnings $1,591,036.95 $1,048,966.38 $542,070.57

Stockpiled Materials $14,129.35 $14,129.35 $0.00

Gross Earnings $1,605,166.30 $1,063,095.73 $542,070.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,605,166.30 $1,063,095.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$542,070.57

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,634.000 6,946.360

 27.290 2,866.340

 

 

9,812.700 $78,222.42 $267,788.58

Category Amount: $78,222.42 $267,788.58

Category Number: 0020 BRIDGE NO 1 - OVER I-75/SR 401

0195 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  107.000 .000

 29.560 68.889

 

 

68.889 $2,036.36 $2,036.36

0210 500-3002     CLASS AA CONCRETE CY  172.000 .000

 788.900 20.000

 

 

20.000 $15,778.00 $15,778.00

0220 511-1000     BAR REINF STEEL LB  39,000.000 .000

 0.740 11,661.410

 

 

11,661.410 $8,629.44 $8,629.44

0235 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,295.000 .000

 65.480 1,035.500

 

 

1,035.500 $67,804.54 $67,804.54

Category Amount: $94,248.34 $94,248.34

Category Number: 0080 MSE WALLS

0260 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  153.000 .000

 72.450 70.000

1

 

70.000 $5,071.50 $5,071.50

0265 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  848.000 .000

 72.450 342.000

1

 

342.000 $24,777.90 $24,777.90

0270 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,978.000 .000

 72.450 806.000

1

 

806.000 $58,394.70 $58,394.70



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 MSE WALLS

0285 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  143.000 .000

 70.620 63.000

2

 

63.000 $4,449.06 $4,449.06

0290 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  833.000 .000

 70.620 94.000

2

 

94.000 $6,638.28 $6,638.28

0295 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,952.000 .000

 70.620 297.000

2

 

297.000 $20,974.14 $20,974.14

Category Amount: $120,305.58 $120,305.58

Category Number: 0030 DRAINAGE

0405 668-1100     CATCH BASIN, GP 1 EA  33.000 2.500

 2472.000 3.500

 

 

6.000 $8,652.00 $14,832.00

0415 668-2100     DROP INLET, GP 1 EA  11.000 .500

 2155.000 1.000

 

 

1.500 $2,155.00 $3,232.50

Category Amount: $10,807.00 $18,064.50

Category Number: 0060 PERMANENT EROSION CONTROL

0520 163-0240     MULCH TN  487.000 195.173

 205.000 16.333

 

 

211.506 $3,348.27 $43,358.73

0530 167-1500     WATER QUALITY INSPECTIONS MO  33.000 6.000

 275.000 1.000

 

 

7.000 $275.00 $1,925.00

0535 700-6910     PERMANENT GRASSING AC  26.000 .837

 750.000 .573

 

 

1.410 $429.75 $1,057.50



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PERMANENT EROSION CONTROL

0540 700-7000     AGRICULTURAL LIME TN  78.000 .800

 125.000 .580

 

 

1.380 $72.50 $172.50

0545 700-8000     FERTILIZER MIXED GRADE TN  49.000 2.160

 405.000 .140

 

 

2.300 $56.70 $931.50

0560 716-2000     EROSION CONTROL MATS, SLOPES SY  28,480.000 4,050.000

 0.800 2,775.539

 

 

6,825.539 $2,220.43 $5,460.43

Category Amount: $6,402.65 $52,905.66

Category Number: 0070 TEMPORARY EROSION CONTROL

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  49.000 .000

 135.000 3.000

 

 

3.000 $405.00 $405.00

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 2,130.000

 0.350 470.000

 

 

2,600.000 $164.50 $910.00

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,717.000 16,661.250

 2.850 556.500

 

 

17,217.750 $1,586.03 $49,070.59

Category Amount: $2,155.53 $50,385.59

Category Number: 0010 ROADWAY

0635 150-1000     TRAFFIC CONTROL - LS  1.000 .278

 371502.370 .029

IMSTP-0075-03(208)

 

.307 $10,773.57 $114,051.23

0645 210-0100     GRADING COMPLETE - LS  1.000 .100

 4362309.600 .050

IMSTP-0075-03(208)

 

.150 $218,115.48 $654,346.44



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 11/01/2016

to 11/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0008

12/06/2016

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1045 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  750.000 .000

 65.000 16.000

 

 

16.000 $1,040.00 $1,040.00

Category Amount: $229,929.05 $769,437.67

Project Total Amount: $542,070.57 $1,591,036.95


