
Georgia Date:

User: rbaird  Department of Transportation Page 1 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0021

01/08/2018

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1231 Days

05/01/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 60.52

745 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,993,680.17

$18,139,653.85

$9,640,423.13

47.91%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,993,680.16 $18,139,653.85 $9,640,423.12 49.24% $379,645.58

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: rbaird  Department of Transportation Page 2 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0021

01/08/2018

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $7,279,413.16 $6,975,696.71 $303,716.45

Non-Participating $1,819,853.26 $1,743,924.13 $75,929.13

Total Earnings $9,099,266.42 $8,719,620.84 $379,645.58

Stockpiled Materials $253,990.62 $253,990.62 $0.00

Gross Earnings $9,353,257.04 $8,973,611.46 $379,645.58

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,353,257.04 $8,973,611.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $379,645.58

$0.00$0.00



Georgia Date:

User: rbaird  Department of Transportation Page 3 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0021

01/08/2018

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  47,634.000 36,405.520

 27.290 2,919.070

 

 

39,324.590 $79,661.42 $1,073,168.06

0030 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  10,030.000 3,381.660

L & H LIME 78.420 804.730

 

 

4,186.390 $63,106.93 $328,296.70

Category Amount: $142,768.35 $1,401,464.76

Category Number: 0020 BRIDGE NO 1 - OVER I-75/SR 401

0195 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  107.000 109.316

 29.560 40.000

 

 

149.316 $1,182.40 $4,413.78

0210 500-3002     CLASS AA CONCRETE CY  172.000 84.800

 788.900 18.101

 

 

102.901 $14,279.88 $81,178.60

0220 511-1000     BAR REINF STEEL LB  39,000.000 19,676.660

 0.740 5,110.000

 

 

24,786.660 $3,781.40 $18,342.13

0235 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,295.000 1,994.770

 65.480 387.790

 

 

2,382.560 $25,392.49 $156,010.03

Category Amount: $44,636.17 $259,944.54

Category Number: 0080 MSE WALLS

0265 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  848.000 832.410

 72.450 15.588

1

 

847.998 $1,129.35 $61,437.46

0270 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,978.000 1,156.000

 72.450 821.997

1

 

1,977.997 $59,553.68 $143,305.88



Georgia Date:

User: rbaird  Department of Transportation Page 4 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0021

01/08/2018

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 MSE WALLS

0285 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  143.000 80.000

 70.620 62.989

2

 

142.989 $4,448.28 $10,097.88

0290 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  833.000 301.000

 70.620 532.000

2

 

833.000 $37,569.84 $58,826.46

0295 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  1,952.000 1,061.000

 70.620 891.000

2

 

1,952.000 $62,922.42 $137,850.24

Category Amount: $165,623.57 $411,517.92

Category Number: 0060 PERMANENT EROSION CONTROL

0520 163-0240     MULCH TN  487.000 411.451

 205.000 31.919

 

 

443.370 $6,543.40 $90,890.85

0530 167-1500     WATER QUALITY INSPECTIONS MO  33.000 19.000

 275.000 1.000

 

 

20.000 $275.00 $5,500.00

Category Amount: $6,818.40 $96,390.85

Category Number: 0070 TEMPORARY EROSION CONTROL

0590 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  49.000 30.000

 135.000 .750

 

 

30.750 $101.25 $4,151.25

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 7,323.000

 0.350 24.000

 

 

7,347.000 $8.40 $2,571.45



Georgia Date:

User: rbaird  Department of Transportation Page 5 of 5

Pay Period: 12/01/2017

to 12/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0021

01/08/2018

Project Number 610890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 TEMPORARY EROSION CONTROL

0605 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  7,286.000 3,503.000

 7.440 144.000

 

 

3,647.000 $1,071.36 $27,133.68

Category Amount: $1,181.01 $33,856.38

Category Number: 0010 ROADWAY

0635 150-1000     TRAFFIC CONTROL - LS  1.000 .708

 371502.370 .015

IMSTP-0075-03(208)

 

.723 $5,572.54 $268,596.21

1045 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  750.000 446.350

 65.000 237.900

 

 

684.250 $15,463.50 $44,476.25

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -84,727.370

 1.000 -2,417.960

(IN #1)

                                                            

-87,145.330 $-2,417.96 ($87,145.33)

Category Amount: $18,618.08 $225,927.13

Project Total Amount: $379,645.58 $9,099,266.42


