
Georgia Date:

User: pbrentle Department of Transportation Page 1 of 5

Pay Period: 05/03/2019

to 06/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0039

06/28/2019

Contract Location: Time Allowed:

CARBONDALE RD (CR 665) W OF REDWINE COVE TO W OF TILTON RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

10/16/2015

10/16/2015

12/14/2015

12/18/2015

12/28/2015

00/00/0000

00/00/0000

1305 Days

07/14/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 98.54

1286 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$18,993,680.17

$18,139,653.85

$868,576.42

95.43%

Counties:

Whitfield

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

610890-      $18,993,680.16 $18,139,653.85 $868,576.41 95.43% $102,314.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: pbrentle Department of Transportation Page 2 of 5

Pay Period: 05/03/2019

to 06/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0039

06/28/2019

Project Number: 610890-      CARBONDALE RD (CR 665) & US 41/SR 3 - INTERCHANGE RECNS

 

IMSTP-0075-03(208)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $14,500,082.98 $14,415,120.14 $84,962.84

Non-Participating $3,625,020.77 $3,603,780.05 $21,240.72

Total Earnings $18,125,103.75 $18,018,900.19 $106,203.56

Stockpiled Materials $0.00 $5,080.00 ($5,080.00)

Gross Earnings $18,125,103.75 $18,023,980.19 $101,123.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $18,125,103.75 $18,022,789.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $102,314.56

$1,191.00($1,191.00)



Georgia Date:

User: pbrentle Department of Transportation Page 3 of 5

Pay Period: 05/03/2019

to 06/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0039

06/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  12,188.000 9,096.610

 82.950 -.600

 

 

9,096.010 $-49.77 $754,514.03

0125 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 756.000

 80.670 252.000

 

 

1,008.000 $20,328.84 $81,315.36

Category Amount: $20,279.07 $835,829.39

Category Number: 0020 BRIDGE NO 1 - OVER I-75/SR 401

0250 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  330.000 581.625

 78.930 193.883

 

 

775.508 $15,303.19 $61,210.85

Category Amount: $15,303.19 $61,210.85

Category Number: 0040 LIGHTING

0445 681-4503     LIGHTING STD, 50 FT MH, 12 FT ARM EA  98.000 95.000

 3595.000 .000

 

 

95.000 $.00 $341,525.00

0451 681-6290     LUMINAIRE, TP 3, LED EA  .000 95.000

 2402.760 .000

                                                            

                                                            

95.000 $.00 $228,262.20

Category Amount: $0.00 $569,787.20

Category Number: 0050 SIGNING AND MARKING

0510 654-1001     RAISED PVMT MARKERS TP 1 EA  4.000 .000

 5.000 619.000

 

 

619.000 $3,095.00 $3,095.00

0515 654-1003     RAISED PVMT MARKERS TP 3 EA  501.000 .000

 5.000 286.000

 

 

286.000 $1,430.00 $1,430.00

Category Amount: $4,525.00 $4,525.00



Georgia Date:

User: pbrentle Department of Transportation Page 4 of 5

Pay Period: 05/03/2019

to 06/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0039

06/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 PERMANENT EROSION CONTROL

0520 163-0240     MULCH TN  487.000 654.590

 205.000 7.869

 

 

662.459 $1,613.15 $135,804.10

0535 700-6910     PERMANENT GRASSING AC  26.000 26.214

 750.000 3.332

 

 

29.546 $2,499.00 $22,159.50

0540 700-7000     AGRICULTURAL LIME TN  78.000 25.180

 125.000 3.060

 

 

28.240 $382.50 $3,530.00

0545 700-8000     FERTILIZER MIXED GRADE TN  49.000 10.216

 405.000 .820

 

 

11.036 $332.10 $4,469.58

Category Amount: $4,826.75 $165,963.18

Category Number: 0070 TEMPORARY EROSION CONTROL

0600 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  33,717.000 16,336.000

 0.350 602.000

 

 

16,938.000 $210.70 $5,928.30

0620 171-0030     TEMPORARY SILT FENCE, TYPE C LF  33,717.000 25,545.901

 2.850 42.000

 

 

25,587.901 $119.70 $72,925.52

Category Amount: $330.40 $78,853.82

Category Number: 0050 SIGNING AND MARKING

0785 655-7000     PAVEMENT ARROW, PREFORMED PLASTIC WITH RAISED REFLECTORSEA  3.000 .000

 1500.000 3.000

 

 

3.000 $4,500.00 $4,500.00

0795 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 2,262.000 .000

), TP PB 2.750 421.000

 

 

421.000 $1,157.75 $1,157.75



Georgia Date:

User: pbrentle Department of Transportation Page 5 of 5

Pay Period: 05/03/2019

to 06/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B15030-15-000-0

Estimate Summary By Project

Estimate Number: 0039

06/28/2019

Project Number 610890-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0800 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  5,917.000 1,657.000

OW), TP PB 4.850 3,748.000

 

 

5,405.000 $18,177.80 $26,214.25

0810 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  15,197.000 1,631.000

E), TP PB 4.850 4,176.000

 

 

5,807.000 $20,253.60 $28,163.95

0835 657-5017     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 2, WHEA  7.000 5.000

ITE, TP PB 500.000 8.000

 

 

13.000 $4,000.00 $6,500.00

0845 657-5018     PREFORMED PLASTIC PVMT MKG, WORDS AND/OR SYM, ARROW TP 3, WHEA  7.000 .000

ITE, TP PB 750.000 3.000

 

 

3.000 $2,250.00 $2,250.00

0850 657-5003     PREFORMED PLASTIC PAVEMENT MARKING, WORD TP 1, TP PBEA  8.000 .000

 600.000 6.000

 

 

6.000 $3,600.00 $3,600.00

0855 657-9630     WET REFLECTIVE PREFORMED PLASTIC PVMT MKG, WORD, TP 15, WHITEA  9.000 .000

E, TP PB-WR 1000.000 7.000

 

 

7.000 $7,000.00 $7,000.00

Category Amount: $60,939.15 $79,385.95

Project Total Amount: $106,203.56 $18,125,103.75


