
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 04/04/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500003-0 

Estimate Summary By Project

Estimate Number: 0002

05/06/2016

Contract Location: Time Allowed:

US 23/SR 13 BEGINNING EAST OF SR 20 AND EXTENDING WEST OF SA

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

11/20/2015

11/20/2015

01/20/2016

01/26/2016

03/14/2016

00/00/0000

00/00/0000

280 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 34.29

96 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,799,309.75

$1,799,309.75

$173,625.98

90.35%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004876      $1,799,309.75 $1,799,309.75 $173,625.98 90.35% $1,096,038.15

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 04/04/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500003-0 

Estimate Summary By Project

Estimate Number: 0002

05/06/2016

Project Number: M004876      US 17/SR 25

 

M004876                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,300,547.01 $423,716.49 $876,830.52

Non-Participating $325,136.76 $105,929.13 $219,207.63

Total Earnings $1,625,683.77 $529,645.62 $1,096,038.15

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,625,683.77 $529,645.62 $1,096,038.15

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,625,683.77 $529,645.62

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,096,038.15

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 04/04/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500003-0 

Estimate Summary By Project

Estimate Number: 0002

05/06/2016

Project Number M004876      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 163800.000 .294

M004876

 

.544 $48,157.20 $89,107.20

0015 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  12,600.000 2,405.110

R-MODIFIED BITUM MATL & H LIME 72.250 10,782.490

 

 

13,187.600 $779,034.90 $952,804.10

0025 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  152,550.000 20,637.388

 1.900 117,190.554

 

 

137,827.942 $222,662.05 $261,873.09

0030 647-6200     LOOP DETECTOR, 6 FT X 6 FT, BIPOLE EA  30.000 .000

 590.000 24.000

 

 

24.000 $14,160.00 $14,160.00

0035 647-6300     LOOP DETECTOR, 6 FT X 40 FT, QUADRUPOLE EA  37.000 7.000

 808.000 22.000

 

 

29.000 $17,776.00 $23,432.00

0115 413-0750     TACK COAT GL  7,650.000 3,710.000

 1.600 8,905.000

 

 

12,615.000 $14,248.00 $20,184.00

Category Amount: $1,096,038.15 $1,361,560.39

Project Total Amount: $1,096,038.15 $1,625,683.77


