
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 11/11/2016

to 12/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500006-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON SR 139; 

 

Contractor:

KNIGHT & ASSOCIATES, INC. Date Let:

P. O. BOX 671496 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30006-0025 Date Work Began:

Phone: (404)254-3569 Date Time Stopped:

Date Accepted:

BANKERS INSURANCE COMPANY

11/20/2015

11/20/2015

01/20/2016

01/25/2016

05/19/2016

00/00/0000

00/00/0000

250 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 126.80

317 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$652,866.25

$652,866.25

$202,286.91

70.57%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010883      $652,866.25 $652,866.25 $202,286.91 69.02% $222,558.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 11/11/2016

to 12/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500006-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number: 0010883      SR 139 - SIGNAL UPGRADES @ 5 LOCS

 

CSSTP-0010-00(883)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $368,557.07 $187,369.47 $181,187.60

Non-Participating $92,139.27 $46,842.37 $45,296.90

Total Earnings $460,696.34 $234,211.84 $226,484.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $460,696.34 $234,211.84 $226,484.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($10,117.00)

Total: $450,579.34 $228,020.84

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$222,558.50

($3,926.00)($6,191.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 11/11/2016

to 12/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500006-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number 0010883      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 99500.000 .700

2

 

.700 $69,650.00 $69,650.00

0015 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 58500.000 .700

3

 

.700 $40,950.00 $40,950.00

0020 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 67500.000 .700

4

 

.700 $47,250.00 $47,250.00

0030 150-1000     TRAFFIC CONTROL - LS  1.000 .415

 75000.000 .184

CSSTP-0010-00(883)

 

.599 $13,800.00 $44,925.00

0049 636-1036     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 11SF  78.000 .000

 20.000 85.750

 

 

85.750 $1,715.00 $1,715.00

0115 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  2,275.000 1,412.000

 4.000 55.000

 

 

1,467.000 $220.00 $5,868.00

0120 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  1.000 .000

 6750.000 1.000

 

 

1.000 $6,750.00 $6,750.00

0155 636-2070     GALV STEEL POSTS, TP 7 LF  156.000 .000

 9.500 221.000

 

 

221.000 $2,099.50 $2,099.50

0235 682-9950     DIRECTIONAL BORE - LF  1,155.000 894.000

 10.000 55.000

3 IN

 

949.000 $550.00 $9,490.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 11/11/2016

to 12/06/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1500006-0 

Estimate Summary By Project

Estimate Number: 0004

12/19/2016

Project Number 0010883      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0270 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 12500.000 1.000

(W/45 FT MAST ARM)

 

1.000 $12,500.00 $12,500.00

0275 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 15500.000 1.000

(W/65 FT MAST ARM)

 

1.000 $15,500.00 $15,500.00

0280 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 15500.000 1.000

(W/45 FT & 60 FT TANDEM MAST ARMS)

 

1.000 $15,500.00 $15,500.00

Category Amount: $226,484.50 $272,197.50

Project Total Amount: $226,484.50 $460,696.34


