
Georgia Date:

User: vepps   Department of Transportation Page 1 of 3

Pay Period: 09/16/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600013-0 

Estimate Summary By Project

Estimate Number: 0010

10/05/2016

Contract Location: Time Allowed:

I-75/SR 401 S OF SOUTHWELL BLVD TO SOUTH OF SR 32.

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

02/19/2016

02/19/2016

04/01/2016

04/05/2016

05/08/2016

00/00/0000

00/00/0000

302 Days

01/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 59.27

179 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,819,166.50

$19,819,166.50

$7,993,698.96

59.67%

Counties:

Tift Turner

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004807      $19,819,166.50 $19,819,166.50 $7,993,698.96 59.67% $1,496,003.12

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 3

Pay Period: 09/16/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600013-0 

Estimate Summary By Project

Estimate Number: 0010

10/05/2016

Project Number: M004807      I-75/SR 401 - INLAY, MILLING & PLMX RESF

 

M004807                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,642,920.83 $9,296,518.02 $1,346,402.81

Non-Participating $1,182,546.71 $1,032,946.40 $149,600.31

Total Earnings $11,825,467.54 $10,329,464.42 $1,496,003.12

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,825,467.54 $10,329,464.42 $1,496,003.12

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,825,467.54 $10,329,464.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,496,003.12

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 3

Pay Period: 09/16/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B1CBA1600013-0 

Estimate Summary By Project

Estimate Number: 0010

10/05/2016

Project Number M004807      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  2,000.000 681.750

 50.000 117.750

 

 

799.500 $5,887.50 $39,975.00

0020 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  54,750.000 30,019.650

MATL & H LIME 65.000 2,510.370

 

 

32,530.020 $163,174.05 $2,114,451.30

0025 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  76,680.000 52,105.280

IFIED BITUM MATL & H LIME 82.000 11,965.750

 

 

64,071.030 $981,191.50 $5,253,824.46

0026 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  .000 1,681.600

IFIED BITUM MATL & H LIME 65.600 869.100

Pay Reduction 80%

                                                            

2,550.700 $57,012.96 $167,325.92

0030 413-0750     TACK COAT GL  99,835.000 38,654.000

 2.850 5,597.000

 

 

44,251.000 $15,951.45 $126,115.35

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  1,195,000.000 805,215.119

 2.000 136,392.831

 

 

941,607.950 $272,785.66 $1,883,215.90

Category Amount: $1,496,003.12 $9,584,907.93

Project Total Amount: $1,496,003.12 $11,825,467.54


